

From: Dean Yanagi
Sent: Thursday, December 8, 2022 3:55 PM
To: Presley, Laura
Cc: Utecht, Katherine
Subject: CSJ 0013-10-089 BUS287 / Minton Rd Landscaping

Chuck Wier

Laura,

We have received an email from the Contractor stating that they met with Randy Newsome with the City of Saginaw regarding the water meters on project for the irrigation. The city wanted to use the 2 existing water meters that are already there instead of installing 5 new meters across Saginaw Blvd. This will save on the boring item, but it will require installing about 1,700 LF of 2" PVC mainline pipe and trenching to take water to all of the 5 beds.


The cost we received from Contractor was \$15.00/LF for 1,700 LF of 2" PVC Pipe which comes out to \$25,500.00. The cost savings on the bore item will be \$30.00/LF times 358 LF = \$10,740.00.

There will be an increase in cost of \$14,760.00

Please let us know if the City will be OK with this additional cost.

Thanks,

Dean Yanagi, P.E.
Transportation Engineer | NTCAO
2501 W. Eules Blvd. | Eules, TX 76040



From: Presley, Laura
Sent: Monday, December 12, 2022 8:54 AM
To: 'Randy Newsom'
Cc: Utecht, Katherine
Subject: RE: CSJ 0013-10-089 BUS287 / Minton Rd Landscaping

Randy,

Yes, TXDOT confirmed that the project was awarded for \$406,337.70 and that this change will be an additional \$14,760.00 – putting the project \$21,097.70 over our award amount. I've copied the irrigation numbers from TXDOT below. Let us know if there are any questions or if we can provide any additional information.

From TXDOT:

The city wanted to use the 2 existing water meters that are already there instead of installing 5 new meters across Saginaw Blvd. This will save on the boring item, but it will require installing about 1,700 LF of 2" PVC mainline pipe and trenching to take water to all of the 5 beds.

The cost we received from Contractor was \$15.00/LF for 1,700 LF of 2" PVC Pipe which comes out to \$25,500.00.

The cost savings on the bore item will be \$30.00/LF times 358 LF = \$10,740.00.

There will be an increase in cost of \$14,760.00

Thanks,
Laura

Laura Presley, PLA
Kimley-Horn | 801 Cherry Street, Unit 11, Suite 1300, Fort Worth, TX 76102