



November 20th, 2019

Mr. Rick Trice
City of Saginaw
P.O. Box 79070
Saginaw, Texas 76179

RE: *Change Order No. 1*
Manhole and Pipe Rehabilitation
KHA No. 061003134

Dear Rick:

Please find attached Change Order No. 1 for the referenced project. Change Order No. 1 includes additional quantity for pipe bursting and the elimination of open cut pipe replacement. The contractor proposed additional installation of pipe at a lower cost per foot than originally bid. The original bid included replacing 585 linear feet of sewer line. The change order includes replacing 1,241 linear feet of sewer line. Kimley-Horn has reviewed the documents for completeness and recommends that the City approve Change Order No. 1. Please return one (1) signed copy to Barclays Premier Utility Services LLC and one (1) to Kimley-Horn. If you have any questions, please call me at 817-339-2248.

Sincerely,
KIMLEY-HORN AND ASSOCIATES, Inc.
Texas Registration No. F-928

A handwritten signature in blue ink that reads "Andrew Simonsen".

Andrew Simonsen, P.E.

K:\FTW_Uilities\061003134-Saginaw_I&IStudy\CCA\CO\CO#1\Change Order #1 - Cover Letter.docx

KIMLEY-HORN AND ASSOCIATES, INC.
801 Cherry Street, Suite 1300
Fort Worth, TX 76102

Date: November 14, 2019

CHANGE ORDER #1

PROJECT DESCRIPTION: Manhole and Pipe Rehabilitation
KHA Project No.: 061003134
OWNER: City of Saginaw
CONTRACTOR: Barclays Premier Utility Services LLC
ORIGINAL CONTRACT AMOUNT: \$186,880.00
REVISED CONTRACT AMOUNT PER
CHANGE ORDER No. 1:
REVISED CONTRACT AMOUNT PER
CHANGE ORDER No. 2:
REVISED CONTRACT AMOUNT PER
CHANGE ORDER No. 3:

CHANGE OR EXTRA WORK TO BE PERFORMED

Item No.	Approx. Quantity	Description of Item	Unit Price	Decrease in Contr. Price	Increase in Contr. Price
<i>Existing Bid Items</i>					
5	(260)	Remove Existing Sanitary Sewer Line	\$1.00	\$ (260.00)	
6	(240)	6" Diameter SDR-35 PVC Sewer Pipe (By Open Cut)	\$155.00	\$ (37,200.00)	
7	(20)	8" Diameter SDR-35 PVC Sewer Pipe (By Open Cut)	\$155.00	\$ (3,100.00)	
8	(260)	Sanitary Sewer Line Trench Safety	\$1.00	\$ (260.00)	
9	(325)	Trenchless Pipe Replacement for 6" Diameter Sewer Pipe	\$155.00	\$ (50,375.00)	
9A	1,241	Trenchless Pipe Replacement for 6" Diameter Sewer Pipe	\$120.00		\$ 148,920.00
10	(50)	Point Repair for Trenchless Installation	\$155.00	\$ (7,750.00)	
12	(4)	Repair, Resurface, and Recoat Existing Sewer Manhole	\$2,350.00	\$ (9,400.00)	
13	4	Connect to Existing Sanitary Sewer Manhole	\$150.00		\$ 600.00
14	(14)	Connect to Existing Sanitary Sewer Line	\$150.00	\$ (2,100.00)	
15	(4)	Water Meter or Lateral Adjustment and Repair	\$250.00	\$ (1,000.00)	
16	15	Reconnect Existing Sanitary Sewer Service	\$500.00		\$ 7,500.00
17	232	Pre-Construction Television Inspection for Trenchless Installation	\$5.00		\$ 1,160.00
18	656	Post-Construction Television Inspection for Trenchless and Open Cut Installation	\$5.00		\$ 3,280.00
19	1	Asphalt Pavement Repair	\$10.00		\$ 10.00
20	(13)	Concrete Pavement Repair	\$20.00	\$ (254.00)	
21	10	Concrete Curb and Gutter Repair	\$5.00		\$ 50.00
22	(176)	Hydromulch and Grade Repair	\$5.00	\$ (880.00)	
24	-0.22	Allowance	\$10,000.00	\$ (2,221.00)	

Total Increase in Contract Amount: \$ 161,520.00
Total Decrease in Contract Amount: \$ (114,800.00)
Net Increase in Contract Amount: \$46,720.00
Revised Contract Amount: \$233,600.00
Net Increase/(Decrease) in Contract Time of Completion: 0
Revised Contract Time of Completion: 105

Notice to Proceed: 11/4/2019
Substantial Completion: 2/17/2020


Submitted by:
Barclays Premier Utility Services, LLC


Signature of Authorized Representative
Date: 11/20/2019

Approved by:
Inspector, City of Saginaw

Signature of Authorized Representative
Date: _____

Approved by:
Kimley-Horn and Associates, Inc.


Andrew Simonsen, P.E.
Date: 11/20/19

Approved for Payment:
City of Saginaw

Signature of Authorized Representative
Date: _____