

la terra studio, inc.  
2712 Swiss Avenue, studio A  
dallas, texas 75204  
214.749.0333  
www.laterrastudio.com

## CHANGE ORDER

{CO #002}

PROJECT: Willow Creek Park Playground

OWNER: City of Saginaw

TO: Rick Trice

DATE: Monday, July 06, 2020

Change Order #: 002

LTS PROJECT #: 19003

ISSUED by: Michael Black, ASLA

The contract is changed as follows:

The Original Guaranteed Maximum Price (GMP) was: \$ 482,484.50

Net change by previously authorized Change Orders: \$ 70,120.00

The GMP prior to this Change Order was: \$552,604.50

The GMP will be **INCREASED** by this Change Order: \$ 28,115.75

The New GMP, including this Change Order, will be: \$ 580,720.25

The Contract Time will be extended

The Date of Substantial Completion as of the date of this Change Order therefore is: August 14<sup>th</sup>, 2020

DESCRIPTION: Furnish and install 5" depth of ¾" washed gravel with woven filter fabric to be paid for by the City of Saginaw. GRod and GRod's subcontractors/vendors to remove existing poured-in-place (PIP) playground safety surfacing and select fill to accommodate washed gravel and install new PIP safety surfacing with 6"HDPE drains. la terra studio to review washed gravel and filter fabric submittals and visually observe the site prior to placement of filter fabric/washed gravel and PIP surfacing.

### ATTACHMENTS: ☒

~ Detail – Poured In Place Safety Surfacing

Construction Contractor

By (Signature)

Typed Name

Date

la terra studio, inc.  
Landscape Architecture Firm

By (Signature)

Michael Black

Typed Name



7.6.2020


Date

Owner

By (Signature)

Typed Name

Date



## POURED IN PLACE SAFETY SURFACING, TYP.



Scale: 1"=1'-0"