

Kimley-Horn and Associates, Inc.
801 Cherry Street, Unit #11, Suite 1300
Fort Worth, TX 76102

Date: October 14, 2020

CHANGE OR EXTRA WORK ORDER NO. 1

PROJECT DESCRIPTION: E McLeroy Curb & Gutter Replacement
KHA PROJECT NO.: 61003135
OWNER: City of Saginaw
CONTRACTOR: Nu-Way Construction, LLC
ORIGINAL CONTRACT AMOUNT: \$308,675.00

CHANGE OR EXTRA WORK TO BE PERFORMED:

Item No.	Quantity	Description of Item	Contract Unit Price	Decrease in Contr. Price	Increase in Contr. Price
CO1	335	SY Remove Concrete Drive	\$ 25.00		\$8,375.00
CO2	315	LF Remove Concrete Curb and Gutter	\$ 5.00		\$1,575.00
CO3	350	SY 6" Concrete Driveway	\$ 25.00		\$8,750.00
CO4	48	SY 8" Gravel Driveway	\$ 25.00		\$1,200.00
CO5	591	LF 6" Concrete Curb and Gutter	\$ 19.00		\$11,229.00
CO6	27.5	SY Asphalt Pmnt Removal & Repair (3" TY D on 6" Flexbase) - Miscellaneous Repair	\$ 200.00		\$5,500.00
CO7	1	LS Project Allowance	\$ 20,000.00	\$20,000.00	

Total Increase in Contract Amount: \$36,629.00

Total Decrease in Contract Amount: \$20,000.00

Net Increase in Contract Amount: \$ 16,629.00

Original Contract Amount \$ 308,675.00

Revised Contract Amount: \$325,304.00

Net Increase/(Decrease) in Contract Time of Completion: _____

Revised Contract Time of Completion: _____

Recommended by Engineer:
Kimley-Horn and Associates, Inc.

By

Accepted by Contractor:
Nu-Way Construction LLC

By

Approved by Owner:
City of Saginaw

By

Distribution

1-City of Saginaw
1-Nu-Way Construction
1-Kimley-Horn