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ADDITIONS AND DELETIONS: 
The author of this document has 
added information needed for its 
completion. The author may also 
have revised the text of the original 
AIA standard form. An Additions and 
Deletions Report that notes added 
information as well as revisions to the 
standard form text is available from 
the author and should be reviewed. A 
vertical line in the left margin of this 
document indicates where the author 
has added necessary information 
and where the author has added to or 
deleted from the original AIA text.

This document has important legal 
consequences. Consultation with an 
attorney is encouraged with respect 
to its completion or modification.

AIA Document A201™–2007, 
General Conditions of the Contract 
for Construction, is adopted in this 
document by reference. Do not use 
with other general conditions unless 
this document is modified.

for the following PROJECT:
(Name and address or location)

New Central Fire Station
  
THE OWNER:
(Name, legal status and address)

City of Saginaw, Texas
333 West McLeroy Boulevard
Saginaw, Texas 76179

THE CONSTRUCTION MANAGER:
(Name, legal status and address)

Steele & Freeman, Inc.
1301 Lawson Road
Fort Worth, Texas 76131

ARTICLE A.1
§ A.1.1 Guaranteed Maximum Price
Pursuant to Section 2.2.6 of the Agreement, the Owner and Construction Manager hereby 
amend the Agreement to establish a Guaranteed Maximum Price. As agreed by the Owner 
and Construction Manager, the Guaranteed Maximum Price is an amount that the Contract 
Sum shall not exceed. The Contract Sum consists of the Construction Manager’s Fee plus 
the Cost of the Work, as that term is defined in Article 6 of this Agreement.

§ A.1.1.1 The Contract Sum is guaranteed by the Construction Manager not to exceed 
Eleven Million Three Hundred Eighty Five Thousand Eighty Seven Dollars 
($11,385,087.00), subject to additions and deductions by Change Order as provided in the 
Contract Documents. 

§ A.1.1.2 Itemized Statement of the Guaranteed Maximum Price. Provided below is an 
itemized statement of the Guaranteed Maximum Price organized by trade categories, 
allowances, contingencies, alternates, the Construction Manager’s Fee, and other items 
that comprise the Guaranteed Maximum Price.
(Provide below or reference an attachment.)

 Reference Exhibit "H" GMP Recap and GMP Backup 20 pages, dated May 4, 2021  

§ A.1.1.3 The Guaranteed Maximum Price is based on the following alternates, if any, 
which are described in the Contract Documents and are hereby accepted by the Owner:
(State the numbers or other identification of accepted alternates. If the Contract 
Documents permit the Owner to accept other alternates subsequent to the execution of this 
Amendment, attach a schedule of such other alternates showing the amount for each and 
the date when the amount expires.)

 Reference Exhibit "F" Alternates & Value Engineering, 2 pages, dated May 4, 2021   

§ A.1.1.4 Allowances included in the Guaranteed Maximum Price, if any:



Init.

/

AIA Document A133™ – 2009 Exhibit A. Copyright © 1991, 2003 and 2009 by The American Institute of Architects. All rights reserved. The “American Institute of 
Architects,” “AIA,” the AIA Logo, and “AIA Contract Documents” are registered trademarks and may not be used without permission. This document was produced 
by AIA software at 10:46:12 CT on 04/28/2021 under Order No.6721215598 which expires on 10/03/2021, is not for resale, is licensed for one-time use only, and 
may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org.
User Notes: (1836406346)

2

(Identify allowance and state exclusions, if any, from the allowance price.)

Item Price ($0.00)
Reference Exhibit "C" Allowances, 1 
page, dated May 4, 2021     

§ A.1.1.5 Assumptions, if any, on which the Guaranteed Maximum Price is based:

 Reference Exhibit "D" Clarifications, 2 pages, dated May 4, 2021     

§ A.1.1.6 The Guaranteed Maximum Price is based upon the following Supplementary and other Conditions of the 
Contract:

Document Title Date Pages
      Reference Exhibit 
"B"

Project Manual and 
Drawings

May 4, 2021 Pages 1-8

§ A.1.1.7 The Guaranteed Maximum Price is based upon the following Specifications:
(Either list the Specifications here, or refer to an exhibit attached to this Agreement.)
  

Section Title Date Pages
      Reference Exhibit 
"B"

Project Manual and 
Drawings

May 4, 2021 Pages 1-8

§ A.1.1.8 The Guaranteed Maximum Price is based upon the following Drawings:
(Either list the Drawings here, or refer to an exhibit attached to this Agreement.)
  

Number Title Date
      Reference Exhibit "B" Project Manual and 

Drawings
May 4, 2021

§ A.1.1.9 The Guaranteed Maximum Price is based upon the following other documents and information:
(List any other documents or information here, or refer to an exhibit attached to this Agreement.)

Reference Exhibit "G" Unit Prices, 1 page, dated May 4, 2021
Reference Exhibit "H" GMP Recap and GMP Backup 19 pages, dated May 4, 2021
ARTICLE A.2
§ A.2.1 The anticipated date of Substantial Completion established by this Amendment:

 Reference Exhibit "E" Schedule, 1 page, dated May 4, 2021  

    
OWNER (Signature) CONSTRUCTION MANAGER (Signature)

The Honorable Todd Flippo,Mayor Michael D. Freeman,President
(Printed name and title) (Printed name and title)
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PAGE 1

New Central Fire Station

…

City of Saginaw, Texas
333 West McLeroy Boulevard
Saginaw, Texas 76179

…

Steele & Freeman, Inc.
1301 Lawson Road
Fort Worth, Texas 76131

…

§ A.1.1.1 The Contract Sum is guaranteed by the Construction Manager not to exceed ($    ), Eleven Million Three 
Hundred Eighty Five Thousand Eighty Seven Dollars ($11,385,087.00), subject to additions and deductions by 
Change Order as provided in the Contract Documents. 

…

 Reference Exhibit "H" GMP Recap and GMP Backup 20 pages, dated May 4, 2021  

…

 Reference Exhibit "F" Alternates & Value Engineering, 2 pages, dated May 4, 2021   
PAGE 2

Reference Exhibit "C" Allowances, 1 
page, dated May 4, 2021     

…

 Reference Exhibit "D" Clarifications, 2 pages, dated May 4, 2021     

…

      Reference Exhibit 
"B"

Project Manual and 
Drawings

May 4, 2021 Pages 1-8
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…

      Reference Exhibit 
"B"

Project Manual and 
Drawings

May 4, 2021 Pages 1-8

…

      Reference Exhibit "B" Project Manual and 
Drawings

May 4, 2021

…

Reference Exhibit "G" Unit Prices, 1 page, dated May 4, 2021
Reference Exhibit "H" GMP Recap and GMP Backup 19 pages, dated May 4, 2021

…

 Reference Exhibit "E" Schedule, 1 page, dated May 4, 2021  

…

The Honorable Todd Flippo,Mayor Michael D. Freeman,President
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Certification of Document’s Authenticity
AIA® Document D401™ – 2003

I,   , hereby certify, to the best of my knowledge, information and belief, that I created the attached final document 
simultaneously with its associated Additions and Deletions Report and this certification at 10:46:12 CT on 04/28/2021 
under Order No. 6721215598 from AIA Contract Documents software and that in preparing the attached final 
document I made no changes to the original text of AIA® Document A133™ – 2009 Exhibit A, Guaranteed Maximum 
Price Amendment, as published by the AIA in its software, other than those additions and deletions shown in the 
associated Additions and Deletions Report.

_____________________________________________________________
(Signed) 

_____________________________________________________________
(Title) 

_____________________________________________________________
(Dated)



Amendment I AIA A133/CMc
Exhibit 'B' - Project Manual Drawings

5/4/2021 : Date

PROJECT: ARCHITECT:
FIRE STATION #1 & FIRE ADMINISTRATION BRW ARCHITECTS

3535 TRAVIS STREET, SUITE 250
SFI JOB No. : DALLAS, TEXAS 75204
5305

DRAWINGS ITEM / SHEET No. DESCRIPTION DATED ADDENDUM
GENERAL

G1.1 TITLE SHEET AND DRAWING INDEX April 5, 2021 ADD. #2
G1.2 MASTER KEYNOTE LIST March 19, 2021
G1.3 TYPICAL ACCESSIBILITY DETAILS March 19, 2021
G1.4 LIFE SAFETY ANALYSIS - FIRE STATION March 19, 2021
G1.5 LIFE SAFETY ANALYSIS - ADMIN_EOC March 19, 2021
G1.6 ICC 500 CODE INFORMATION March 19, 2021

ARCHITECTURAL SITE
AS1.1 ARCHITECTURAL SITE PLAN April 16, 2021 POST BID ADD. #3
AS1.2 BREEZEWAY PLANS April 16, 2021 POST BID ADD. #3
AS1.3 BREEZEWAY DETAILS April 5, 2021 ADD. #2
AS1.4 ARCHITECTURAL SITE DETAILS March 19, 2021
AS1.5 ARCHITECTURAL SITE DETAILS March 19, 2021
AS1.6 ARCHITECTURAL SITE DETAILS April 5, 2021 ADD. #2
AS1.7 CARPORT DETAILS March 19, 2021

CIVIL
C0.01 GENERAL NOTES March 19, 2021
C1.01 EXISTING CONDITIONS AND DEMOLITION PLAN April 16, 2021 POST BID ADD. #3
C2.01 DIMENSION CONTROL PLAN April 16, 2021 POST BID ADD. #3
C3.01 PAVING SIGNAGE AND STRIPING PLAN April 16, 2021 POST BID ADD. #3
C4.01 GRADING PLAN April 16, 2021 POST BID ADD. #3
C5.01 EXISTING DRAINAGE AREA MAP April 16, 2021 POST BID ADD. #3
C5.02 DEVELOPED DRAINAGE AREA MAP April 16, 2021 POST BID ADD. #3
C6.01 STORM SEWER PLAN April 16, 2021 POST BID ADD. #3
C6.51 STORM SEWER PROFILE April 16, 2021 POST BID ADD. #3
C6.52 STORM SEWER PROFILE April 16, 2021 POST BID ADD. #3
C6.53 DETENTION POND CALCULATIONS April 16, 2021 POST BID ADD. #3
C6.54 ALTERNATE NORTHERN DENTENTION POD Owner Betterment.  A Proposed Change (PC) will be presented for Owner approval for all POST BID ADD. #3
C7.01 WATER AND SANITARY SEWER PLAN Owner Contingency expenditures.POST BID ADD. #3
C7.51 SANITARY SEWER PROFILE April 16, 2021 POST BID ADD. #3
C8.01 EROSION CONTROL PLAN April 16, 2021 POST BID ADD. #3
C8.02 EROSION CONTROL DETAILS March 19, 2021
C9.01 CONSTRUCTION DETAILS March 19, 2021
C9.02 CONSTRUCTION DETAILS March 19, 2021
C9.03 CONSTRUCTION DETAILS March 19, 2021
C9.04 CONSTRUCTION DETAILS March 19, 2021
C9.05 CONSTRUCTION DETAILS March 19, 2021
C9.06 CONSTRUCTION DETAILS March 19, 2021
C9.07 CONSTRUCTION DETAILS March 19, 2021
C9.08 CONSTRUCTION DETAILS March 19, 2021

City of Saginaw - Amendment 001,  05-04-21 Page 1
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Exhibit 'B' - Project Manual Drawings

5/4/2021 : Date

LANDSCAPE & IRRIGATION
L1.0 LANDSCAPE PLAN March 19, 2021
L1.1 LANDSCAPE PLANTING DETAILS March 19, 2021
L1.2 SITE DETENTION DETAILS March 19, 2021
L2.0 IRRIGATION SHEET March 19, 2021
L2.1 IRRIGATION SHEET March 19, 2021

STRUCTURAL
S1.0 GENERAL NOTES March 19, 2021
S1.1 GENERAL NOTES AND ABBREVIATIONS March 19, 2021
S1.2 SPECIAL INSPECTIONS March 19, 2021
S1.3 STORM SHELTER CRITERIA March 19, 2021
S2.1A FOUNDATION PLAN - FIRE STATION April 5, 2021 ADD. #2
S2.2A SLAB FOUNDATION PLAN - FIRE STATION April 5, 2021 ADD. #2
S2.2B SLAB FOUNDATION PLAN - ADMIN_EOC April 16, 2021 POST BID ADD. #3
S3.1 TYPICAL FOUNDATION DETAILS April 5, 2021 ADD. #2
S3.2 TYPICAL FOUNDATION DETAILS April 5, 2021 ADD. #2
S3.3 TYPICAL SLAB DETAILS March 19, 2021
S3.4 TYPICAL MASONRY DETAILS March 19, 2021
S3.5 TYPICAL MASONRY DETAILS April 5, 2021 ADD. #2
S3.6 SITE STRUCTURE FOUNDATIONS April 16, 2021 POST BID ADD. #3
S3.10 FOUNDATION SECTIONS April 5, 2021 ADD. #2
S3.11 FOUNDATION SECTIONS April 16, 2021 POST BID ADD. #3
S3.12 FOUNDATION SECTIONS April 16, 2021 POST BID ADD. #3
S3.13 FOUNDATION SECTIONS April 16, 2021 POST BID ADD. #3
S3.20 FOUNDATION SECTIONS March 19, 2021

S4.1A
LOW ROOF AND MEZZANINE FLOOR FRAMING PLAN - 
FIRE STATION

April 5, 2021 ADD. #2

S4.1B MEZZANINE FRAMING PLAN - ADMIN_EOC April 5, 2021 ADD. #2
S4.2A HIGH ROOF FRAMING PLAN - FIRE STATION April 5, 2021 ADD. #2
S4.2B ROOF FRAMING PLAN - ADMIN_EOC April 5, 2021 ADD. #2
S4.10 FOUNDATION AND ROOF PLAN April 5, 2021 ADD. #2
S5.1 TYPICAL FRAMING DETAIL March 19, 2021
S5.2 TYPICAL FRAMING DETAIL March 19, 2021
S5.3 TYPICAL FRAMING DETAIL March 19, 2021
S5.4 TYPICAL FRAMING SECTION AND DETAILS April 5, 2021 ADD. #2
S5.10 ROOF FRAMING SECTIONS We have included an allowance for network cabling j-hooks. See Exhibit 'C' - AllowancesADD. #2
S5.11 ROOF FRAMING SECTIONS April 5, 2021 ADD. #2
S5.12 ROOF FRAMING SECTIONS April 5, 2021 ADD. #2
S5.13 ROOF FRAMING SECTIONS Access Control work is excluded and is By Owner. Back boxes, conduit, and door and ADD. #2

ROOF FRAMING SECTIONS frame prep are included as shown.ADD. #2
S5.14 TRUSS ELEVATION AND DETAILS April 5, 2021
S6.1 ELEVATIONS AND DETAILS March 19, 2021
S8.01 WALL ELEVATIONS March 19, 2021

City of Saginaw - Amendment 001,  05-04-21 Page 2
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Exhibit 'B' - Project Manual Drawings

5/4/2021 : Date

ARCHITECTURAL BUILDING
A1.0 PARTITION TYPES March 19, 2020
A1.1 FIRST FLOOR PLAN - FIRE STATION April 16, 2021 POST BID ADD. #3
A1.2 FIRST FLOOR PLAN - ADMIN_EOC April 16, 2021 POST BID ADD. #3
A1.3 CLERESTORY PLANS - FIRE STATION March 19, 2021
A1.4 HIGH ROOF PLAN - FIRE STATION March 19, 2021
A1.5 HIGH ROOF PLAN - ADMIN_EOC March 19, 2021
A1.6 ROOF DETAILS March 19, 2021
A1.7 ROOF DETAILS March 19, 2021
A1.8 PLAN DETAILS April 5, 2021 ADD. #2
A2.1 EXTERIOR ELEVATIONS - FIRE STATION March 19, 2021
A2.2 EXTERIOR ELEVATIONS - ADMIN_EOC April 5, 2021 ADD. #2
A2.3 BUILDING SECTIONS - FIRE STATION March 19, 2021
A2.4 BUILDING SECTIONS - ADMIN_EOC March 19, 2021
A3.1 WALL SECTIONS - FIRE STATION March 19, 2021
A3.2 WALL SECTIONS - FIRE STATION March 19, 2021
A3.3 WALL SECTIONS - ADMIN_EOC March 19, 2021
A3.4 WALL SECTIONS - ADMIN_EOC April 16, 2021 POST BID ADD. #3
A3.5 SECTION DETAILS March 19, 2021
A3.6 SECTION DETAILS March 19, 2021
A3.7 SECTION DETAILS March 19, 2021
A3.8 CANOPY DETAILS March 19, 2021
A3.9 STAIR PLAN & DETAILS March 19, 2021
A3.10 STAIR DETAILS April 16, 2021 POST BID ADD. #3
A4.1 DOOR SCHEDULE April 16, 2021 POST BID ADD. #3
A4.2 STOREFRONT SCHEDULE March 19, 2021
A4.3 STOREFRONT SCHEDULE April 16, 2021 POST BID ADD. #3
A4.4 DOOR DETAILS March 19, 2021
A4.5 STOREFRONT DETAILS March 19, 2021
A4.6 STOREFRONT DETAILS March 19, 2021
A4.7 LOUVER DETAILS March 19, 2021
A4.8 APP BAY DOOR DETAILS April 5, 2021 ADD. #2
A5.1 ENLARGED PLANS - FIRE STATION March 19, 2021
A5.2 ENLARGED PLANS - ADMIN_EOC April 16, 2021 POST BID ADD. #3
A5.3 INTERIOR ELEVATIONS - FIRE STATION March 19, 2021
A5.4 INTERIOR ELEVATIONS - FIRE STATION April 16, 2021 POST BID ADD. #3
A5.5 INTERIOR ELEVATIONS - FIRE STATION March 19, 2021
A5.6 INTERIOR ELEVATIONS - ADMIN_EOC April 16, 2021 POST BID ADD. #3
A5.7 INTERIOR ELEVATIONS - ADMIN_EOC March 19, 2021
A5.8 MILLWORK DETAILS April 16, 2021 POST BID ADD. #3
A5.9 MILLWORK DETAILS March 19, 2021
A5.10 MILLWORK DETAILS March 19, 2021
A6.1 CEILING PLAN - FIRE STATIONS March 19, 2021
A6.2 CEILING PLAN - ADMIN_EOC March 19, 2021
A6.3 REFLECTED CEILING PLAN March 19, 2021
A7.0 FINISH SCHEDULE & NOTES April 16, 2021 POST BID ADD. #3
A7.1 FIRST FLOOR FINISH PLAN - FIRE STATION March 19, 2021
A7.2 FIRST FLOOR FINISH PLAN - ADMIN_EOC April 5, 2021 ADD. #2
A8.1 FIRST FLOOR FURNITURE PLAN - FIRE STATION March 19, 2021
A8.2 FIRST FLOOR FINISH PLAN - ADMIN_EOC March 19, 2021

MEP
MEP0.01 ELECTRICAL PLUMBING COVER PAGE March 19, 2021
MEP1.1 ELECTRICAL PLUMBING SITE PLAN April 16, 2021 POST BID ADD. #3
MEP2.1 ELECTRICAL PLUMBING ROOF PLAN April 16, 2021 POST BID ADD. #3

City of Saginaw - Amendment 001,  05-04-21 Page 3



Amendment I AIA A133/CMc
Exhibit 'B' - Project Manual Drawings

5/4/2021 : Date

MECHANICAL
M0.1 MECHANICAL GENERAL NOTES AND LEGENDS March 19, 2021
M1.1 FLOOR PLAN - FIRE STATION April 16, 2021 POST BID ADD. #3
M1.2 PLANS - ADMIN_EOC AND MEZZANINES April 16, 2021 POST BID ADD. #3
M2.1 MECHANICAL SCHEDULES April 16, 2021 POST BID ADD. #3
M3.1 MECHANICAL DETAILS March 19, 2021
M3.2 MECHANICAL DETAILS March 19, 2021
M4.1 MECHANICAL CONTROLS_DETAILS March 19, 2021

PLUMBING
P0.1 PLUMBING GENERAL NOTES AND LEGEND April 5, 2021 ADD. #2

P1.1
PLUMBING ANNOTATION FIRST FLOOR PLAN - FIRE 
STATION

April 16, 2021 POST BID ADD. #3

P1.2
PLUMBING ANNOTATION FIRST FLOOR PLAN - 
ADMIN_EOC

April 16, 2021 POST BID ADD. #3

P2.1 PLUMBING UNDERSLAB PLAN - FIRE STATION April 16, 2021 POST BID ADD. #3
P2.2 PLUMBING UNDERSLAB PLAN - ADMIN_EOC April 5, 2021 ADD. #2
P2.3 VENT FLOOR PLAN - FIRE STATION March 19, 2021
P2.4 VENT FLOOR PLAN - ADMIN_EOC March 19, 2021
P3.1 FLOOR PLAN - FIRE STATION April 16, 2021 POST BID ADD. #3
P3.2 PLUMBING SUPPLY PLAN - ADMIN_EOC April 16, 2021 POST BID ADD. #3
P4.1 PLUMBING SCHEDULES April 16, 2021 POST BID ADD. #3
P5.1 PLUMBING DETAILS April 5, 2021 ADD. #2
P5.2 PLUMBING DETAILS April 16, 2021 POST BID ADD. #3
P6.1 PLUMBING SECTIONS March 19, 2021
P7.1 WASTE AND VENT RISER DIAGRAM March 19, 2021

FIRE PROTECTION
FP0.1 GENERAL NOTES AND LEGEND March 19, 2021
FP1.1 FIRE PROTECTION FIRST FLOOR PLAN March 19, 2021
FP2.1 MEZZANINE FLOOR PLAN March 19, 2021

ELECTRICAL
E0.1 ELECTRICAL GENERAL NOTE AND LEGEND March 25, 2020
E2.1 FIRST FLOOR PLAN - FIRE STATION April 16, 2021 POST BID ADD. #3

E2.2
ELECTRICAL POWER FLOOR PLANS - ADMIN_EOC AND 
MEZZANINES

April 16, 2021 POST BID ADD. #3

E3.1 FIRST FLOOR PLAN - FIRE STATION April 16, 2021 POST BID ADD. #3

E3.2
ELECTRICAL LIGHTING FLOOR PLANS - ADMIN_EOC 
AND MEZZANINES

April 16, 2021 POST BID ADD. #3

E3.3 PLAN - BREEZEWAY AND PATIO March 19, 2021
E4.1 ELECTRICAL ENLARGED PLANS March 19, 2021
E5.1 ELECTRICAL SCHEDULES April 16, 2021 POST BID ADD. #3
E5.2 ELECTRICAL SCHEDULES April 16, 2021 POST BID ADD. #3
E6.1 ELECTRICAL DETAILS March 19, 2021
E7.1 RACEWAYS AND BOXES - FIRE STATION April 16, 2021 POST BID ADD. #3
E7.2 RACEWAYS AND BOXES - ADMIN_EOC April 16, 2021 POST BID ADD. #3

City of Saginaw - Amendment 001,  05-04-21 Page 4



Amendment I AIA A133/CMc
Exhibit 'B' - Project Manual Drawings

5/4/2021 : Date

SPECIFICATION SECTION, NUMBER & TITLE DATED
DIVISION 00 - INTRODUCTORY INFORMATION
00 00 07 - Seals Page March 19, 2021
00 00 10 - Table of Contents March 19, 2021
00 00 15 - List of Drawings March 19, 2021
DIVISION 00 - PROCUREMENT AND CONTRACTING REQUIREMENTS
00 30 00 - Information Available to Bidders March 19, 2021
00 30 00A - Geotechnical Investigation Report March 19, 2021
DIVISION 01 - GENERAL REQUIREMENTS March 19, 2021
01 10 00 - Summary March 19, 2021
01 22 00 - Unit Prices March 19, 2021
01 23 00 - Alternates April 5, 2021 ADD. #2
01 25 00 - Substitution Procedures March 19, 2021
01 25 00A - Attachment A (Substitution Request Form) March 19, 2021
01 26 00 - Contract Modification Procedures March 19, 2021
01 29 00 - Payment Procedures March 19, 2021
01 31 00 - Project Management and Coordination March 19, 2021
01 32 00 - Construction Progress Documentation March 19, 2021
01 33 00 - Submittal Procedures March 19, 2021
01 40 00 - Quality Requirements March 19, 2021
01 42 00 - Reference Standards March 19, 2021
01 43 39 - Mockups March 19, 2021
01 45 19 - Weatherization System Quality Requirements March 19, 2021
01 50 00 - Temporary Facilities and Controls March 19, 2021
01 60 00 - Product Requirements March 19, 2021
01 73 00 - Execution March 19, 2021
01 73 29 - Cutting and Patching March 19, 2021
01 77 00 - Closeout Procedures March 19, 2021
01 77 00A - Attachment A - Substantial Completion Readiness Checklist March 19, 2021
01 78 23 - Operation and Maintenance Data March 19, 2021
01 78 39 - Project Record Documents March 19, 2021
01 79 00 - Demonstration and Training March 19, 2021
01 81 33 - Storm Shelter Quality Assurance Plan March 19, 2021
01 91 13 - General Commissioning Requirements March 19, 2021
DIVISION 02 - EXISTING CONDITIONS - (NOT USED)
DIVISION 03 - CONCRETE
03 10 00 - Concrete Formwork March 19, 2021
03 20 00 - Concrete Reinforcement March 19, 2021
03 30 00 - Cast-In-Place Concrete March 19, 2021
03 35 00 - Concrete Finishes March 19, 2021
03 35 36 - Polished Concrete Floor Finishing March 19, 2021
DIVISION 04 - MASONRY
04 20 00 - Unit Masonry Assemblies March 19, 2021
04 42 50 - Quarried Stone Block March 19, 2021
04 43 00 - Stone Masonry March 19, 2021
04 43 13 - Adhered Thin Stone Masonry Veneer March 19, 2021
04 43 39 - Stone Retaining Walls and Facing March 19, 2021
04 72 00 - Cast Stone Masonry March 19, 2021

PROJECT MANUAL FOR NEW FIRE STATION # 1 & FIRE ADMINISTRATION 
DATED MARCH 19, 2021

City of Saginaw - Amendment 001,  05-04-21 Page 5



Amendment I AIA A133/CMc
Exhibit 'B' - Project Manual Drawings

5/4/2021 : Date

DIVISION 05 - METALS
05 12 00 - Structural Steel March 19, 2021
05 21 00 - Steel Joists March 19, 2021
05 30 00 - Steel Deck March 19, 2021
05 40 00 - Cold-formed Metal Framing March 19, 2021
05 50 00 - Metal Fabrications March 19, 2021
05 51 00 - Metal Stairs March 19, 2021
DIVISION 06 - WOOD, PLASTICS AND COMPOSITES
06 10 00 - Rough Carpentry March 19, 2021
06 16 00 - Sheathing March 19, 2021
06 20 13 - Exterior Finish Carpentry March 19, 2021
06 40 23 - Interior Architectural Woodwork March 19, 2021
06 61 40 - Quartx Countertops and Fabrications March 19, 2021
06 64 00 - Plastic Paneling March 19, 2021
DIVISION 07 - THERMAL AND MOISTURE PROTECTION
07 11 13 - Bituminous Dampproofing March 19, 2021
07 18 00 - Waterproof Traffic Coating March 19, 2021
07 21 00 - Thermal Insulation March 19, 2021
07 26 00 - Vapor Barrier Membrane March 19, 2021
07 27 13 - Modified Bituminous Sheet Air Barrier March 19, 2021
07 27 27 - Fluid-Applied Membrane Air Barriers March 19, 2021
07 40 00 - Metal Roof and Soffit Panels March 19, 2021
07 42 10 - Composite Framing Support System (CFS) March 19, 2021
07 72 13 - Weathering Steel Wall Panels March 19, 2021
07 44 56 - Fiber Cement Panel Rainscreen System March 19, 2021
07 54 19 - Polyvinyl Chloride (PVC) Membrane Roofing March 19, 2021
07 54 23 - Thermoplastic Polyolefin (TPO) Membrane Roofing March 19, 2021
07 62 00 - Sheet Metal Flashing and Trim March 19, 2021
07 72 00 - Roof Accessories March 19, 2021
07 84 13 - Pentration Firestopping March 19, 2021
07 92 00 - Joint Sealants March 19, 2021
07 95 00 - Expansion Control March 19, 2021
DIVISION 08 - OPENINGS
08 11 13 - Hollow Metal Doors and Frames March 19, 2021
08 14 16 - Flush Wood Doors March 19, 2021
08 31 13 - Access Doors and Frames March 19, 2021
08 33 23 - Wind and Impact Resistant Fire Rate Coiling Doors March 19, 2021
08 33 36 - Overhead Coiling Security Grilles March 19, 2021
08 36 13 - Upward Acting Sectional Doors March 19, 2021
08 41 13 - Aluminum Entrances and Storefronts March 19, 2021
08 41 23 - Fire Rated Framed Storefronts March 19, 2021
08 56 59 - Ballastic Resistant Service Window March 19, 2021
08 71 00 - Door Hardware April 16, 2021 POST BID ADD. #3
08 80 00 - Glazing March 19, 2021
08 90 00 - Louvers and Vents March 19, 2021
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Amendment I AIA A133/CMc
Exhibit 'B' - Project Manual Drawings

5/4/2021 : Date

DIVISION 09 - FINISHES
09 21 00 - Gypsum Board Assemblies March 19, 2021
09 30 13 - Ceramic Tiling March 19, 2021
09 51 00 - Acoustical Ceilings March 19, 2021
09 54 26 - Linear Wood Ceilings March 19, 2021
09 65 13 - Resilient Base and Accessories March 19, 2021
09 65 19 - Luxury Vinyl Tile March 19, 2021
09 65 66 - Athletic Rubber Flooring March 19, 2021
09 68 13 - Tile Carpeting March 19, 2021
09 68 36 - Static Dissipative Carpet Tile March 19, 2021
09 68 50 - Walk Off Modular Carpeting March 19, 2021
09 84 13 - Acoustical Wall Panels March 19, 2021
09 91 00 - Painting March 19, 2021
09 96 00 - High-Performance Coatings March 19, 2021
DIVISION 10 - SPECIALTIES
10 11 00 - Visual Display Surfaces March 19, 2021
10 14 00 - Signage March 19, 2021
10 21 13 - Plastic Laminate Toilet Compartments March 19, 2021
10 26 13 - Wall and Corner Protection March 19, 2021
10 28 13 - Toilet Accessories March 19, 2021
10 40 00 - Safety Specialties March 19, 2021
10 51 43 - Turnout Gear Lockers March 19, 2021
10 56 23 - Stainless Steel Wire Shelving March 19, 2021
10 73 23 - Metal Carport Canipies March 19, 2021
10 75 00 - Flagpoles March 19, 2021
10 82 23 - Architectural Screen Wall March 19, 2021
DIVISION 11 - EQUIPMENT
11 31 00 - Appliance and Equipment March 19, 2021
11 42 05 - Stainless Steel Countertops and Intergral Sinks March 19, 2021
DIVISION 12 - FURNISHINGS
12 24 00 - Manual Roller Shades March 19, 2021
DIVISION 13 - SPECIAL CONSTRUCTION
13 07 00 - Bullet Resistant Fiberglass March 19, 2021
DIVISION 14 through 20 - (NOT USED)
DIVISION 21 - FIRE SUPPRESSION
21 10 00 - Water-Based Fire Suppression Systems March 19, 2021
DIVISION 22 - PLUMBING
22 05 00 - Common Work Results for Plumbing March 19, 2021
22 05 19 - Meters and Gages for Plumbing Piping March 19, 2021
22 05 23 - General Duty Valves for Plumbing Piping March 19, 2021
22 05 29 - Hangers and Supports for Plumbing Piping and Equipment March 19, 2021
22 05 53 - Identification for Plumbing Piping and Equipment March 19, 2021
22 07 00 - Plumbing Insulation March 19, 2021
22 11 13 - Facility Water Distribution Piping March 19, 2021
22 11 16 - Domestic Water Piping March 19, 2021
22 11 19 - Domestic Water Piping Specialties March 19, 2021
22 11 20 - Facility Natural Gas Piping March 19, 2021
22 13 13 - Facility Sanitary Sewers March 19, 2021
22 13 16 - Sanitary Waste and Vent Piping April 5, 2021 ADD. #2
22 13 19 - Sanitary Waste Piping Specialties April 5, 2021 ADD. #2
22 14 13 - Facility Storm Drainage Piping April 5, 2021 ADD. #2
22 14 23 - Storm Drainage Piping Specialties March 19, 2021
22 34 00 - Fuel Fired Domestic Water Heaters March 19, 2021
22 40 00 - Plumbing Fixtures March 19, 2021
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Amendment I AIA A133/CMc
Exhibit 'B' - Project Manual Drawings

5/4/2021 : Date

DIVISION 23 - HEATING, VENTILATING, AND AIR CONDITIONING (HVAC)
23 05 00 - Common Work Results for HVAC March 19, 2021
23 05 29 - Hangers and Supports for HVAC Piping and Equipment March 19, 2021
23 05 53 - Identification for HVAC Piping and Equipment March 19, 2021
23 05 93 - Testing, Adjusting, and Balancing for HVAC March 19, 2021
23 07 00 - HVAC Insulation March 19, 2021
23 08 00 - Commissioning of HVAC March 19, 2021
23 31 13 - Metal Ducts April 5, 2021 ADD. #2
23 33 00 - Air Duct Accessories March 19, 2021
23 34 23 - HVAC Power Ventilators March 19, 2021
23 35 22 - Straight Rail Vehicle Exhaust Removal System April 16, 2021 POST BID ADD. #3
23 37 13 - Diffuser, Registers, and Grilles March 19, 2021
23 37 23 - HVAC Gravity Ventilators March 19, 2021
23 38 00 - Commercial Kitchen Hood March 19, 2021
23 51 00 - Breechings, Chimneys, and Stacks March 19, 2021
23 54 00 - Furnaces March 19, 2021
23 55 23 - Gas-Fired Radiant Heaters March 19, 2021
23 74 13 - Packaged Rooftop Air-Conditioners March 19, 2021
23 81 26 - Split System Air Conditioners March 19, 2021
23 82 39 - Unit Heaters March 19, 2021
DIVISIONS 24 and 25 - (NOT USED)
DIVISION 26 - ELECTRICAL
26 05 00 - Common Work Results for Electrical March 19, 2021
26 05 19 - Low Voltage Electrical Power Conductors and Cables March 19, 2021
26 05 26 - Grounding and Bonding for Electrical Systems March 19, 2021
26 05 29 - Hangers and Supports for Electrical Systems March 19, 2021
26 05 33 - Raceway and Boxes for Electrical Systems March 19, 2021
26 05 53 - Identifications for Electrical System March 19, 2021
26 24 16 - Panelboards March 19, 2021
26 27 26 - Wiring Devices March 19, 2021
26 28 16 - Enclosed Switches and Circuit Breakers March 19, 2021
26 32 13 - Engine Generators March 19, 2021
26 33 53 - Static Uninterruptible Power Supply March 19, 2021
26 36 00 - Automatic Transfer Switches March 19, 2021
26 41 00 - Lighting Protection System March 19, 2021
26 51 00 - Interior Lighting March 19, 2021
26 56 00 - Exterior Lighting March 19, 2021
26 83 10 - Fire Alarm System April 5, 2021 ADD. #2
DIVISION 27 - COMMUNICATIONS - (NOT USED)
DIVISION 28 - ELECTRONIC SAFETY AND SECURITY - (NOT USED)
DIVISION 31 - EARTHWORK
31 10 00 - Site Clearing March 19, 2021
31 20 00 - Earth Moving March 19, 2021
31 25 00 - Storm Water Pollution Prevention Plan March 19, 2021
31 31 16 - Termite Control  March 19, 2021
31 63 26 - Drilled Piers March 19, 2021
DIVISION 32 - EXTERIOR IMPROVEMENTS March 19, 2021
32 13 13 - Concrete Paving March 19, 2021
32 13 73 - Concrete Paving Joint Sealants March 19, 2021
32 31 19 - Decorative Metal Fencing and Gates March 19, 2021
32 31 29 - Wood Fencing March 19, 2021
32 80 00 - Landscape Irrigation System March 19, 2021
32 92 20 - Lawn Turf Planting March 19, 2021
32 93 00 - Shrub, Perennial, and Ground Cover Planting March 19, 2021
32 93 43 - Tree Planting March 19, 2021
DIVISION 33 - UTILITIES
33 41 00 - Storm Utility Drainage Piping March 19, 2021
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Amendment I AIA A133/CMc
Exhibit 'C' - Allowances

5/4/2021 : Date

PROJECT: ARCHITECT:
FIRE STATION #1 & FIRE ADMINISTRATION BRW ARCHITECTS

3535 TRAVIS STREET, SUITE 250
SFI JOB No. : DALLAS, TEXAS 75204
5305

ALLOWANCES DESCRIPTION AMOUNT
1 Owner Betterment $170,918
2 Construction Contingency $227,891

3
Owner FurnishedResidential Appliances - Contractor 
Install Only

$30,000

4 J-Hooks for Network Cabling $5,000
5 Structured Cabling Coordination $25,000
6 Northern Dention Pond - Addendum 3 $50,000

ALLOWNACES INCLUDED IN GMP $508,809
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Amendment I AIA A133/CMc
Exhibit 'D' - Clarifications

5/4/2021 : Date

PROJECT: ARCHITECT:
FIRE STATION #1 & FIRE ADMINISTRATION BRW ARCHITECTS

3535 TRAVIS STREET, SUITE 250
SFI JOB No. : DALLAS, TEXAS 75204
5305

List of Clarifications, Qualifications, & Assumptions
1 COVID-19 or Pandemics issues may delay delivery of equipment and/or labor.  Any and all delays related 

to COVID-19 or unforseen circumstances outside the Construction Managers control shall be claimed on a
a day for day basis.

Div 01 General Requirements
1 We have excluded state sales tax on INCORPORATED materials.
2 We have excluded telephone and radio equipment.
3 We have excluded tap, impact & meter fees.
4 The Building Permit cost has been excluded.
5 Bids are based on 100% CD Set dated 03/19/2021 and as noted in Exhibit 'B'
6 We have excluded materials testing and special inspections and ICC 500 storm shelter inspections.
7 It is assumed that the contract documents have been thoroughly reviewed to meet Federal, state

and local codes, including ICC 500 requirements for storm shelter.
 8 We exclude all seismic requirements referenced in the specifications due to the Project's location in

Saginaw does not require any Seismic consideration.
9 Deposits required in advance to procure materials will be included on the pay application within the same  

pay period in which payment is due for deposit to the subcontractors / suppliers.
10 Materials that are stored onsite or stored at subcontractor's warehouse will be included on pay applications.

Invoices and photos of stored materials will be provided upon request.
11 The construction contingency is for the Construction Manager’s exclusive use to cover those costs 

considered reimbursable as the Cost of the Work but not included in a Change Order.  All construction 
contingency expenditures will be documented monthly with each application for payment.

12 This project is not a LEED project, therefor VOC Content Restriction (greater than federal or state 
requirements) and Commissioning is excluded.

13 Video of recorded training will be provided on a thumb drive in lieu of a DVD Disc.
14 Temporary Environmental Controls, Flush Out & Air contaminant testing is not included in this scope of work.
15 Testing Laboratory Services shall be provided by the owner and is excluded from this scope of work.
16 SFI will provide access to TEAM for project documentation.
17 All unforeseen scope not clearly identified or quantified in the Contract Documents shall be allocated toward 

Owner Betterment.  A Proposed Change (PC) will be presented for Owner approval for all 
Owner Contingency expenditures.

18 Submittal review shall be no more than 10 business days. If additional time is required for approval, then 
delay to material fabrication and delivery could affect the construction schedule. 

19 Franchise utility service charges have been excluded for communication lines, electrical power, Atmos gas, etc.
20 Schedule does not account for weather delays; therefore, any weather events will have a day-for-day 

impact on the schedule.
21 Delegated Design submittals are recognized for the following sections: 04 4336 Stone Retaining Wall 

and Facing, 05 4000 Cold Formed Metal Framing, 05 5000 Metal Fabrications, 05 5100 Metal Stairs,
08 3336 Overhead Coiling Security Grilles, 08 3613 Upward Acting AL Doors, 08 4113
 Aluminum Entracances and Storefronts, 08 4123 Fire Rated Framed Storefronts, 08 9000 Louvers and Vents,
 22 1120 Facility Natural Gas Piping, 23 HVAC Gravity Ventilators, 23 7413 Packaged Rooftop Air Conditioners. 
 No other Delegated Design requirements are recognized unless noted by section.

22 Unforseen material delivery and availablity issues beyond Steele & Freeman's control shall
be a day for day extention to the project schedule.

Div 03 Concrete
1 All piers have been bid as dry.  Pier Casing is excluded. Geotech shows dry, assumes no casing would be required.
2 All exposed slab finishes to be Class B
3 All concrete is bid as hand-finished.

City of Saginaw - Amendment 001,  05-04-21 Page 10



Amendment I AIA A133/CMc
Exhibit 'D' - Clarifications

5/4/2021 : Date

4 Piers are included as uncased, unit prices and a mobilization cost for the 
casing and hoisting will apply if water is encountered.

Div 05 Metals
1 We have excluded AISC certifications and inspections.  (Cooperation with the Owner's inspector is included).
2 We have excluded all AESS steel finishes. None shown.
3 All material sizing to comply with U.L. requirements is the responsibility of the Architect and Engineer and not the 

Construction Manager. Upsizing of steel beyond what is clearly shown, sized and located in the contract  
documents is excluded.

Div 06 Woods, Plastics, and Composites
1 All millwork has been bid to be built to AWI Standards per the specs.  AWI Labels are excluded.

Div 09 Finishes
1 Painting of exposed structure and exposed MEP items is included as noted.  Color coding of any MEPF items is

excluded.
2 We have excluded Spec Section 09 91 00, 1.2, B.  We have not included paint for items not noted to be painted

on the plans.
3 The final version of the light gauge framing shop drawings will be sealed by a professional engineer as specified.
4 Wax and wax stripping of flooring is excluded.

Div 12 Furnishings
1 We have excluded all furniture, except as noted as millwork in Div 6

Div 21 Fire Suppression
1 It is assumed that the water main will have sufficient pressure to serve this building; therefore, all booster

pumps and low pressure pipe routing & heads have been excluded.
2 The fire suppression system is delegated-design and included a wet system.
3 Fire Protection Dry systems, freeze protected, pre-action and FM 200 type systems are excluded.
4 Flexible type sprinkler heads are included.

Div 26 1 Fire Alarm system is to be desinged by a licenced and certified subcontractor.

Div 27 Communications
1 We have included an allowance for the coordination of Owner Furnished cabling. See Exhibit 'C' - Allowances
2 We have included an allowance for network cabling j-hooks. See Exhibit 'C' - Allowances

Div 28 Electronic Safety and Security
1 Access Control work is excluded and is By Owner. Back boxes, conduit, and door and 

frame prep are included as shown.
2 Video Surveillance work is excluded and is By Owner. Back boxes and conduit are included as shown.
3 DAS radio systems are excluded.

Div 31 Earthwork
1 We have excluded any and all rock excavation.
2 We have excluded the disposal of any contaminated soils.
3 No or limited below grade water was found on the Boring Logs; therefore, all below grade 

water remediations is excluded
4 Identification of geological stratas including bearing strata are to be identified by the

 Owner's Testing Laboratory Service. 

Div 32 Exterior Improvements
1 The retaining walls are delegated-design as specified.  Stone facing and matching stone cap are included.
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Amendment I AIA A133/CMc
Exhibit 'E' - Schedule

5/4/2021 : Date

PROJECT: ARCHITECT:
FIRE STATION #1 & FIRE ADMINISTRATION BRW ARCHITECTS

3535 TRAVIS STREET, SUITE 250
SFI JOB No. : DALLAS, TEXAS 75204
5305

COMPLETION SCHEDULE GENERAL CONSTRUCTION
Substantial Completion to be 480 calendar days  from notice to proceed or the issuance of
the building permit, which ever is the later.
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Amendment I AIA A133/CMc
Exhibit 'F' - Alternates

5/4/2021 : Date

PROJECT: ARCHITECT:
FIRE STATION #1 & FIRE ADMINISTRATION BRW ARCHITECTS

3535 TRAVIS STREET, SUITE 250
SFI JOB No. : DALLAS, TEXAS 75204
5305

ALTERNATES

No. 1
Provide polished concrete flooring (PC1) in the following areas: 
Apparatus Bay 106, Storage 125, Janitor 131, Storage 120, IDF 
119, EMS 110, and Shop 107

$17,140 ACCEPTED

No. 2 Pylon Monument Signage $52,123 ACCEPTED

No. 3
Provide suspended linear wood ceiling system (WC1), reference 
Section 9 – “Linear Wood Ceilings” in Lobby 141 and 
Administrative Conference 165

$29,580 REJECTED

No. 4
Provide thermoplastic membrane roofing (PVC) at all roofing 
locations indicated to receive single ply membrane roofing system

-$8,930 ACCEPTED

No. 5
Provide universal generator connection point as indicated in 
Electrical drawings and specifications

$35,497 REJECTED

No. 6
Provide sidewalks and curb ramps connecting to adjacent 
properties as indicated on civil drawings

$13,552 ACCEPTED

No. 7 Provide duct cleaning as described in spec section 23 31 13 – 3.09 $8,818 REJECTED
No. 8 Provide plumbing void system $89,299 REJECTED

VALUE OPPORTINUITES

Div 04 Masonry

1
Change to Leuders Limestone from Mezger Stone in lieu of 
Weatherford Blend Chopped Stone from Blackson Brick

-$10,000 ACCEPTED

Div 07 Thermal and Moisture Protection

2
Utilize Dens Deck over metal roof insulation in lieu of the 5/8" 
plywood sheathing

-$8,800 ACCEPTED

Div 09 Finishes
3 Delete the two (2) layers of plywood over the Skudo Floor Protection -$17,000 REJECTED

4
Change ACT 2 ceiling type to the ACT 1 type at the Admin Building 
in rooms 146 & 147

-$4,000 REJECTED

5 Remove the Fabric Wall Covering in Dayroom 115 -$11,000 ACCEPTED

6
Remove the specialty Horizontal and Vertical Reveal on Fiber 
Cement Panels (3/A3.5).  Install Aluminum Flat Strap behind gaps.

-$7,000 ACCEPTED

Div 22 Plumbing
Delete Sand/Oil High Level Alarm -$2,300 REJECTED
Delete exterior underground natural gas sleeves per Note 5, MEP1.1 -$2,026 ACCEPTED
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Amendment I AIA A133/CMc
Exhibit 'F' - Alternates

5/4/2021 : Date

Div 23 Heating, Ventilating & Air Conditioning (HVAC)
Change furnace flues from CVPC to PVC, Detail 3, M4.1 -$396 ACCEPTED
Owner Betterment.  A Proposed Change (PC) will be presented for Owner approval for all -$1,885 ACCEPTED
Owner Contingency expenditures.
Change RTU's to standard efficiency -$1,765 REJECTED

Change kitchen hood exhaust from welded stainless steel to 
welded black iron

-$1,210 REJECTED

Change duct liner in return air transfer ducts from 1-1/2” 
elastomeric liner in return air to 1” fiberglass

-$3,650 REJECTED

Change duct liner for first 10’ of supply and return downstream of 
RTU’s from 1-1/2” elastomeric liner to 1” fiberglass

-$5,260 REJECTED

Change the exposed paint grip round supply and exhaust duct from 
1" closed cell liner to 1" thick acoustical fiberglass liner

-$21,310 REJECTED

Div 26 Electrical
Utilize MC Cable in walls -$3,750 ACCEPTED

Utilize MC Cable for ceiling daisy chaning of fixtures and power 
homeruns, EMT conduit shall be utlized in electrical and 
mechanical rooms

-$33,700 REJECTED

Aluminum feeders in lieu of copper for panels 200a and up -$17,800 ACCEPTED
Alternate Lighting Package

Alternate Gear - Spec already allow aluminum bussing, only other 
option is to series rate and change doors

-$2,700 REJECTED

Remove Lightning Protection -$18,000 ACCEPTED
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Amendment I AIA A133/CMc
Exhibit 'G' - Unit Prices

5/4/2021 : Date

PROJECT: ARCHITECT:
FIRE STATION #1 & FIRE ADMINISTRATION BRW ARCHITECTS

3535 TRAVIS STREET, SUITE 250
SFI JOB No. : DALLAS, TEXAS 75204
5305

UNIT PRICES DESCRIPTION

1 18” Diameter Piers $38.50 /LF $8 /LF
24” Diameter Piers $54 /LF $10 /LF
30” Diameter Piers $73 /LF $12 /LF
18” Diameter Pier Casing $44.00 /LF
24” Diameter Pier Casing $60.50 /LF
30” Diameter Pier Casing $79.20 /LF
Crane mobilization for casings $5,000.00 plus unit rates per foot

2
Relocate electrical boxes in Gyp. Board Wall Assemblies prior to 
second side installation

$125 /5 boxes

3
Add power outlet on nearby power circuit in Gyp. Board Wall 
Assemblies prior to second side installation

$225 /each

Add dedicated power with home run to panel, on spare breaker in 
Gyp. Board Wall Assemblies prior to second side installation

$1,250 /each

Owner Betterment.  A Proposed Change (PC) will be presented for Owner approval for all 
Owner Contingency expenditures.

ADD DEDUCT

N/A

N/A

N/A
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Amendment I AIA A133/CMc
Exhibit 'H' - Guaranteed Maximum Price

5/4/2021 : Date

PROJECT: ARCHITECT:
FIRE STATION #1 & FIRE ADMINISTRATION BRW ARCHITECTS

3535 TRAVIS STREET, SUITE 250
SFI JOB No. : DALLAS, TEXAS 75204
5305

GUARANTEED MAXIMUM PRICE RECAP
Base GMP $11,394,559
Net Alternates & Accepted Value Engineering included in GMP sum -$9,472

GUARANTEED MAXIMUM PRICE $11,385,087
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GMP
CITY OF SAGINAW - NEW FIRE STATION #1 & FIRE ADMINISTRATION

BRW Architects : Architect    
5305 : SFI Job Number

05/04/2021 : Dated

QTY TOTALS TOTAL SF $ / SF
$36,918 $11,385,087 24,612 $462.58

$284,363

38.00% $108,058

$9,226,030

$152,400

$196,533

$16,214

2.00% $227,891

0.00% $0 VALUE OPPORT.

1.50% $170,918 $17,140 -$83,357.00 $0.00
2.75% $313,350 $52,123
0.84% $95,714 $29,580
0.14% $15,952 ($8,930)
0.34% $38,741 $35,497
FIXED $511,475 $13,552

TOTAL - BASE BID $11,394,559 $8,818
$89,299

GMP TOTAL with ACCEPTED ALTERNATES & VALUE OPPORTUNITIES $11,385,087

MATERIAL LABOR SUBCONTRACTOR OTHER TAXABLE TAX SUB TOTALS

$36,918 $209,532 $8,193,687 $152,400 $149,025 $12,295 $8,753,857

$0 $74,831 $1,032,343 $0 $47,508 $3,919 $1,158,601

$36,918 $284,363 $9,226,030 $152,400 $196,533 $16,214 $9,912,458

LABOR BURDEN CONT. CONTINGENCY DESIGN CONTINGENCY OWNER BETTERMENT CM FEE INSUR. / BONDS OVERHEAD FEE TOTALS

$79,622 $201,255 $0 $150,941 $276,725 $132,828 $451,692 $10,046,920

$28,436 $26,637 $0 $19,978 $36,625 $17,580 $59,783 $1,347,639

$108,058 $227,891 $0 $170,918 $313,350 $150,408 $511,475 $11,394,559

ALTERNATE #8

OWNER BETTERMENT

CONTRACTOR CONTINGENCY

DESIGN CONTINGENCY

SALES TAX (RENTAL ONLY)

LABOR BURDEN

TOTAL EQUIPMENT RENTAL

TOTAL SUBCONTRACT w/INSURANCE

TOTAL OTHER

DESCRIPTION

TOTAL MATERIAL

ALTERNATE #7

ALTERNATE #2

ALTERNATE #3

ALTERNATE #4

ALTERNATE #5

ALTERNATE #6

PAYMENT & PERFORMANCE BONDS

CONSTRUCTION MANAGER  FEE

GMP
NEW FIRE STATION #1 TOTAL

POSSIBLE ALTERNATE PRICING OPTIONS - NOT IN BASE BID

ALTERNATE #1

TOTAL LABOR

NEW FIRE STATION #1 & FIRE ADMINISTRATION - BUILDING

BUILDERS RISK

GENERAL / EXCESS LIABILITY

BUILDING COST BREAKDOWN

OVERHEAD FEE

NEW FIRE STATION #1 & FIRE ADMINISTRATION - SITE

PROJECT BREAKDOWN

NEW FIRE STATION #1 & FIRE ADMINISTRATION - BUILDING

NEW FIRE STATION #1 & FIRE ADMINISTRATION - SITE



GMP
CITY OF SAGINAW - NEW FIRE STATION #1 & FIRE ADMINISTRATION

BRW Architects : Architect    
5305 : SFI Job Number

05/04/2021 : Dated

Code Description Qty Units Unit. Mat. Material Unit Lab. Labor Unit Sub. Sub Unit Oth. Other Unit Tax Taxable Tax Total Comments

NEW FIRE STATION #1 & FIRE ADMINISTRATION - BUILDING $36,918 $209,532 $8,193,687 $152,400 $149,025 $12,295 $8,753,857
    01 - EXECUTION AND CLOSEOUT REQUIREMENTS $496,179

00.0101. DOCUMENT REPRODUCTION 1.00 LS 0.00 $0.00 0.00 $0.00 0.00 $0.00 3,500.00 $3,500.00 0.00 $0.00 $0.00 $3,500
01.1113. PUBLIC BID ADVERTISEMENT 2.00 EA 0.00 $0.00 0.00 $0.00 0.00 $0.00 100.00 $200.00 0.00 $0.00 $0.00 $200
01.3233. PHOTO DOCUMENTATION 1.00 LS 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,500.00 $1,500.00 0.00 $0.00 $0.00 $1,500
01.4516. QUALITY CONTROL 14.00 MO 0.00 $0.00 2,000.00 $28,000.00 0.00 $0.00 0.00 $0.00 1,000.00 $14,000.00 $1,155.00 $43,155
01.5113. TEMPORARY POWER 14.00 MO 0.00 $0.00 0.00 $0.00 0.00 $0.00 700.00 $9,800.00 0.00 $0.00 $0.00 $9,800
01.5123. START UP POWER 5.00 MO 0.00 $0.00 2,800.00 $14,000.00 0.00 $0.00 100.00 $500.00 1,220.00 $6,100.00 $503.25 $21,103
01.5136. TEMPORARY WATER 14.00 MO 0.00 $0.00 0.00 $0.00 0.00 $0.00 350.00 $4,900.00 0.00 $0.00 $0.00 $4,900
01.5219. SANITARY FACILITIES 14.00 MO 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,500.00 $21,000.00 0.00 $0.00 $0.00 $21,000
01.5416. HOISTING & MISC. EQUIPMENT 61.00 WKS 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 800.00 $48,800.00 $4,026.00 $52,826
01.5416. TEMPORARY YARD, ROAD & MAINTAIN ACCESS 1.00 LS 0.00 $0.00 0.00 $0.00 0.00 $0.00 6,000.00 $6,000.00 0.00 $0.00 $0.00 $6,000
01.5623. BARRICADES, PROTECTION, FIRST AID & SAFETY 14.00 MO 0.00 $0.00 0.00 $0.00 0.00 $0.00 750.00 $10,500.00 0.00 $0.00 $0.00 $10,500
01.5623. INFECTIOUS DISEASE PREVENTION & MONITORING 14.00 MO 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,500.00 $21,000.00 $1,732.50 $22,733
01.5626. TEMPORARY FENCING, GATES & REMOVAL 1,800.00 LF 0.00 $0.00 0.00 $0.00 0.00 $0.00 7.00 $12,600.00 0.00 $0.00 $0.00 $12,600
01.5733. TEMPORARY SECURITY 14.00 MO 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,500.00 $21,000.00 $1,732.50 $22,733
01.5813. PROJECT SIGN & SAFETY SIGNAGE 1.00 LS 0.00 $0.00 0.00 $0.00 0.00 $0.00 3,500.00 $3,500.00 0.00 $0.00 $0.00 $3,500
01.6600. STORAGE TRAILERS 1.00 LS 0.00 $0.00 0.00 $0.00 0.00 $0.00 5,200.00 $5,200.00 0.00 $0.00 $0.00 $5,200
01.7123. FIELD ENGINEERING & LAYOUT 61.00 WKS 0.00 $0.00 1,200.00 $73,200.00 0.00 $0.00 0.00 $0.00 25.00 $1,525.00 $125.81 $74,851
01.7400. FINAL CLEANUP 24,612.00 SF 0.00 $0.00 0.00 $0.00 0.75 $18,459.00 0.00 $0.00 0.00 $0.00 $0.00 $18,459
01.7400. GENERAL CLEANUP 61.00 WKS 0.00 $0.00 800.00 $48,800.00 0.00 $0.00 0.00 $0.00 600.00 $36,600.00 $3,019.50 $88,420
01.7419. DUMPSTER 122.00 LOAD 0.00 $0.00 0.00 $0.00 0.00 $0.00 600.00 $73,200.00 0.00 $0.00 $0.00 $73,200

    03 - CONCRETE $1,465,918
03.3000. CONCRETE  

BUILDING CONCRETE 1.00 LS 0.00 $0.00 0.00 $0.00 1,429,000.00 $1,429,000.00 0.00 $0.00 0.00 $0.00 $0.00 $1,429,000 WRANGLER
SITE PAVING 0.00 LS 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 WRANGLER
GENERATOR AND TRANSFORMER PADS 0.00 LS 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 WRANGLER
LIGHT POLE BASES 0.00 LS 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 WRANGLER
MISC. BUILDING CONCRETE 24,612.00 SF 0.00 $0.00 0.00 $0.00 1.50 $36,918.00 0.00 $0.00 0.00 $0.00 $0.00 $36,918 EST

    04 - MASONRY $567,092
04.2000. MASONRY

STONE VENEER 1.00 LS 0.00 $0.00 0.00 $0.00 554,786.00 $554,786.00 0.00 $0.00 0.00 $0.00 $0.00 $554,786 ACCURATE
CMU 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 ACCURATE
CAST STONE 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 ACCURATE
SHEET METAL FLASHING 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 ACCURATE
RIGID INSULATION 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 ACCURATE
MISC. MASONRY 24,612.00 SF 0.00 $0.00 0.00 $0.00 0.50 $12,306.00 0.00 $0.00 0.00 $0.00 $0.00 $12,306 EST
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    05 - METALS $1,093,912
05.1000. STRUCTURAL STEEL

BUILDING STEEL 1.00 LS 0.00 $0.00 0.00 $0.00 1,059,147.00 $1,059,147.00 0.00 $0.00 0.00 $0.00 $0.00 $1,059,147 SCS
CANOPY STEEL 0.00 TONS 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 SCS
STAIRS 0.00 TONS 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 SCS
BOLLARDS 0.00 EA 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 SCS
MAN HOLE 1.00 LS 0.00 $0.00 0.00 $0.00 2,000.00 $2,000.00 0.00 $0.00 0.00 $0.00 $0.00 $2,000 EST
REPELLING HOOKS 1.00 LS 0.00 $0.00 0.00 $0.00 2,000.00 $2,000.00 0.00 $0.00 0.00 $0.00 $0.00 $2,000 EST
MISC. METALS 24,612.00 SF 0.75 $18,459.00 0.00 $0.00 0.50 $12,306.00 0.00 $0.00 0.00 $0.00 $0.00 $30,765 EST

    06 - WOODS, PLASTICS, & COMPOSITES $355,833
06.1000. ROUGH CARPENTRY 24,612.00 SF 0.75 $18,459.00 1.85 $45,532.20 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $63,991 EST

CEDAR BEAM STRUCTURE
2X CEDAR BEAMS 1.00 LS 0.00 $0.00 0.00 $0.00 67,122.00 $67,122.00 0.00 $0.00 0.00 $0.00 $0.00 $67,122 EST

06.4000. MILLWORK AND CABINETRY
MILLWORK (BASE, UPPER, & TALL STORAGE) CABINETS 1.00 LS 0.00 $0.00 0.00 $0.00 224,720.00 $224,720.00 0.00 $0.00 0.00 $0.00 $0.00 $224,720 EUREKA
MILLWORK TALL WADROBE CABINETS 0.00 LS 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 EUREKA
MILLWORK TALL STORAGE CABINETS 0.00 LS 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 EUREKA
MILLWORK TALL WADROBE CABINETS 0.00 LS 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 EUREKA
QUARTZ COUNTER TOP 0.00 LS 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 EUREKA
MILLWORK BENCH 0.00 LS 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 EUREKA
STAINLESS STEEL COUNTER TOP 0.00 LS 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 EUREKA
SLAT WALL SYSTEM 0.00 LS 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 EUREKA
WOOD SHELVES 0.00 LS 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 EUREKA
MILLWORK BEDS 0.00 LS 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 EUREKA
SOLID SURFACE WINDOW SILLS 0.00 LS 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 EUREKA

    07 - THERMAL AND MOISTURE PROTECTION $1,043,008
07.1000. WATERPROOFING  

THRU WALL FLASHING 1.00 LS 0.00 $0.00 0.00 $0.00 148,857.50 $148,857.50 0.00 $0.00 0.00 $0.00 $0.00 $148,858 SOUTHWEST
WATERPROOFING, CAULKING & SEALANTS 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 SOUTHWEST
JOINT SEALANTS - SITE PAVING 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 SOUTHWEST
PRE-FINISHED METAL FLASHING 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 SOUTHWEST
FLUID-APPLIED FLASHING 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 SOUTHWEST
RIGID INSULATION 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 SOUTHWEST
FIRESTOPPING 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 SOUTHWEST

07.5000. ROOFING
TPO MEMBRANE ROOFING 1.00 LS 0.00 $0.00 0.00 $0.00 425,450.00 $425,450.00 0.00 $0.00 0.00 $0.00 $0.00 $425,450 KINGDOM
STANDING SEAM METAL ROOFING 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 KINGDOM
METAL COPING 0.00 LF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 KINGDOM
METAL FASCIA 0.00 LF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 KINGDOM
GUTTER & DOWNSPOUTS 0.00 LF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 KINGDOM
WALK PADS 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 KINGDOM
ROOF ACCESSORIES 0.00 EA 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 KINGDOM
METAL SOFFIT PANELS 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 KINGDOM
METAL SCREEN WALL 1.00 LS 0.00 $0.00 0.00 $0.00 12,500.00 $12,500.00 0.00 $0.00 0.00 $0.00 $0.00 $12,500 EST
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    07 - THERMAL AND MOISTURE PROTECTION  - cont.
07.4243. EXTERIOR WALL PANEL

FIBER CEMENT PANELS 1.00 SF 0.00 $0.00 0.00 $0.00 456,200.00 $456,200.00 0.00 $0.00 0.00 $0.00 $0.00 $456,200 BAKER
CORTEN STEEL PANELS 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 BAKER
RAINSCREEN SYSTEM 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 BAKER

    08 - OPENINGS $572,174
08.1000. DOORS, HARDWARE, & INSTALLATION

HOLLOW METAL DOORS 1.00 LS 0.00 $0.00 0.00 $0.00 140,850.00 $140,850.00 0.00 $0.00 0.00 $0.00 $0.00 $140,850 WOODARD
HOLLOW METAL FRAME 0.00 EA 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 WOODARD
WOOD DOORS 0.00 EA 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 WOODARD
STORM DOORS 0.00 EA 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 WOODARD
FINISHED HARDWARE 0.00 EA 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 WOODARD

08.1750. DOOR & HARDWARE INSTALLATION 1.00 LS 0.00 $0.00 0.00 $0.00 12,795.00 $12,795.00 0.00 $0.00 0.00 $0.00 $0.00 $12,795 PETERMAN
08.3300. OVERHEAD DOORS

SECTIONAL OVERHEAD BAY DOORS 1.00 LS 0.00 $0.00 0.00 $0.00 202,454.00 $202,454.00 0.00 $0.00 0.00 $0.00 $0.00 $202,454 TEXAS OVERHEAD
OVERHEAD SECURITY GRILLES 0.00 EA 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 TEXAS OVERHEAD
OVERHEAD DOOR LOW VOLTAGE 14.00 EA 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 TEXAS OVERHEAD
OVERHEAD COILING FIRE DOOR 0.00 EA 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 TEXAS OVERHEAD

08.4000. STOREFRONT DOOR & WINDOW SYSTEMS and GLAZING
EXTERIOR STOREFRONT 1.00 LS 0.00 $0.00 0.00 $0.00 196,000.00 $196,000.00 0.00 $0.00 0.00 $0.00 $0.00 $196,000 SUNBELT
INTERIOR STOREFRONT 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 SUNBELT
INTERIOR STORM STOREFRONT 73.00 SF 0.00 $0.00 0.00 $0.00 275.00 $20,075.00 0.00 $0.00 0.00 $0.00 $0.00 $20,075 SUNBELT
STOREFRONT DOORS 0.00 EA 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 SUNBELT
MIRRORS - 6'-0" TALL 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 SUNBELT

    09 - FINISHES $743,456
09.2116. DRYWALL & EXTERIOR WALL FRAMING 

3-5/8" MTL. STUD GYP ONE SIDE 1.00 LS 0.00 $0.00 0.00 $0.00 437,562.00 $437,562.00 0.00 $0.00 0.00 $0.00 $0.00 $437,562 BAKER
3-5/8" MTL. STUD GYP TWO SIDES 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 BAKER
6" MTL. STUD GYP ONE SIDE 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 BAKER
6" MTL. STUD GYP TWO SIDES 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 BAKER
6" MTL. STUD EXTERIOR 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 BAKER

TREATMENT @ SHEATHING JOINTS 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 BAKER
DRYWALL CEILINGS 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 BAKER
ACOUSTICAL LAY-IN CEILING 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 BAKER
FRP PANEL 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 BAKER

09.3013. TILING
WALL TILE 1.00 LS 0.00 $0.00 0.00 $0.00 48,500.00 $48,500.00 0.00 $0.00 0.00 $0.00 $0.00 $48,500 TSI
FLOOR TILE 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 TSI
WATERPROOFING / ANTI-FRACTURE MEMBRANE 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 TSI
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    09 - FINISHES - cont.
09.6800. RESILIENT FLOORING

CARPET TILE FLOORING 1.00 LS 0.00 $0.00 0.00 $0.00 36,900.00 $36,900.00 0.00 $0.00 0.00 $0.00 $0.00 $36,900 TSI
RUBBER ATHLETIC FLOORING 1.00 LS 0.00 $0.00 0.00 $0.00 11,300.00 $11,300.00 0.00 $0.00 0.00 $0.00 $0.00 $11,300 TSI
LVT 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 TSI
TRANSITION STRIPS 0.00 LF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 TSI
MOISTURE MITIGATION 24,612.00 SF 0.00 $0.00 0.00 $0.00 1.00 $24,612.00 0.00 $0.00 0.00 $0.00 $0.00 $24,612 EST

03.3543. CONCRETE FINISHES
POLISHED CONCRETE 1.00 SF 0.00 $0.00 0.00 $0.00 27,000.00 $27,000.00 0.00 $0.00 0.00 $0.00 $0.00 $27,000 JOHNSON & SONS
SEALED CONCRETE 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 JOHNSON & SONS
FLOOR PROTECTION 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 JOHNSON & SONS
PLYWOOD PER SPECS 1.00 LS 0.00 $0.00 0.00 $0.00 17,000.00 $17,000.00 0.00 $0.00 0.00 $0.00 $0.00 $17,000 JOHNSON & SONS

09.9000. PAINTING
PAINTING 1.00 LS 0.00 $0.00 0.00 $0.00 128,276.00 $128,276.00 0.00 $0.00 0.00 $0.00 $0.00 $128,276 CHERRY
MISC. PAINTING & TOUCH UP 24,612.00 SF 0.00 $0.00 0.00 $0.00 0.50 $12,306.00 0.00 $0.00 0.00 $0.00 $0.00 $12,306 EST

    10 - SPECIALTIES $202,890
10.0000. SPECIALTIES

MARKERBOARDS 1.00 LS 0.00 $0.00 0.00 $0.00 94,618.00 $94,618.00 0.00 $0.00 0.00 $0.00 $0.00 $94,618 SOUTHERN SPEC.
TOILET ACCESSORIES 0.00 EA 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 SOUTHERN SPEC.
TOILET PARTITIONS 0.00 EA 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 SOUTHERN SPEC.
FIRE EXTINGUISHERS 0.00 EA 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 SOUTHERN SPEC.
BUNKER GEAR LOCKERS 0.00 EA 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 SOUTHERN SPEC.
FLAGPOLE 0.00 EA 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 SOUTHERN SPEC.
KNOX BOX 1.00 EA 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 SOUTHERN SPEC.

10.1423. SIGNAGE  
SIGNAGE - GRAPHICS & SPECIAL SIGNS 1.00 LS 0.00 $0.00 0.00 $0.00 51,632.00 $51,632.00 0.00 $0.00 0.00 $0.00 $0.00 $51,632 BENCHMARK
BUILDING PLAQUE 1.00 LS 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 BENCHMARK

10.7326. CANOPIES
CARPORT CANOPY 1.00 LS 0.00 $0.00 0.00 $0.00 56,640.00 $56,640.00 0.00 $0.00 0.00 $0.00 $0.00 $56,640 EST

    11 - EQUIPMENT $30,000
11.3130. RESIDENTIAL APPLIANCES w/CONTRACTOR INSTALL ONLY 1.00 ALLOW 0.00 $0.00 0.00 $0.00 30,000.00 $30,000.00 0.00 $0.00 0.00 $0.00 $0.00 $30,000 ALLOWANCE

    12 - FURNISHINGS $15,695
12.2100. HORIZONTAL BLINDS & ROLLER SHADES 1.00 LS 0.00 $0.00 0.00 $0.00 15,695.00 $15,695.00 0.00 $0.00 0.00 $0.00 $0.00 $15,695 KITES

    21 - FIRE SUPPRESSION SYSTEM $63,839
21.0000. FIRE SUPPRESSION SYSTEM 1.00 LS 0.00 $0.00 0.00 $0.00 63,839.00 $63,839.00 0.00 $0.00 0.00 $0.00 $0.00 $63,839 CENTURY FIRE

BIM COORDINATION 1.00 LS 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0
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    22 - PLUMBING $369,514
22.0000. PLUMBING

PLUMBING FIXTURES 1.00 EA 0.00 $0.00 0.00 $0.00 357,207.76 $357,207.76 0.00 $0.00 0.00 $0.00 $0.00 $357,208 JT PLUMBING
FLOOR DRAINS 0.00 EA 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 JT PLUMBING
TRENCH DRAINS 0.00 EA 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 JT PLUMBING
ROOF DRAINS 0.00 EA 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 JT PLUMBING
OIL / SAND SEPARATOR 0.00 EA 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 JT PLUMBING
MISC. PLUMBING 24,612.00 SF 0.00 $0.00 0.00 $0.00 0.50 $12,306.00 0.00 $0.00 0.00 $0.00 $0.00 $12,306 EST
BIM COORDINATION 0.00 LS 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 JT PLUMBING

    23 - HEATING, VENTILATING & AIR CONDITIONING (HVAC) $569,920
23.0000. MECANICAL

HVAC - FIRE ADMINISTRATION - SPLIT SYSTEMS 1.00 SF 0.00 $0.00 0.00 $0.00 443,380.00 $443,380.00 0.00 $0.00 0.00 $0.00 $0.00 $443,380 TRAVIS
HVAC - LIVING QUARTERS - RTU's 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 TRAVIS
HVAC - APPARATUS BAY 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 TRAVIS
HIGH VOLUME LOW VELOCITY CEILING FANS 0.00 EA 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 TRAVIS
BIM COORDINATION 0.00 LS 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 TRAVIS

23.0000. PLYMOVENT EXHUAST SYSTEM
HVAC - APPARATUS BAY (5 BAYS) - PLYMOVENT EXHAUST 1.00 LS 0.00 $0.00 0.00 $0.00 110,900.00 $110,900.00 0.00 $0.00 0.00 $0.00 $0.00 $110,900 AIR CLEANING TECH

23.0593. TEST & BALANCE
TESTING, ADJUSTING & BALACNING FOR HVAC 1.00 LS 0.00 $0.00 0.00 $0.00 15,640.00 $15,640.00 0.00 $0.00 0.00 $0.00 $0.00 $15,640 AIR BALANCE

    26 - ELECTRICAL $992,059
26.0000. ELECTRICAL

ELECTRICAL WORK 1.00 SF 0.00 $0.00 0.00 $0.00 968,600.00 $968,600.00 0.00 $0.00 0.00 $0.00 $0.00 $968,600 INTEX
SWITCHGEAR PACKAGE 0.00 LS 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 INTEX
LIGHT FIXTURE PACKAGE 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 INTEX
LIGHTING CONTROLS 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 INTEX
350 KW GENERATOR 0.00 EA 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 INTEX
LIGHTNING PROTECTION FOR STRUCTURES 0.00 LS 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 INTEX
J HOOKS FOR CABLE SUPENSION 1.00 ALLOW 0.00 $0.00 0.00 $0.00 5,000.00 $5,000.00 0.00 $0.00 0.00 $0.00 $0.00 $5,000 ALLOWANCE
MISC. ELECTRICAL 24,612.00 SF 0.00 $0.00 0.00 $0.00 0.75 $18,459.00 0.00 $0.00 0.00 $0.00 $0.00 $18,459 EST
BIM COORDINATION 1.00 LS 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0

    27 - COMMUNICATIONS $25,000
27.4116. STRUCTURED CABLING 1.00 LS 0.00 $0.00 0.00 $0.00 25,000.00 $25,000.00 0.00 $0.00 0.00 $0.00 $0.00 $25,000 ALLOWANCE

    28 - LIFE SAFETY $26,280
ACCESS CONTROL 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 BY OWNER
VIDEO SURVEILLANCE 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 BY OWNER
PA SYSTEM 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 BY OWNER

28.4600. FIRE ALARM 1.00 SF 0.00 $0.00 0.00 $0.00 26,280.00 $26,280.00 0.00 $0.00 0.00 $0.00 $0.00 $26,280 CENTURY FIRE



GMP
CITY OF SAGINAW - NEW FIRE STATION #1 & FIRE ADMINISTRATION

BRW Architects : Architect    
5305 : SFI Job Number

05/04/2021 : Dated

Code Description Qty Units Unit. Mat. Material Unit Lab. Labor Unit Sub. Sub Unit Oth. Other Unit Tax Taxable Tax Total Comments

NEW FIRE STATION #1 & FIRE ADMINISTRATION - SITE $0 $74,831 $1,032,343 $0 $47,508 $3,919 $1,158,601
    31 - EARTHWORK $401,196

31.0000. EARTHWORK
EARTHWORK 1.00 LS 0.00 $0.00 0.00 $0.00 209,843.00 $209,843.00 0.00 $0.00 0.00 $0.00 $0.00 $209,843 HUTCHINSON
EARTHWORK - POST BID ADDENDUM No. 3 1.00 LS 0.00 $0.00 0.00 $0.00 50,000.00 $50,000.00 0.00 $0.00 0.00 $0.00 $0.00 $50,000 ALLOWANCE
EROSION CONTROL 1.00 LS 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 HUTCHINSON
SITE MAINTENANCE 174,539.00 SF 0.00 $0.00 0.15 $26,180.85 0.00 $0.00 0.00 $0.00 0.20 $34,907.80 $2,879.89 $63,969 EST
EXPORT OF SPOILS 0.00 CY 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 HUTCHINSON

MISC. EARTHWORK ITEMS
BACKFILL EDGE OF CURB 0.00 CY 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 HUTCHINSON
RE SPREAD OF TOP SOIL 1.00 LS 0.00 $0.00 0.00 $0.00 10,000.00 $10,000.00 0.00 $0.00 0.00 $0.00 $0.00 $10,000 EST
EXCAVATE FOR SIDEWALKS 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 HUTCHINSON
REMOVAL OF CONSTRUCTION ENTRANCE / SILT FENCE 1.00 LS 0.00 $0.00 0.00 $0.00 2,500.00 $2,500.00 0.00 $0.00 0.00 $0.00 $0.00 $2,500 EST
FINE GRADING 14.00 MO 0.00 $0.00 3,475.00 $48,650.00 0.00 $0.00 0.00 $0.00 900.00 $12,600.00 $1,039.50 $62,290 EST

31.3116. TERMITE CONTROL 1.00 LS 0.00 $0.00 0.00 $0.00 2,595.00 $2,595.00 0.00 $0.00 0.00 $0.00 $0.00 $2,595 FINLEY

    32 - SITE IMPROVEMENTS $388,352
03.3000. SITE CONCRETE

4" THICK CONCRETE SIDEWALK 0.00 SF 0.00 $0.00 0.00 $0.00 4.25 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 WRANGLER
6" CONCRETE PAVING 0.00 SF 0.00 $0.00 0.00 $0.00 6.50 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 WRANGLER
6" CURB 0.00 LF 0.00 $0.00 0.00 $0.00 12.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 WRANGLER
8" CONCRETE PAVING 0.00 SF 0.00 $0.00 0.00 $0.00 8.50 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 WRANGLER
CURB RAMPS 0.00 SF 0.00 $0.00 0.00 $0.00 25.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 WRANGLER
GENERATOR & TRANSFORMER PADS 0.00 SF 0.00 $0.00 0.00 $0.00 18.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 WRANGLER
TRICKLE CHANNEL 0.00 SF 0.00 $0.00 0.00 $0.00 4.25 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 WRANGLER

32.1000. RETAINING WALLS
ENGINEERED GRAVITY WALL 1.00 LS 0.00 $0.00 0.00 $0.00 27,243.00 $27,243.00 0.00 $0.00 0.00 $0.00 $0.00 $27,243 WALLPRO

32.3100. FENCING & GATES
ORNAMENTAL FENCING - 8'-0" TALL 1.00 LS 0.00 $0.00 0.00 $0.00 157,758.30 $157,758.30 0.00 $0.00 0.00 $0.00 $0.00 $157,758 DIAMOND FENCE
SLIDING GATE 0.00 EA 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 DIAMOND FENCE
8'-0" CEDAR WOOD FENCE 0.00 LF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 DIAMOND FENCE
DUMPSTER GATES 0.00 EA 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 DIAMOND FENCE

32.1723. STRIPING
POWER WASH & PREP 1.00 SF 0.00 $0.00 0.00 $0.00 3,370.00 $3,370.00 0.00 $0.00 0.00 $0.00 $0.00 $3,370 STRIPING PLUS
SITE STRIPING & SIGNAGE 0.00 SF 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 STRIPING PLUS
WHEEL STOPS 0.00 EA 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 STRIPING PLUS

32.9000. LANDSCAPE & IRRIGATION
SHADE TREES & ORNAMENTAL TREES 1.00 LS 0.00 $0.00 0.00 $0.00 199,981.00 $199,981.00 0.00 $0.00 0.00 $0.00 $0.00 $199,981 GRAND
SHRUBS, GROUND COVERS, PERENNIALS, & GRASSES 0.00 LS 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 GRAND
LAWN 0.00 LS 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 GRAND
BED'S PREPARTION 0.00 LS 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 GRAND
AGGREGATES 0.00 LS 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 GRAND
MISCELLANEOUS & IRRIGATION 0.00 LS 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 GRAND



GMP
CITY OF SAGINAW - NEW FIRE STATION #1 & FIRE ADMINISTRATION

BRW Architects : Architect    
5305 : SFI Job Number

05/04/2021 : Dated

Code Description Qty Units Unit. Mat. Material Unit Lab. Labor Unit Sub. Sub Unit Oth. Other Unit Tax Taxable Tax Total Comments

    33 - SITE UTILITIES $353,796
33.0000. UTILITIES

STORM 1.00 LS 0.00 $0.00 0.00 $0.00 353,796.00 $353,796.00 0.00 $0.00 0.00 $0.00 $0.00 $353,796 HUTCHINSON
WATER 0.00 LS 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 HUTCHINSON
SANITARY 0.00 LS 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 HUTCHINSON
MISC. HAUL OFF & LAYOUT 0.00 LS 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 HUTCHINSON



GMP
CITY OF SAGINAW - NEW FIRE STATION #1 & FIRE ADMINISTRATION

BRW Architects : Architect    
5305 : SFI Job Number

05/04/2021 : Dated

QTY TOTALS

$0

$0

38.00% $0

$15,585

$0

$0

$0

2.75% $471

0.50% $86

1.75% $300

2.75% $471

0.84% $144

0.14% $24

0.34% $58

ALTERNATE No. 1 - TOTAL $17,140

Code Description Qty Units Unit. Mat. Material Unit Lab. Labor Unit Sub. Sub Unit Oth. Other Unit Tax Taxable Tax Total Comments

NEW FIRE STATION #1 & FIRE ADMINISTRATION - ALTERNATE No. 1 $0 $0 $15,585 $0 $0 $0 $15,585
    09 - FINISHES $15,355

03.3543. CONCRETE FINISHES
POLISHED CONCRETE 1.00 LS 0.00 $0.00 0.00 $0.00 15,355.00 $15,355.00 0.00 $0.00 0.00 $0.00 $0.00 $15,355 JOHNSON & SON
FLOOR PROTECTION 0.00 LS 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 JOHNSON & SON

GENERAL / EXCESS LIABILITY

CONSTRUCTION MANAGER  FEE

PAYMENT & PERFORMANCE BONDS

BUILDERS RISK

DESIGN CONTINGENCY

OWNER BETTERMENT

LABOR BURDEN

TOTAL SUBCONTRACT w/INSURANCE

TOTAL OTHER

TOTAL EQUIPMENT RENTAL

DESCRIPTION

TOTAL MATERIAL

TOTAL LABOR

SALES TAX (RENTAL ONLY)

CONTRACTOR CONTINGENCY



GMP
CITY OF SAGINAW - NEW FIRE STATION #1 & FIRE ADMINISTRATION

BRW Architects : Architect    
5305 : SFI Job Number

05/04/2021 : Dated

QTY TOTALS

$0

$0

38.00% $0

$47,395

$0

$0

$0

2.75% $1,433

0.50% $261

1.75% $912

2.75% $1,433

0.84% $438

0.14% $73

0.34% $177

ALTERNATE No. 2 - TOTAL $52,123

Code Description Qty Units Unit. Mat. Material Unit Lab. Labor Unit Sub. Sub Unit Oth. Other Unit Tax Taxable Tax Total Comments

NEW FIRE STATION #1 & FIRE ADMINISTRATION - ALTERNATE No. 2 $0 $0 $47,395 $0 $0 $0 $47,395
    03 - CONCRETE $11,375

03.3000. CONCRETE  
PYLON FOUNDATION 1.00 LS 0.00 $0.00 0.00 $0.00 11,375.00 $11,375.00 0.00 $0.00 0.00 $0.00 $0.00 $11,375 WRANGLER

    05 - METALS $22,177
05.1000. STRUCTURAL STEEL

PYLON STEEL 1.00 LS 0.00 $0.00 0.00 $0.00 22,177.00 $22,177.00 0.00 $0.00 0.00 $0.00 $0.00 $22,177 SCS

    07 - THERMAL AND MOISTURE PROTECTION $1,000
07.1000. WATERPROOFING  

PYLON WATERPROOFING 1.00 LS 0.00 $0.00 0.00 $0.00 1,000.00 $1,000.00 0.00 $0.00 0.00 $0.00 $0.00 $1,000 SOUTHWEST
07.4243. EXTERIOR WALL PANEL

CORTEN STEEL PANELS 0.00 LS 0.00 $0.00 0.00 $0.00 16,800.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 BAKER
RAINSCREEN SYSTEM 0.00 LS 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $0.00 $0 BAKER

    09 - FINISHES $5,951
09.2116. DRYWALL & EXTERIOR WALL FRAMING 

PYLON METAL STUD FRAMING 1.00 LS 0.00 $0.00 0.00 $0.00 5,951.00 $5,951.00 0.00 $0.00 0.00 $0.00 $0.00 $5,951 BAKER

PAYMENT & PERFORMANCE BONDS

BUILDERS RISK

GENERAL / EXCESS LIABILITY

CONSTRUCTION MANAGER  FEE

DESCRIPTION

TOTAL MATERIAL

TOTAL LABOR

LABOR BURDEN

TOTAL SUBCONTRACT w/INSURANCE

TOTAL OTHER

TOTAL EQUIPMENT RENTAL

SALES TAX (RENTAL ONLY)

CONTRACTOR CONTINGENCY

DESIGN CONTINGENCY

OWNER BETTERMENT



GMP
CITY OF SAGINAW - NEW FIRE STATION #1 & FIRE ADMINISTRATION

BRW Architects : Architect    
5305 : SFI Job Number

05/04/2021 : Dated

    10 - SPECIALTIES $5,442
10.1423. SIGNAGE  

PYLON SIGNAGE 1.00 LS 0.00 $0.00 0.00 $0.00 5,442.00 $5,442.00 0.00 $0.00 0.00 $0.00 $0.00 $5,442 BENCHMARK

    26 - ELECTRICAL $750
26.0000. ELECTRICAL

PYLON ELECTRICAL WORK 1.00 LS 0.00 $0.00 0.00 $0.00 750.00 $750.00 0.00 $0.00 0.00 $0.00 $0.00 $750 INTEX



GMP
CITY OF SAGINAW - NEW FIRE STATION #1 & FIRE ADMINISTRATION

BRW Architects : Architect    
5305 : SFI Job Number

05/04/2021 : Dated

QTY TOTALS

$0

$0

38.00% $0

$26,898

$0

$0

$0

2.75% $813

0.50% $148

1.75% $518

2.75% $813

0.84% $248

0.14% $41

0.34% $101

ALTERNATE No. 3 - TOTAL $29,580

Code Description Qty Units Unit. Mat. Material Unit Lab. Labor Unit Sub. Sub Unit Oth. Other Unit Tax Taxable Tax Total Comments

NEW FIRE STATION #1 & FIRE ADMINISTRATION - ALTERNATE No. 3 $0 $0 $26,898 $0 $0 $0 $26,898
    09 - FINISHES $26,500

09.2116. DRYWALL & EXTERIOR WALL FRAMING 
ACOUSTICAL GRILLE CEILING 1.00 LS 0.00 $0.00 0.00 $0.00 26,500.00 $26,500.00 0.00 $0.00 0.00 $0.00 $0.00 $26,500 BAKER

PAYMENT & PERFORMANCE BONDS

BUILDERS RISK

GENERAL / EXCESS LIABILITY

CONSTRUCTION MANAGER  FEE

DESCRIPTION

TOTAL MATERIAL

TOTAL LABOR

LABOR BURDEN

TOTAL SUBCONTRACT w/INSURANCE

TOTAL OTHER

TOTAL EQUIPMENT RENTAL

SALES TAX (RENTAL ONLY)

CONTRACTOR CONTINGENCY

DESIGN CONTINGENCY

OWNER BETTERMENT



GMP
CITY OF SAGINAW - NEW FIRE STATION #1 & FIRE ADMINISTRATION

BRW Architects : Architect    
5305 : SFI Job Number

05/04/2021 : Dated

QTY TOTALS

$0

$0

38.00% $0

-$8,120

$0

$0

$0

2.75% -$246

0.50% -$45

1.75% -$156

2.75% -$246

0.84% -$75

0.14% -$13

0.34% -$30

ALTERNATE No. 4 - TOTAL -$8,930

Code Description Qty Units Unit. Mat. Material Unit Lab. Labor Unit Sub. Sub Unit Oth. Other Unit Tax Taxable Tax Total Comments

NEW FIRE STATION #1 & FIRE ADMINISTRATION - ALTERNATE No. 4 $0 $0 -$8,120 $0 $0 $0 -$8,120
    07 - THERMAL AND MOISTURE PROTECTION -$8,000

07.5000. ROOFING
PVC MEMBRANE ROOFING 1.00 LS 0.00 $0.00 0.00 $0.00 -8,000.00 -$8,000.00 0.00 $0.00 0.00 $0.00 $0.00 -$8,000 KINGDOM

PAYMENT & PERFORMANCE BONDS

BUILDERS RISK

GENERAL / EXCESS LIABILITY

CONSTRUCTION MANAGER  FEE

DESCRIPTION

TOTAL MATERIAL

TOTAL LABOR

LABOR BURDEN

TOTAL SUBCONTRACT w/INSURANCE

TOTAL OTHER

TOTAL EQUIPMENT RENTAL

SALES TAX (RENTAL ONLY)

CONTRACTOR CONTINGENCY

DESIGN CONTINGENCY

OWNER BETTERMENT



GMP
CITY OF SAGINAW - NEW FIRE STATION #1 & FIRE ADMINISTRATION

BRW Architects : Architect    
5305 : SFI Job Number

05/04/2021 : Dated

QTY TOTALS

$0

$0

38.00% $0

$32,277

$0

$0

$0

2.75% $976

0.50% $177

1.75% $621

2.75% $976

0.84% $298

0.14% $50

0.34% $121

ALTERNATE No. 5 - TOTAL $35,497

Code Description Qty Units Unit. Mat. Material Unit Lab. Labor Unit Sub. Sub Unit Oth. Other Unit Tax Taxable Tax Total Comments

NEW FIRE STATION #1 & FIRE ADMINISTRATION - ALTERNATE No. 5 $0 $0 $32,277 $0 $0 $0 $32,277
    26 - ELECTRICAL $31,800

26.0000. ELECTRICAL
ELECTRICAL WORK 1.00 LS 0.00 $0.00 0.00 $0.00 31,800.00 $31,800.00 0.00 $0.00 0.00 $0.00 $0.00 $31,800 INTEX

PAYMENT & PERFORMANCE BONDS

BUILDERS RISK

GENERAL / EXCESS LIABILITY

CONSTRUCTION MANAGER  FEE

DESCRIPTION

TOTAL MATERIAL

TOTAL LABOR

LABOR BURDEN

TOTAL SUBCONTRACT w/INSURANCE

TOTAL OTHER

TOTAL EQUIPMENT RENTAL

SALES TAX (RENTAL ONLY)

CONTRACTOR CONTINGENCY

DESIGN CONTINGENCY

OWNER BETTERMENT



GMP
CITY OF SAGINAW - NEW FIRE STATION #1 & FIRE ADMINISTRATION

BRW Architects : Architect    
5305 : SFI Job Number

05/04/2021 : Dated

QTY TOTALS

$0

$0

38.00% $0

$12,323

$0

$0

$0

2.75% $373

0.50% $68

1.75% $237

2.75% $373

0.84% $114

0.14% $19

0.34% $46

ALTERNATE No. 6 - TOTAL $13,552

Code Description Qty Units Unit. Mat. Material Unit Lab. Labor Unit Sub. Sub Unit Oth. Other Unit Tax Taxable Tax Total Comments

NEW FIRE STATION #1 & FIRE ADMINISTRATION - ALTERNATE No. 6 $0 $0 $12,323 $0 $0 $0 $12,323
    03 - CONCRETE $9,895

03.3000. CONCRETE  
SITE PAVING 1.00 LS 0.00 $0.00 0.00 $0.00 9,895.00 $9,895.00 0.00 $0.00 0.00 $0.00 $0.00 $9,895 WRANGLER

    31 - EARTHWORK $2,246
MISC. EARTHWORK ITEMS

BACKFILL EDGE OF CURB 1.00 LS 0.00 $0.00 0.00 $0.00 500.00 $500.00 0.00 $0.00 0.00 $0.00 $0.00 $500
EXCAVATE FOR SIDEWALKS 582.00 SF 0.00 $0.00 0.00 $0.00 3.00 $1,746.00 0.00 $0.00 0.00 $0.00 $0.00 $1,746

PAYMENT & PERFORMANCE BONDS

BUILDERS RISK

GENERAL / EXCESS LIABILITY

CONSTRUCTION MANAGER  FEE

DESCRIPTION

TOTAL MATERIAL

TOTAL LABOR

LABOR BURDEN

TOTAL SUBCONTRACT w/INSURANCE

TOTAL OTHER

TOTAL EQUIPMENT RENTAL

SALES TAX (RENTAL ONLY)

CONTRACTOR CONTINGENCY

DESIGN CONTINGENCY

OWNER BETTERMENT



GMP
CITY OF SAGINAW - NEW FIRE STATION #1 & FIRE ADMINISTRATION

BRW Architects : Architect    
5305 : SFI Job Number

05/04/2021 : Dated



GMP
CITY OF SAGINAW - NEW FIRE STATION #1 & FIRE ADMINISTRATION

BRW Architects : Architect    
5305 : SFI Job Number

05/04/2021 : Dated

QTY TOTALS

$0

$0

38.00% $0

$8,019

$0

$0

$0

2.75% $243

0.50% $44

1.75% $154

2.75% $243

0.84% $74

0.14% $12

0.34% $30

ALTERNATE No. 7 - TOTAL $8,818

Code Description Qty Units Unit. Mat. Material Unit Lab. Labor Unit Sub. Sub Unit Oth. Other Unit Tax Taxable Tax Total Comments

NEW FIRE STATION #1 & FIRE ADMINISTRATION - ALTERNATE No. 7 $0 $0 $8,019 $0 $0 $0 $8,019
    23 - HEATING, VENTILATING & AIR CONDITIONING (HVAC) $7,900

23.0000. MECANICAL
DUCT CLEANING 1.00 LS 0.00 $0.00 0.00 $0.00 7,900.00 $7,900.00 0.00 $0.00 0.00 $0.00 $0.00 $7,900 TRAVIS

PAYMENT & PERFORMANCE BONDS

BUILDERS RISK

GENERAL / EXCESS LIABILITY

CONSTRUCTION MANAGER  FEE

DESCRIPTION

TOTAL MATERIAL

TOTAL LABOR

LABOR BURDEN

TOTAL SUBCONTRACT w/INSURANCE

TOTAL OTHER

TOTAL EQUIPMENT RENTAL

SALES TAX (RENTAL ONLY)

CONTRACTOR CONTINGENCY

DESIGN CONTINGENCY

OWNER BETTERMENT



GMP
CITY OF SAGINAW - NEW FIRE STATION #1 & FIRE ADMINISTRATION

BRW Architects : Architect    
5305 : SFI Job Number

05/04/2021 : Dated

QTY TOTALS

$0

$0

38.00% $0

$81,200

$0

$0

$0

2.75% $2,456

0.50% $446

1.75% $1,563

2.75% $2,456

0.84% $750

0.14% $125

0.34% $304

ALTERNATE No. 8 - TOTAL $89,299

Code Description Qty Units Unit. Mat. Material Unit Lab. Labor Unit Sub. Sub Unit Oth. Other Unit Tax Taxable Tax Total Comments

NEW FIRE STATION #1 & FIRE ADMINISTRATION - ALTERNATE No. 8 $0 $0 $81,200 $0 $0 $0 $81,200
    22 - PLUMBING $80,000

22.0000. PLUMBING
PLUMBING VOID SYSTEM 1.00 LS 0.00 $0.00 0.00 $0.00 80,000.00 $80,000.00 0.00 $0.00 0.00 $0.00 $0.00 $80,000 EST

PAYMENT & PERFORMANCE BONDS

BUILDERS RISK

GENERAL / EXCESS LIABILITY

CONSTRUCTION MANAGER  FEE

DESCRIPTION

TOTAL MATERIAL

TOTAL LABOR

LABOR BURDEN

TOTAL SUBCONTRACT w/INSURANCE

TOTAL OTHER

TOTAL EQUIPMENT RENTAL

SALES TAX (RENTAL ONLY)

CONTRACTOR CONTINGENCY

DESIGN CONTINGENCY

OWNER BETTERMENT



GMP
CITY OF SAGINAW - NEW FIRE STATION #1 & FIRE ADMINISTRATION

BRW Architects : Architect    
5305 : SFI Job Number

05/04/2021 : Dated

DIVISION VALUE OPPORTUNITIES

04 - MASONRY

1

07 - THERMAL AND MOISTURE PROTECTION
2 Utilize Dens Deck over metal roof insulation in lieu of the 5/8" plywood sheathing

09 - FINISHES
3 Delete the two (2) layers of plywood over the Skudo Floor Protection

4 Change ACT 2 ceiling type to the ACT 1 type at the Admin Building in rooms 146 & 147

5 Remove the Fabric Wall Covering in Dayroom 115

6

22 - PLUMBING
7 Delete Sand/Oil High Level Alarm

8 Delete exterior underground natural gas sleeves per Note 5, MEP1.1

23 - HEATING, VENTILATING & AIR CONDITIONING (HVAC)
9 Change furnace flues from CVPC to PVC, Detail 3, M4.1

10 Change RTU drain pans from stainless steel to plastic

11 Change RTU's to standard efficiency

12 Change kitchen hood exhaust from welded stainless steel to welded black iron

13

14

15

26 - ELECTRICAL
17 Utilize MC Cable in walls

18

19 Aluminum feeders in lieu of copper for panels 200a and up

20 Value Opportunity Lighting Package

21

22 Remove Lightning Protection

TOTAL VALUE OPPORTUNITIES ACCEPTED

($18,000) ACCEPT ($18,000)

($83,357)

Utilize MC Cable for ceiling daisy chaning of fixtures and power homeruns, EMT conduit shall 
be utlized in electrical and mechanical rooms

Value Opportunity Gear - Specs already allow aluminum bussing, only other option is to 
series rate and change doors

($17,800) ACCEPT ($17,800)

($2,026) ACCEPT ($2,026)

Change duct liner in return air transfer ducts from 1-1/2” elastomeric liner in return air to 1” 
fiberglass

Change the exposed paint grip round supply and exhaust duct from 1" closed cell liner to 1" 
thick acoustical fiberglass liner

($33,700) REJECT $0

($3,750) ACCEPT ($3,750)

($3,650) REJECT $0

($1,885) ACCEPT ($1,885)

($2,700) ACCEPT ($2,700)  

$0 MAYBE $0 Possible Value Opportunity forthcoming with cooridination between Project Team

($21,310) REJECT $0

($1,765) REJECT $0

($1,210) REJECT $0

($396) ACCEPT ($396)

($17,000) MAYBE $0

($4,000) REJECT

($2,300) REJECT $0

($10,000) ACCEPT ($10,000)

($8,800) ACCEPT ($8,800)

Change to Lueders Limestone from Mezger Stone in lieu of Weatherford Blend Chopped 
Stone from Blackson Brick

Change duct liner for first 10’ of supply and return downstream of RTU’s from 1-1/2” 
elastomeric liner to 1” fiberglass

($5,260) REJECT $0

ADD / DEDUCT ACCEPT / REJECT TOTAL

Remove the specialty Horizontal and Vertical Reveal on Fiber Cement Panels (3/A3.5).  
Install Aluminum Flat Strap behind gaps.

$0

($7,000) ACCEPT ($7,000)

($11,000) ACCEPT ($11,000)


