STATE OF TEXAS

§ Amendment to Funding Interlocal Agreement
§ for Bailey Boswell Road Overpass
§

COUNTY OF TARRANT Construction Phase
BACKGROUND
I. Tarrant County (“COUNTY”) and the City of Saginaw (“CITY”) entered into an

Interlocal Agreement (ILA) approved by Tarrant County Commissioners Court Order
Nos. 117448 and 133354 for the financial support of up to $6,500,000 in Precinct 4
discretionary funds through the 2006 Transportation Bond Program (TBP) for the
construction phase for the Bailey Boswell Road Overpass of Business 287 and the
BNSF and Union Pacific railroad lines (‘“Project”).

The COUNTY and the CITY desire to amend this ILA to add a traffic signal to the
project scope to improve turn movements and safety at the west end of the overpass.
The additional cost for this traffic signal will be covered with the existing City and
TBP funds so the CITY is not requesting additional TBP funds for this Project.

Therefore, the COUNTY and the CITY agree to the following:

3.

4.

Section I (Project Description) is amended to read as follows:

This project will construct a two-lane bridge on Bailey Boswell Road that will
span Business 287 (BUS 287) and the adjacent BNSF and Union Pacific railroad
lines. In addition, the project will include the installation of a traffic signal and a
pedestrian crossing on Bailey Boswell Road at the North Knowles Drive intersection.

Except as amended above, this ILA remains in full force and effect.

APPROVED on this day, the day of ,2021, by
Tarrant County.

Commissioners Court Order No.

TARRANT COUNTY
STATE OF TEXAS CITY OF SAGINAW
B. Glen Whitley, County Judge Mayor

J.D. Johnson, Commissioner, Pct. 4
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APPROVED AS TO FORM: APPROVED AS TO FORM AND CONTENT:

Criminal District Attorney's Office™ City Attorney
* By law, the Criminal District Attorney’s Office may only approve contracts for its clients. We

reviewed this document as to form from our client’s legal perspective. Other parties may not rely on
this approval. Instead those parties should seek contract review from independent counsel.

CERTIFICATION OF AVAILABLE FUNDS IN THE AMOUNT OF

$ as follows:

Fiscal year ending September 30, 2021 $3,041,455

Fiscal year ending September 30, 2022 $3,458,545
$6,500,000%**

Auditor's Office

** Project is funded with Precinct 4 discretionary bond funds.
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Project Information

City:
Project Name:

Project Schedule

Design:
ROW Acquisition:

Utility Relocation:

Construction:

*

ATTACHMENT A

City of Saginaw

Bailey Boswell Road Overpass

Start Date

Jul-2020

Duration (mo)

24

End Date *

Mar-2022

COUNTY payments for the construction phase are contingent upon the COUNTY'S

reasonable determination that the work regarding this phase has been completed.

County Pavment by Phase

Design:
ROW Acquisition:
Utility Relocation:

Construction:
TOTAL:

$0

$0

$0
$6.500.000
$6,500,000**

** Project funded with Precinct 4 discretionary bond funds

County Pavment Schedule by Calendar Quarter (SUBJECT TO CHANGE)

1%t Quarter 2" Quarter 3 Quarter 4™ Quarter
2019 $ $ $ $
2020 $ $ $ $1,012,492
2021 $560,930 $1,468,033 $ $2,958,545
2022 $500,000 $ $ $
2023 $ $ $ $
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