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AIA Document A133 - 2019

Standard Form of Agreement Between Owner and Construction Manager as
Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed

Maximum Price

AGREEMENT made as of the 15th day of November in the year 2021

(In words, indicate day, month, and year.)

BETWEEN the Owner:
(Name, legal status, address, and other information)

City of Saginaw, Texas
333 West McLeroy Boulevard
Saginaw, Texas 76179

and the Construction Manager:
(Name, legal status, address, and other information)

Thos. S. Byrne, Inc.
551 East Berry Street
Fort Worth, Texas 76110

for the following Project:
(Name, location, and detailed description)

Saginaw Public Library + Senior Citizens Center
Saginaw, Texas

The Architect:
(Name, legal status, address, and other information)

PGAL
14135 Midway Road, Suite G-200
Addison, Texas 75001

The Owner and Construction Manager agree as follows.

ADDITIONS AND DELETIONS:

The author of this document has
added information needed for its
completion. The author may also
have revised the text of the original
AlA standard form. An Additions and
Deletions Report that notes added
information as well as revisions to the
standard form text is available from
the author and should be reviewed. A
vertical line in the left margin of this
document indicates where the author
has added necessary information
and where the author has added to or
deleted from the original AlA text.

This document has important legal
consequences. Consultation with an
attorney is encouraged with respect
to its completion or modification.

AlA Document A201™-2017,
General Conditions of the Contract
for Construction, is adopted in this
document by reference. Do not use
with other general conditions unless
this document is modified.
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ARTICLE 1 INITIAL INFORMATION

§ 1.1 This Agreement is based on the Initial Information set forth in this Section 1.1.

(For each item in this section, insert the information or a statement such as "not applicable” or "unknown at time of
execution.")

§ 1.1.1 The Owner’s program for the Project, as described in Section 4.1.1:
(Insert the Owner’s program, identify documentation that establishes the Owner’s program, or state the manner in which
the program will be developed.)

The Owner’s program for the Project is described in Request for Proposal ("RFP") No. 2021-001 dated October 2021
which is incorporated herein by reference; See Project Information and Scope of Work.

§ 1.1.2 The Project’s physical characteristics:

(Identify or describe pertinent information about the Project’s physical characteristics, such as size; location;
dimensions; geotechnical reports; site boundaries; topographic surveys; traffic and utility studies, availability of public
and private utilities and services; legal description of the site, etc.)

See Project Information and Scope of Work in RFP No. 2021-001 for a description of the Project’s physical
characteristics.

§ 1.1.3 The Owner’s budget for the Guaranteed Maximum Price, as defined in Article 6:
(Provide total and, if known, a line item breakdown.)
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Preliminary construction budgets for the library and senior center are $17,200,000 and $6,500,000, respectively.
§ 1.1.4 The Owner’s anticipated design and construction milestone dates:
1 Design phase milestone dates, if any:
| The current schedule is for the design of the facility to be completed in Fall 2022.
.2 Construction commencement date:
| The current schedule is for construction to commence in early 2023.
.3 Substantial Completion date or dates:
| To be determined and incorporated into the Guaranteed Maximum Price Amendment (Exhibit A).
4 Other milestone dates:
| None at this time

§ 1.1.5 The Owner’s requirements for accelerated or fast-track scheduling, or phased construction, are set forth below:
(Identify any requirements for fast-track scheduling or phased construction.)

None at this time.

§ 1.1.6 The Owner’s anticipated Sustainable Objective for the Project:
(Identify and describe the Owner’s Sustainable Objective for the Project, if any.)

None at this time.

§ 1.1.6.1 If the Owner identifies a Sustainable Objective, the Owner and Construction Manager shall complete and
incorporate AIA Document E234™-2019, Sustainable Projects Exhibit, Construction Manager as Constructor Edition,
into this Agreement to define the terms, conditions and services related to the Owner’s Sustainable Objective. If
E234-2019 is incorporated into this agreement, the Owner and Construction Manager shall incorporate the completed
E234-2019 into the agreements with the consultants and contractors performing services or Work in any way associated
with the Sustainable Objective.

§ 1.1.7 Other Project information:
(Identify special characteristics or needs of the Project not provided elsewhere.)

None at this time.

§ 1.1.8 The Owner identifies the following representative in accordance with Section 4.2:
(List name, address, and other contact information.)

Lee Howell

Chief of Police

City of Saginaw

333 West McLeroy Boulevard
Saginaw, Texas 76179

§ 1.1.9 The persons or entities, in addition to the Owner’s representative, who are required to review the Construction
Manager’s submittals to the Owner are as follows:
(List name, address and other contact information.)
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None

§ 1.1.10 The Owner shall retain the following consultants and contractors:
(List name, legal status, address, and other contact information.)

(Paragraphs deleted)
None at this time.

§ 1.1.11 The Architect’s representative:
(List name, address, and other contact information.)

Jeff Bulla

PGAL

14135 Midway Road, Suite G-200
Addison, Texas 75001

§ 1.1.12 The Construction Manager identifies the following representative in accordance with Article 3:
(List name, address, and other contact information.)

J.R. Evans

Thos. S. Byrne, Inc.

551 East Berry Street
Fort Worth, Texas 76110

§ 1.1.13 The Owner’s requirements for the Construction Manager’s staffing plan for Preconstruction Services, as required
under Section 3.1.9:
(List any Owner-specific requirements to be included in the staffing plan.)

Requirements for Construction Manager’s staffing plan for Preconstruction Services, if any, are outlined in RFP No.
2021-001.

§ 1.1.14 The Owner’s requirements for subcontractor procurement for the performance of the Work:
(List any Owner-specific requirements for subcontractor procurement.)

Requirements for subcontractor procurement, if any, are outlined in RFP No. 2021-001.

§ 1.1.15 Other Initial Information on which this Agreement is based:

None at this time.

§ 1.2 The Owner and Construction Manager may rely on the Initial Information. Both parties, however, recognize that
such information may materially change and, in that event, the Owner and the Construction Manager shall appropriately
adjust the Project schedule, the Construction Manager’s services, and the Construction Manager’s compensation. The
Owner shall adjust the Owner’s budget for the Guaranteed Maximum Price and the Owner’s anticipated design and

construction milestones, as necessary, to accommodate material changes in the Initial Information.

§ 1.3 Neither the Owner’s nor the Construction Manager’s representative shall be changed without ten days’ prior notice
to the other party.
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ARTICLE 2 GENERAL PROVISIONS

§ 2.1 The Contract Documents

The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary and other
Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed in
this Agreement, the Project Manual, Contractor’s payment and performance bonds, Contractor’s proof of insurance, and
Modifications issued after execution of this Agreement, all of which form the Contract and are as fully a part of the
Contract as if attached to this Agreement or repeated herein. Upon the Owner’s acceptance of the Construction Manager’s
Guaranteed Maximum Price proposal, the Contract Documents will also include the documents described in Section 3.2.3
and identified in the Guaranteed Maximum Price Amendment and revisions prepared by the Architect and furnished by
the Owner as described in Section 3.2.8. The Contract represents the entire and integrated agreement between the parties
hereto and supersedes prior negotiations, representations or agreements, either written or oral. If anything in the other
Contract Documents, other than a Modification, is inconsistent with this Agreement, this Agreement shall govern. An
enumeration of the Contract Documents, other than a Modification, appears in Article 15.

§ 2.2 Relationship of the Parties

The Construction Manager accepts the relationship of trust and confidence established by this Agreement and covenants
with the Owner to cooperate with the Architect and exercise the Construction Manager’s skill and judgment in furthering
the interests of the Owner; to furnish efficient construction administration, management services and supervision; to
furnish at all times an adequate supply of workers and materials; and to perform the Work in accordance with the Owner’s
requirements and construction cost limitations, as approved by the Owner and set forth in the Contract Documents. The
Owner agrees to furnish or approve, in a timely manner, information required by the Construction Manager and to make
payments to the Construction Manager in accordance with the requirements of the Contract Documents.

§ 2.3 General Conditions

§ 2.3.1 For the Preconstruction Phase, AIA Document A201™-2017, General Conditions of the Contract for
Construction, shall apply as follows: Section 1.5, Ownership and Use of Documents; Section 1.7, Digital Data Use and
Transmission; Section 1.8, Building Information Model Use and Reliance; Section 2.2.4, Confidential Information;
Section 3.12.10, Professional Services; Section 10.3, Hazardous Materials; Section 13.1, Governing Law. The term
"Contractor" as used in A201-2017 shall mean the Construction Manager. Any reference to the AIA Document
A201™-2017, General Conditions of the Contract for Construction shall mean that document as amended by the parties.

§ 2.3.2 For the Construction Phase, the general conditions of the contract shall be as set forth in A201-2017, which
document is incorporated herein by reference. The term "Contractor" as used in A201-2017 shall mean the Construction
Manager.

ARTICLE 3 CONSTRUCTION MANAGER’S RESPONSIBILITIES

The Construction Manager’s Preconstruction Phase responsibilities are set forth in Sections 3.1 and 3.2, and in the
applicable provisions of A201-2017 referenced in Section 2.3.1. The Construction Manager’s Construction Phase
responsibilities are set forth in Section 3.3. The Owner and Construction Manager may agree, in consultation with the
Architect, for the Construction Phase to commence prior to completion of the Preconstruction Phase, in which case, both
phases will proceed concurrently. The Construction Manager shall identify a representative authorized to act on behalf of
the Construction Manager with respect to the Project.

§ 3.1 Preconstruction Phase

§ 3.1.1 Extent of Responsibility

The Construction Manager shall exercise reasonable care in performing its Preconstruction Services. The Owner and
Architect shall be entitled to rely on, and shall not be responsible for, the accuracy, completeness, and timeliness of
services and information furnished by the Construction Manager. The Construction Manager, however, does not warrant
or guarantee estimates and schedules except as may be included as part of the Guaranteed Maximum Price. The
Construction Manager is not required to ascertain that the Drawings and Specifications are in accordance with applicable
laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Construction
Manager shall promptly report to the Architect and Owner any nonconformity discovered by or made known to the
Construction Manager as a request for information in such form as the Architect may require.

§ 3.1.2 The Construction Manager shall provide a preliminary evaluation of the Owner’s program, schedule and
construction budget requirements, each in terms of the other.
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§ 3.1.3 Consultation
§ 3.1.3.1 The Construction Manager shall schedule and conduct meetings with the Architect and Owner to discuss such
matters as procedures, progress, coordination, and scheduling of the Work.

§ 3.1.3.2 The Construction Manager shall advise the Owner and Architect on proposed site use and improvements,
selection of materials, building systems, and equipment. The Construction Manager shall also provide recommendations
to the Owner and Architect, consistent with the Project requirements, on constructability; availability of materials and
labor; time requirements for procurement, installation and construction; prefabrication; and factors related to construction
cost including, but not limited to, costs of alternative designs or materials, preliminary budgets, life-cycle data, and
possible cost reductions. The Construction Manager shall consult with the Architect regarding professional services to be
provided by the Construction Manager during the Construction Phase.

§ 3.1.3.3 The Construction Manager shall assist the Owner and Architect in establishing building information modeling
and digital data protocols for the Project, using AIA Document E203™-2013, Building Information Modeling and Digital
Data Exhibit, to establish the protocols for the development, use, transmission, and exchange of digital data.

§ 3.1.4 Project Schedule

When Project requirements in Section 4.1.1 have been sufficiently identified, the Construction Manager shall prepare and
periodically update a Project schedule for the Architect’s review and the Owner’s acceptance. The Construction Manager
shall obtain the Architect’s approval for the portion of the Project schedule relating to the performance of the Architect’s
services. The Project schedule shall coordinate and integrate the Construction Manager’s services, the Architect’s
services, other Owner consultants’ services, and the Owner’s responsibilities and identify items that could affect the
Project’s timely completion. The updated Project schedule shall include the following: submission of the Guaranteed
Maximum Price proposal; components of the Work; times of commencement and completion required of each
Subcontractor; ordering and delivery of products, including those that must be ordered well in advance of construction;
the occupancy requirements of the Owner; and proposed date of Substantial Completion. If preliminary Project schedule
updates indicate that previously approved schedules may not be met, the Construction Manager shall make appropriate
recommendations to the Owner and Architect.

§ 3.1.5 Phased Construction

The Construction Manager, in consultation with the Architect, shall provide recommendations with regard to accelerated
or fast-track scheduling, procurement, and sequencing for phased construction. The Construction Manager shall take into
consideration cost reductions, cost information, constructability, provisions for temporary facilities, and procurement and
construction scheduling issues.

§ 3.1.6 Cost Estimates

§ 3.1.6.1 Based on the preliminary design and other design criteria prepared by the Architect, the Construction Manager
shall prepare, for the Architect’s review and the Owner’s approval, preliminary estimates of the Cost of the Work or the
cost of program requirements using area, volume, or similar conceptual estimating techniques. If the Architect or
Construction Manager suggests alternative materials and systems, the Construction Manager shall provide cost
evaluations of those alternative materials and systems.

§ 3.1.6.2 As the Architect progresses with the preparation of the Schematic Design, Design Development and
Construction Documents, the Construction Manager shall prepare and update, at appropriate intervals agreed to by the
Owner, Construction Manager and Architect, estimates of the Cost of the Work of increasing detail and refinement and
allowing for the further development of the design until such time as the Owner and Construction Manager agree on a
Guaranteed Maximum Price for the Work. Such estimates shall be provided for the Architect’s review and the Owner’s
approval. The Construction Manager shall inform the Owner and Architect when estimates of the Cost of the Work exceed
the latest approved Project budget and make recommendations for corrective action, including but not limited to,
substitution of materials or revisions or alterations to the Design Development Documents or the Construction
Documents, to bring the Project within the Owner’s budget, but shall not delete necessary components of the Project
without Owner’s consent. In the event that the quality or scope identified in the estimates are unacceptable or exceed the
Owner’s identified budget, the Construction Manager shall work with the Architect to develop options that are acceptable
to Owner and are within the Owner’s budget to the extent feasible.
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§ 3.1.6.3 If the Architect is providing cost estimating services as a Supplemental Service, and a discrepancy exists
between the Construction Manager’s cost estimates and the Architect’s cost estimates, the Construction Manager and the
Architect shall work together to reconcile the cost estimates.

§ 3.1.7 As the Architect progresses with the preparation of the Schematic Design, Design Development and Construction
Documents, the Construction Manager shall consult with the Owner and Architect and make recommendations regarding
constructability and schedules, for the Architect’s review and the Owner’s approval.

§ 3.1.8 The Construction Manager shall provide recommendations and information to the Owner and Architect regarding
equipment, materials, services, and temporary Project facilities.

§ 3.1.9 The Construction Manager shall provide a staffing plan for Preconstruction Phase services for the Owner’s review
and approval.

§ 3.1.10 If the Owner identified a Sustainable Objective in Article 1, the Construction Manager shall fulfill its
Preconstruction Phase responsibilities as required in AIA Document E234™-2019, Sustainable Projects Exhibit,
Construction Manager as Constructor Edition, attached to this Agreement.

§ 3.1.11 Subcontractors and Suppliers
§ 3.1.11.1 If the Owner has provided requirements for subcontractor procurement in section 1.1.14, the Construction
Manager shall provide a subcontracting plan, addressing the Owner’s requirements, for the Owner’s review and approval.

§ 3.1.11.2 The Construction Manager shall develop bidders’ interest in the Project.
§ 3.1.11.3 The processes described in Article 9 shall apply if bid packages will be issued during the Preconstruction Phase.

§ 3.1.12 Procurement

The Construction Manager shall prepare, for the Architect’s review and the Owner’s acceptance, a procurement schedule
for items that must be ordered in advance of construction. The Construction Manager shall expedite and coordinate the
ordering and delivery of materials that must be ordered in advance of construction. If the Owner agrees to procure any
items prior to the establishment of the Guaranteed Maximum Price, the Owner shall procure the items on terms and
conditions acceptable to the Construction Manager. Upon the establishment of the Guaranteed Maximum Price, the
Owner shall assign all contracts for these items to the Construction Manager and the Construction Manager shall
thereafter accept responsibility for them.

§ 3.1.13 Compliance with Laws

The Construction Manager shall comply with applicable laws, statutes, ordinances, codes, rules and regulations, and
lawful orders of public authorities applicable to its performance under this Contract, and with equal employment
opportunity programs, and other programs as may be required by governmental and quasi-governmental authorities.

§ 3.1.14 Other Preconstruction Services

Insert a description of any other Preconstruction Phase services to be provided by the Construction Manager, or reference
an exhibit attached to this document

(Describe any other Preconstruction Phase services, such as providing cash flow projections, development of a project
information management system, early selection or procurement of subcontractors, etc.)

None at this time.

§ 3.2 Guaranteed Maximum Price Proposal

§ 3.2.1 Atatime to be mutually agreed upon by the Owner and the Construction Manager, the Construction Manager shall
prepare a Guaranteed Maximum Price proposal for the Owner’s and Architect’s review, and the Owner’s acceptance. The
Guaranteed Maximum Price in the proposal shall be the sum of the Construction Manager’s estimate of the Cost of the
Work, the Construction Manager’s contingency described in Section 3.2.4, and the Construction Manager’s Fee described
in Section 6.1.2.

§ 3.2.2 To the extent that the Contract Documents are anticipated to require further development, the Guaranteed
Maximum Price includes the costs attributable to such further development consistent with the Contract Documents and
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reasonably inferable therefrom. Such further development does not include changes in scope, systems, kinds and quality
of materials, finishes, or equipment, all of which, if required, shall be incorporated by Change Order.

§ 3.2.3 The Construction Manager shall include with the Guaranteed Maximum Price proposal a written statement of its
basis, which shall include the following:

A Alist of the Drawings and Specifications, including all Addenda thereto, and the Conditions of the
Contract;

.2 A list of the clarifications and assumptions made by the Construction Manager in the preparation of the
Guaranteed Maximum Price proposal, including assumptions under Section 3.2.2;

.3 A statement of the proposed Guaranteed Maximum Price, including a statement of the estimated Cost of
the Work organized by trade categories or systems, including allowances; the Construction Manager’s
contingency set forth in Section 3.2.4; and the Construction Manager’s Fee;

4 The anticipated date of Substantial Completion upon which the proposed Guaranteed Maximum Price is
based; and

.5 A date by which the Owner must accept the Guaranteed Maximum Price.

§ 3.2.4 In preparing the Construction Manager’s Guaranteed Maximum Price proposal, the Construction Manager shall
include a contingency for the Construction Manager’s exclusive use to cover those costs that are included in the
Guaranteed Maximum Price but not otherwise allocated to another line item or included in a Change Order.

§ 3.2.5 The Construction Manager shall meet with the Owner and Architect to review the Guaranteed Maximum Price
proposal. In the event that the Owner or Architect discover any inconsistencies or inaccuracies in the information
presented, they shall promptly notify the Construction Manager, who shall make appropriate adjustments to the
Guaranteed Maximum Price proposal, its basis, or both.

§ 3.2.6 If the Owner notifies the Construction Manager that the Owner has accepted the Guaranteed Maximum Price
proposal in writing before the date specified in the Guaranteed Maximum Price proposal, the Guaranteed Maximum Price
proposal shall be deemed effective without further acceptance from the Construction Manager. Following acceptance of a
Guaranteed Maximum Price, the Owner and Construction Manager shall execute the Guaranteed Maximum Price
Amendment amending this Agreement, a copy of which the Owner shall provide to the Architect. The Guaranteed
Maximum Price Amendment shall set forth the agreed upon Guaranteed Maximum Price with the information and
assumptions upon which it is based.

§ 3.2.7 The Construction Manager shall not incur any cost to be reimbursed as part of the Cost of the Work prior to the
execution of the Guaranteed Maximum Price Amendment, unless the Owner provides prior written authorization for such
costs.

§ 3.2.8 The Owner shall authorize preparation of revisions to the Contract Documents that incorporate the agreed-upon
assumptions and clarifications contained in the Guaranteed Maximum Price Amendment. The Owner shall promptly
furnish such revised Contract Documents to the Construction Manager. The Construction Manager shall notify the Owner
and Architect of any inconsistencies between the agreed-upon assumptions and clarifications contained in the Guaranteed
Maximum Price Amendment and the revised Contract Documents.

§ 3.2.9 The Construction Manager shall include in the Guaranteed Maximum Price all sales, consumer, use and similar
taxes for the Work provided by the Construction Manager that are legally enacted, whether or not yet effective, at the time
the Guaranteed Maximum Price Amendment is executed.

§ 3.3 Construction Phase

§ 3.3.1 General

§ 3.3.1.1 For purposes of Section 8.1.2 of A201-2017, the date of commencement of the Work shall mean the date of
commencement of the Construction Phase.

§ 3.3.1.2 The Construction Phase shall commence upon the Owner’s execution of the Guaranteed Maximum Price
Amendment or, prior to acceptance of the Guaranteed Maximum Price proposal, by written agreement of the parties. The
written agreement shall set forth a description of the Work to be performed by the Construction Manager, and any
insurance and bond requirements for Work performed prior to execution of the Guaranteed Maximum Price Amendment.

AIA Document A133™ — 2019. Copyright © 1991, 2003, 2009, and 2019 by The American Institute of Architects. All rights reserved. The “American Institute of
Architects,” “AlA,” the AIA Logo, and “AlA Contract Documents” are registered trademarks and may not be used without permission. This document was produced 8
by AIA software at 13:26:27 ET on 11/22/2021 under Order No.2114254459 which expires on 11/26/2022, is not for resale, is licensed for one-time use only, and

/ may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org.

User Notes: (1517773396)

Init.



§ 3.3.2 Administration

§ 3.3.2.1 The Construction Manager shall schedule and conduct meetings to discuss such matters as procedures, progress,
coordination, scheduling, and status of the Work. The Construction Manager shall prepare and promptly distribute
minutes of the meetings to the Owner and Architect. The Construction Manager shall provide periodic presentations
updating the progress, quality and status of the Work to Owner’s City Council, at Owner’s request, at no additional cost to
Owner. The owner is exempt from paying sales tax.

§ 3.3.2.2 Upon the execution of the Guaranteed Maximum Price Amendment, the Construction Manager shall prepare and
submit to the Owner and Architect a construction schedule for the Work and a submittal schedule in accordance with
Section 3.10 of A201-2017.

§ 3.3.2.3 Monthly Report

The Construction Manager shall record the progress of the Project. On a monthly basis, or otherwise as agreed to by the
Owner, the Construction Manager shall submit written progress reports to the Owner and Architect, showing percentages
of completion and other information required by the Owner.

§ 3.3.2.4 Daily Logs

The Construction Manager shall keep, and make available to the Owner and Architect, a daily log containing a record for
each day of weather, portions of the Work in progress, number of workers on site, identification of equipment on site,
problems that might affect progress of the work, accidents, injuries, and other information required by the Owner.

§ 3.3.2.5 Cost Control

The Construction Manager shall develop a system of cost control for the Work, including regular monitoring of actual
costs for activities in progress and estimates for uncompleted tasks and proposed changes. The Construction Manager
shall identify variances between actual and estimated costs and report the variances to the Owner and Architect, and shall
provide this information in its monthly reports to the Owner and Architect, in accordance with Section 3.3.2.3 above.

ARTICLE 4 OWNER’S RESPONSIBILITIES

§ 4.1 Information and Services Required of the Owner

§ 4.1.1 The Owner shall provide information with reasonable promptness, regarding requirements for and limitations on
the Project, including a written program which shall set forth the Owner’s objectives, constraints, and criteria, including
schedule, space requirements and relationships, flexibility and expandability, special equipment, systems, sustainability
and site requirements.

§ 4.1.2 Prior to the execution of the Guaranteed Maximum Price Amendment, the Construction Manager may request in
writing that the Owner provide reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s
obligations under the Contract. After execution of the Guaranteed Maximum Price Amendment, the Construction
Manager may request such information as set forth in A201-2017 Section 2.2.

§ 4.1.3 The Owner shall establish and periodically update the Owner’s budget for the Project, including (1) the budget for
the Cost of the Work as defined in Article 7, (2) the Owner’s other costs, and (3) reasonable contingencies related to all of
these costs. If the Owner significantly increases or decreases the Owner’s budget for the Cost of the Work, the Owner
shall notify the Construction Manager and Architect. The Owner and the Architect, in consultation with the Construction
Manager, shall thereafter agree to a corresponding change in the Project’s scope and quality.

§ 4.1.4 Structural and Environmental Tests, Surveys and Reports. During the Preconstruction Phase, the Owner shall
furnish the following information or services with reasonable promptness. The Owner shall also furnish any other
information or services under the Owner’s control and relevant to the Construction Manager’s performance of the Work
with reasonable promptness after receiving the Construction Manager’s written request for such information or services.
Such information or services shall be provided for informational purposes only and are not warranted or represented to
accurately show the conditions at the Project site. Construction Manager may use the information at its own risk and shall
use customary precaution relating to the performance of the Work. Notwithstanding the preceding sentences and the
delivery of surveys or other documents and reports by Owner, Construction Manager shall perform all work in such a
non-negligent manner so as to avoid damaging any utility lines, cables, pipes, or pipelines on the Property. Contractor
shall be responsible for any damage done to such lines, cables, pipes and pipelines during the Work.
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§ 4.1.4.1 The Owner shall furnish tests, inspections, and reports, required by law and as otherwise agreed to by the parties,
such as structural, mechanical, and chemical tests, tests for air and water pollution, and tests for hazardous materials.

§ 4.1.4.2 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for the
site of the Project, and a written legal description of the site. The surveys and legal information shall include, as
applicable, grades and lines of streets, alleys, pavements and adjoining property and structures; designated wetlands;
adjacent drainage; rights-of-way, restrictions, easements, encroachments, zoning, deed restrictions, boundaries and
contours of the site; locations, dimensions and other necessary data with respect to existing buildings, other improvements
and trees; and information concerning available utility services and lines, both public and private, above and below grade,
including inverts and depths. All the information on the survey shall be referenced to a Project benchmark.

§ 4.1.4.3 The Owner, when such services are requested, shall furnish services of geotechnical engineers, which may
include test borings, test pits, determinations of soil bearing values, percolation tests, evaluations of hazardous materials,
seismic evaluation, ground corrosion tests and resistivity tests, including necessary operations for anticipating subsoil
conditions, with written reports and appropriate recommendations.

§ 4.1.5 During the Construction Phase, the Owner shall furnish information or services required of the Owner by the
Contract Documents with reasonable promptness. The Owner shall also furnish any other information or services under
the Owner’s control and relevant to the Construction Manager’s performance of the Work with reasonable promptness
after receiving the Construction Manager’s written request for such information or services.

§ 4.1.6 If the Owner identified a Sustainable Objective in Article 1, the Owner shall fulfill its responsibilities as required
in AIA Document E234™-2019, Sustainable Projects Exhibit, Construction Manager as Constructor Edition, attached to
this Agreement.

§ 4.2 Owner’s Designated Representative

The Owner shall designate a representative with respect to the Project. Such representative shall not have authority to
make final decisions on behalf of the Owner concerning Change Orders, changing the Guaranteed Maximum Price,
extending the date of Substantial or Final Completion, or other items requiring City Council approval; however, the
Owner or such authorized representative, shall render decisions in a timely manner in order to avoid unreasonable delay in
the service or Work of the Contractor.

§ 4.2.1 Legal Requirements. [Paragraph Deleted]

§ 4.3 Architect

The Owner shall retain an Architect to provide services, duties and responsibilities as described in AIA Document
B133™-2019, Standard Form of Agreement Between Owner and Architect, Construction Manager as Constructor
Edition, including any additional services requested by the Construction Manager that are necessary for the
Preconstruction and Construction Phase services under this Agreement. If the Additional Services are caused by or
attributable to the fault of the Construction Manager, the Construction Manager shall be responsible for the cost of such
Additional Services. The Owner shall provide the Construction Manager with a copy of the scope of services in

the executed agreement between the Owner and the Architect, and any further modifications to the Architect’s scope of
services in the agreement.

ARTICLE 5 COMPENSATION AND PAYMENTS FOR PRECONSTRUCTION PHASE SERVICES

§ 5.1 Compensation

§ 5.1.1 For the Construction Manager’s Preconstruction Phase services described in Sections 3.1 and 3.2, the Owner shall
compensate the Construction Manager as follows:

(Insert amount of, or basis for, compensation and include a list of reimbursable cost items, as applicable.)

Owner shall pay Construction Manager and fixed stipulated sum of $7,500 for Construction Manager’s Preconstruction
Phase services.

§ 5.1.2 The hourly billing rates for Preconstruction Phase services of the Construction Manager and the Construction
Manager’s Consultants and Subcontractors, if any, are set forth below.
(If applicable, attach an exhibit of hourly billing rates or insert them below.)
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None at this time.

Individual or Position Rate

§ 5.1.2.1 Hourly billing rates for Preconstruction Phase services include all costs to be paid or incurred by the
Construction Manager, as required by law or collective bargaining agreements, for taxes, insurance, contributions,
assessments and benefits and, for personnel not covered by collective bargaining agreements, customary benefits such as
sick leave, medical and health benefits, holidays, vacations and pensions, and shall remain unchanged unless the parties
execute a Modification.

§ 5.1.3 If the Preconstruction Phase services covered by this Agreement have not been completed within twelve ( 12 )
months of the date of this Agreement, through no fault of the Construction Manager, the Construction Manager’s
compensation for Preconstruction Phase services shall be equitably adjusted.

§ 5.2 Payments
§ 5.2.1 Unless otherwise agreed, payments for services shall be made monthly in proportion to services performed.

§ 5.2.2 Payments are due and payable upon presentation of the Construction Manager’s

(Paragraphs deleted)

invoice, in accordance with the provisions of Texas Government Code section 2251.021, including computation of
interest on unpaid amounts.

ARTICLE 6 COMPENSATION FOR CONSTRUCTION PHASE SERVICES

§ 6.1 Contract Sum

§ 6.1.1 The Owner shall pay the Construction Manager the Contract Sum in current funds for the Construction Manager’s
performance of the Contract after execution of the Guaranteed Maximum Price Amendment. The Contract Sum is the
Cost of the Work as defined in Article 7 plus the Construction Manager’s Fee.

§ 6.1.2 The Construction Manager’s Fee:
(State a lump sum, percentage of Cost of the Work or other provision for determining the Construction Manager’s Fee.)

The Construction Manager’s fee for Construction Phase Services shall be 2.15% of the Cost of the Work. Construction
Manager’s fee shall be converted to a stipulated fixed sum based on 2.15% of the Cost of the Work in the Guaranteed
Maximum Price Amendment (Exhibit A).

§ 6.1.3 The method of adjustment of the Construction Manager’s Fee for changes in the Work:

The Construction Manager’s fee for changes in the Work shall be 2.15% of the cost of the Work of the change plus
applicable increases in bond and insurance premiums, and general conditions costs, if any.

§ 6.1.4 Limitations, if any, on a Subcontractor’s overhead and profit for increases in the cost of its portion of the Work:

‘ Subcontractor’s overhead and profit for increases in the cost of its portion of the Work shall be limited to 10% and 5%,
respectively.

§ 6.1.5 Rental rates for Construction Manager-owned equipment shall not exceed ninety-five percent ( 95 %) of the
standard rental rate paid at the place of the Project.

§ 6.1.6 Liquidated damages, if any:
(Insert terms and conditions for liquidated damages, if any.)

None

§ 6.1.7 Other:
(Insert provisions for bonus, cost savings or other incentives, if any, that might result in a change to the Contract Sum.)
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Any savings at the completion of the Project shall accrue to the Owner.

§ 6.2 Guaranteed Maximum Price

The Construction Manager guarantees that the Contract Sum shall not exceed the Guaranteed Maximum Price set forth in
the Guaranteed Maximum Price Amendment, subject to additions and deductions by Change Order as provided in the
Contract Documents. Costs which would cause the Guaranteed Maximum Price to be exceeded shall be paid by the
Construction Manager without reimbursement by the Owner.

§ 6.3 Changes in the Work

§ 6.3.1 The Owner may, without invalidating the Contract, order changes in the Work within the general scope of the
Contract consisting of additions, deletions or other revisions. The Owner shall issue such changes in writing. The
Construction Manager may be entitled to an equitable adjustment in the Contract Time as a result of changes in the Work.

§ 6.3.1.1 The Architect may order minor changes in the Work as provided in Article 7 of AIA Document A201-2017,
General Conditions of the Contract for Construction.

§ 6.3.2 Adjustments to the Guaranteed Maximum Price on account of changes in the Work subsequent to the execution of
the Guaranteed Maximum Price Amendment may be determined by any of the methods listed in Article 7 of AIA
Document A201-2017, General Conditions of the Contract for Construction unless such changes in Work are caused by
or attributable to the fault of the Construction Manager then no such adjustment to the Guaranteed Maximum Price shall
be made.

§ 6.3.3 Adjustments to subcontracts awarded on the basis of a stipulated sum shall be determined in accordance with
Article 7 of A201-2017, as they refer to "cost" and "fee," and not by Articles 6 and 7 of this Agreement. Adjustments to
subcontracts awarded with the Owner’s prior written consent on the basis of cost plus a fee shall be calculated in
accordance with the terms of those subcontracts.

§ 6.3.4 In calculating adjustments to the Guaranteed Maximum Price, the terms "cost" and "costs" as used in Article 7 of
AIA Document A201-2017 shall mean the Cost of the Work as defined in Article 7 of this Agreement and the term "fee"
shall mean the Construction Manager’s Fee as defined in Section 6.1.2 of this Agreement.

§ 6.3.5 If no specific provision is made in Section 6.1.3 for adjustment of the Construction Manager’s Fee in the case of
changes in the Work, or if the extent of such changes is such, in the aggregate, that application of the adjustment
provisions of Section 6.1.3 will cause substantial inequity to the Owner or Construction Manager, the Construction
Manager’s Fee shall be equitably adjusted on the same basis that was used to establish the Fee for the original Work, and
the Guaranteed Maximum Price shall be adjusted accordingly.

ARTICLE 7 COST OF THE WORK FOR CONSTRUCTION PHASE

§ 7.1 Costs to Be Reimbursed

§ 7.1.1 The term Cost of the Work shall mean costs necessarily incurred by the Construction Manager in the proper
performance of the Work, unless such costs are caused by or attributable to the fault of the Construction Manager. The
Cost of the Work shall include only the items set forth in Sections 7.1 through 7.7.

§ 7.1.2 Where, pursuant to the Contract Documents, any cost is subject to the Owner’s prior approval, the Construction
Manager shall obtain such approval in writing prior to incurring the cost.

§ 7.1.3 Costs shall be at rates not higher than the standard rates paid at the place of the Project, except with prior approval
of the Owner.

§ 7.2 Labor Costs
§ 7.2.1 Wages or salaries of construction workers directly employed by the Construction Manager to perform the
construction of the Work at the site or, with the Owner’s prior approval, at off-site workshops.

§ 7.2.2 Wages or salaries of the Construction Manager’s supervisory and administrative personnel when stationed at the
site and performing Work, with the Owner’s prior approval.
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§ 7.2.2.1 Wages or salaries of the Construction Manager’s supervisory and administrative personnel when performing
Work and stationed at a location other than the site, but only for that portion of time required for the Work, and limited to
the personnel and activities listed below:

(Identify the personnel, type of activity and, if applicable, any agreed upon percentage of time to be devoted to the Work.)

Intentionally Blank

§ 7.2.3 Wages and salaries of the Construction Manager’s supervisory or administrative personnel engaged at factories,
workshops or while traveling, in expediting the production or transportation of materials or equipment required for the
Work, but only for that portion of their time required for the Work.

§ 7.2.4 Costs paid or incurred by the Construction Manager, as required by law or collective bargaining agreements, for
taxes, insurance, contributions, assessments and benefits and, for personnel not covered by collective bargaining
agreements, customary benefits such as sick leave, medical and health benefits, holidays, vacations and pensions,
provided such costs are based on wages and salaries included in the Cost of the Work under Sections 7.2.1 through 7.2.3.

§ 7.2.5 If agreed rates for labor costs, in lieu of actual costs, are provided in this Agreement, the rates shall remain
unchanged throughout the duration of this Agreement, unless the parties execute a Modification.

§ 7.3 Subcontract Costs
Payments made by the Construction Manager to Subcontractors in accordance with the requirements of the subcontracts
and this Agreement.

§ 7.4 Costs of Materials and Equipment Incorporated in the Completed Construction
§ 7.4.1 Costs, including transportation and storage at the site, of materials and equipment incorporated, or to be
incorporated, in the completed construction.

§ 7.4.2 Costs of materials described in the preceding Section 7.4.1 in excess of those actually installed to allow for
reasonable waste and spoilage. Unused excess materials, if any, shall become the Owner’s property at the completion of
the Work or, at the Owner’s option, shall be sold by the Construction Manager. Any amounts realized from such sales
shall be credited to the Owner as a deduction from the Cost of the Work.

§ 7.5 Costs of Other Materials and Equipment, Temporary Facilities and Related Items

§ 7.5.1 Costs of transportation, storage, installation, dismantling, maintenance, and removal of materials, supplies,
temporary facilities, machinery, equipment and hand tools not customarily owned by construction workers that are
provided by the Construction Manager at the site and fully consumed in the performance of the Work. Costs of materials,
supplies, temporary facilities, machinery, equipment, and tools, that are not fully consumed, shall be based on the cost or
value of the item at the time it is first used on the Project site less the value of the item when it is no longer used at the
Project site. Costs for items not fully consumed by the Construction Manager shall mean fair market value.

§ 7.5.2 Rental charges for temporary facilities, machinery, equipment, and hand tools not customarily owned by
construction workers that are provided by the Construction Manager at the site, and the costs of transportation,
installation, dismantling, minor repairs, and removal of such temporary facilities, machinery, equipment, and hand tools.
Rates and quantities of equipment owned by the Construction Manager, or a related party as defined in Section 7.8, shall
be subject to the Owner’s prior approval. The total rental cost of any such equipment may not exceed the purchase price of
any comparable item.

§ 7.5.3 Costs of removal of debris from the site of the Work and its proper and legal disposal.
§ 7.5.4 Costs of the Construction Manager’s site office, including general office equipment and supplies.

§ 7.5.5 Costs of materials and equipment suitably stored off the site at a mutually acceptable location, subject to the
Owner’s prior approval.

§ 7.6 Miscellaneous Costs
§ 7.6.1 Premiums for that portion of insurance and bonds required by the Contract Documents that can be directly
attributed to this Contract.
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§ 7.6.1.1 Costs for self-insurance, for either full or partial amounts of the coverages required by the Contract Documents,
with the Owner’s prior approval.

§ 7.6.1.2 Costs for insurance through a captive insurer owned or controlled by the Construction Manager, with the
Owner’s prior approval.

§ 7.6.2 [Paragraph Deleted]

§ 7.6.3 Fees and assessments for the building permit, and for other permits, licenses, and inspections, for which the
Construction Manager is required by the Contract Documents to pay.

§ 7.6.4 Fees of laboratories for tests required by the Contract Documents; except those related to defective or
nonconforming Work for which reimbursement is excluded under Article 13 of AIA Document A201-2017 or by other
provisions of the Contract Documents, and which do not fall within the scope of Section 7.7.3.

§ 7.6.5 Royalties and license fees paid for the use of a particular design, process, or product, required by the Contract
Documents.

§ 7.6.5.1 The cost of defending suits or claims for infringement of patent rights arising from requirements of the Contract
Documents, payments made in accordance with legal judgments against the Construction Manager resulting from such
suits or claims, and payments of settlements made with the Owner’s consent, unless the Construction Manager had reason
to believe that the required design, process, or product was an infringement of a copyright or a patent, and the
Construction Manager failed to promptly furnish such information to the Architect as required by Article 3 of AIA
Document A201-2017. The costs of legal defenses, judgments, and settlements shall not be included in the Cost of the
Work used to calculate the Construction Manager’s Fee or subject to the Guaranteed Maximum Price.

§ 7.6.6 Costs for communications services, electronic equipment, and software, directly related to the Work and located at
the site, with the Owner’s prior approval.

§ 7.6.7 Costs of document reproductions and delivery charges.

§ 7.6.8 Deposits lost for causes other than the Construction Manager’s negligence or failure to fulfill a specific
responsibility in the Contract Documents.

§ 7.6.9 [Paragraph Deleted]
§ 7.6.10 [Paragraph Deleted]

§ 7.6.11 That portion of the reasonable expenses of the Construction Manager’s supervisory or administrative personnel
incurred while traveling in discharge of duties connected with the Work.

§ 7.7 Other Costs and Emergencies
§ 7.7.1 Other costs incurred in the performance of the Work, with the Owner’s prior approval.

§ 7.7.2 Costs incurred in taking action to prevent threatened damage, injury, or loss, in case of an emergency affecting the
safety of persons and property, as provided in Article 10 of AIA Document A201-2017.

§ 7.7.3 Costs of repairing or correcting damaged or nonconforming Work executed by the Construction Manager,
Subcontractors, or suppliers, provided that such damaged or nonconforming Work was not caused by the negligence of, or
failure to fulfill a specific responsibility by, the Construction Manager, and only to the extent that the cost of repair or
correction is not recovered by the Construction Manager from insurance, sureties, Subcontractors, suppliers, or others.

§ 7.7.4 The costs described in Sections 7.1 through 7.7 shall be included in the Cost of the Work, notwithstanding any
provision of AIA Document A201-2017 or other Conditions of the Contract which may require the Construction Manager
to pay such costs, unless such costs are excluded by the provisions of Section 7.9.
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§ 7.8 Related Party Transactions

§ 7.8.1 For purposes of this Section 7.8, the term "related party" shall mean (1) a parent, subsidiary, affiliate, or other
entity having common ownership of, or sharing common management with, the Construction Manager; (2) any entity in
which any stockholder in, or management employee of, the Construction Manager holds an equity interest in excess of ten
percent in the aggregate; (3) any entity which has the right to control the business or affairs of the Construction Manager;
or (4) any person, or any member of the immediate family of any person, who has the right to control the business or
affairs of the Construction Manager.

§ 7.8.2 If any of the costs to be reimbursed arise from a transaction between the Construction Manager and a related party,
the Construction Manager shall notify the Owner of the specific nature of the contemplated transaction, including the
identity of the related party and the anticipated cost to be incurred, before any such transaction is consummated or cost
incurred. If the Owner, after such notification, authorizes the proposed transaction in writing, then the cost incurred shall
be included as a cost to be reimbursed, and the Construction Manager shall procure the Work, equipment, goods, or
service, from the related party, as a Subcontractor, according to the terms of Article 9. If the Owner fails to authorize the
transaction in writing, the Construction Manager shall procure the Work, equipment, goods, or service from some person
or entity other than a related party according to the terms of Article 9.

§ 7.9 Costs Not To Be Reimbursed

§ 7.9.1 The Cost of the Work shall not include the items listed below:

A Salaries and other compensation of the Construction Manager’s personnel stationed at the Construction

Manager’s principal office or offices other than the site office, except as specifically provided in Section
7.2, or as may be provided in Article 14;

.2 Bonuses, profit sharing, incentive compensation, and any other discretionary payments, paid to anyone
hired by the Construction Manager or paid to any Subcontractor or vendor, unless the Owner has provided
prior approval,

Expenses of the Construction Manager’s principal office and offices other than the site office;

Overhead and general expenses, except as may be expressly included in Sections 7.1 to 7.7;

The Construction Manager’s capital expenses, including interest on the Construction Manager’s capital

employed for the Work;

.6 Except as provided in Section 7.7.3 of this Agreement, costs due to the negligence of, or failure to fulfill a
specific responsibility of the Contract by, the Construction Manager, Subcontractors, and suppliers, or
anyone directly or indirectly employed by any of them or for whose acts any of them may be liable;

.7 Any cost not specifically and expressly described in Sections 7.1 to 7.7;

.8 Costs, other than costs included in Change Orders approved by the Owner, that would cause the
Guaranteed Maximum Price to be exceeded; and

.9  Costs for services incurred during the Preconstruction Phase.

10 Rental costs of machinery and equipment, except as specifically provide in Section 7.5.2.

o rw

ARTICLE 8 DISCOUNTS, REBATES, AND REFUNDS

§ 8.1 Construction Manager shall take advantage of all available discounts, rebates and refunds for supplies, materials and
equipment connected with the Work and which conform to the Contract Documents, which discounts, rebates and refunds
shall accrue to the benefit of the Owner. Cash discounts obtained on payments made by the Construction Manager shall
accrue to the Owner. Trade discounts, rebates, refunds and amounts received from sales of surplus materials and
equipment shall accrue to the Owner, and the Construction Manager shall make provisions so that they can be obtained.

§ 8.2 Amounts that accrue to the Owner in accordance with the provisions of Section 8.1 shall be credited to the Owner as
a deduction from the Cost of the Work.

ARTICLE 9 SUBCONTRACTS AND OTHER AGREEMENTS

§ 9.1 Those portions of the Work that the Construction Manager does not customarily perform with the Construction
Manager’s own personnel shall be performed under subcontracts or other appropriate agreements with the Construction
Manager. The Owner may designate specific persons from whom, or entities from which, the Construction Manager shall
obtain bids. The Construction Manager shall obtain bids from Subcontractors, and from suppliers of materials or
equipment fabricated especially for the Work, who are qualified to perform that portion of the Work in accordance with
the requirements of the Contract Documents. The Construction Manager shall deliver such bids to the Architect and
Owner with an indication as to which bids the Construction Manager intends to accept. The Owner then has the right to
review the Construction Manager’s list of proposed subcontractors and suppliers in consultation with the Architect and,

AIA Document A133™ — 2019. Copyright © 1991, 2003, 2009, and 2019 by The American Institute of Architects. All rights reserved. The “American Institute of
Architects,” “AlA,” the AIA Logo, and “AlA Contract Documents” are registered trademarks and may not be used without permission. This document was produced 15
by AIA software at 13:26:27 ET on 11/22/2021 under Order No.2114254459 which expires on 11/26/2022, is not for resale, is licensed for one-time use only, and

/ may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org.

User Notes: (1517773396)

Init.



subject to Section 9.1.1, to object to any subcontractor or supplier. Any advice of the Architect, or approval or objection
by the Owner, shall not relieve the Construction Manager of its responsibility to perform the Work in accordance with the
Contract Documents. The Construction Manager shall not be required to contract with anyone to whom the Construction
Manager has reasonable objection.

§ 9.1.1 When a specific subcontractor or supplier (1) is recommended to the Owner by the Construction Manager; (2) is
qualified to perform that portion of the Work; and (3) has submitted a bid that conforms to the requirements of the
Contract Documents without reservations or exceptions, but the Owner requires that another bid be accepted, then the
Construction Manager may require that a Change Order be issued to adjust the Guaranteed Maximum Price by the
difference between the bid of the person or entity recommended to the Owner by the Construction Manager and the
amount of the subcontract or other agreement actually signed with the person or entity designated by the Owner. Under
no circumstance shall the Construction Manager alter any bid submitted without the prior approval of the Owner.

§ 9.2 Subcontracts or other agreements shall conform to the applicable payment provisions of this Agreement, and shall
not be awarded on the basis of cost plus a fee without the Owner’s prior written approval. If a subcontract is awarded on
the basis of cost plus a fee, the Construction Manager shall provide in the subcontract for the Owner to receive the same
audit rights with regard to the Subcontractor as the Owner receives with regard to the Construction Manager in Article 10.

ARTICLE 10 ACCOUNTING RECORDS

The Construction Manager shall keep full and detailed records and accounts related to the Cost of the Work, and exercise
such controls, as may be necessary for proper financial management under this Contract and to substantiate all costs
incurred. The accounting and control systems shall be satisfactory to the Owner. The Owner and the Owner’s auditors
shall, during regular business hours and upon reasonable notice, be afforded access to, and shall be permitted to audit and
copy, the Construction Manager’s records and accounts, including complete documentation supporting accounting
entries, books, job cost reports, correspondence, instructions, drawings, receipts, subcontracts, Subcontractor’s proposals,
Subcontractor’s invoices, purchase orders, vouchers, memoranda, and other data relating to this Contract. The
Construction Manager shall preserve these records for a period of three years after final payment, or for such longer period
as may be required by law.

ARTICLE 11 PAYMENTS FOR CONSTRUCTION PHASE SERVICES

§ 11.1 Progress Payments

§ 11.1.1 Based upon Applications for Payment submitted to the Architect by the Construction Manager, and Certificates
for Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum, to the
Construction Manager, as provided below and elsewhere in the Contract Documents.

§ 11.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the
month, or as follows:

Intentionally Blank

§ 11.1.3 Provided that an Application for Payment is received by the Architect not later than the 30th day of a month, the
Owner shall make payment of the amount certified to the Construction Manager not later than the 30th day of the
following month. If an Application for Payment is received by the Architect after the application date fixed above,
payment of the amount certified shall be made by the Owner not later than thirty ( 30 ) days after the Architect receives the
Application for Payment.

(Federal, state or local laws may require payment within a certain period of time.)

§ 11.1.4 With each Application for Payment, the Construction Manager shall submit payrolls, petty cash accounts, receipted
invoices or invoices with check vouchers attached, and any other evidence required by the Owner or Architect to demonstrate
that payments already made by the Construction Manager on account of the Cost of the Work equal or exceed progress
payments already received by the Construction Manager, plus payrolls for the period covered by the present Application for
Payment, less that portion of the progress payments attributable to the Construction Manager’s Fee.

§ 11.1.5 Each Application for Payment shall be based on the most recent schedule of values submitted by the Construction
Manager in accordance with the Contract Documents. The schedule of values shall allocate the entire Guaranteed
Maximum Price among: (1) the various portions of the Work; (2) any contingency for costs that are included in the
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Guaranteed Maximum Price but not otherwise allocated to another line item or included in a Change Order; and (3) the
Construction Manager’s Fee.

§ 11.1.5.1 The schedule of values shall be prepared in such form and supported by such data to substantiate its accuracy as
the Architect may require. The schedule of values shall be used as a basis for reviewing the Construction Manager’s
Applications for Payment.

§ 11.1.5.2 The allocation of the Guaranteed Maximum Price under this Section 11.1.5 shall not constitute a separate
guaranteed maximum price for the Cost of the Work of each individual line item in the schedule of values.

§ 11.1.5.3 When the Construction Manager allocates costs from a contingency to another line item in the schedule of
values, the Construction Manager shall submit supporting documentation to the Architect.

§ 11.1.6 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of
the period covered by the Application for Payment. The percentage of completion shall be the lesser of (1) the percentage
of that portion of the Work which has actually been completed, or (2) the percentage obtained by dividing (a) the expense
that has actually been incurred by the Construction Manager on account of that portion of the Work and for which the
Construction Manager has made payment or intends to make payment prior to the next Application for Payment, by (b)
the share of the Guaranteed Maximum Price allocated to that portion of the Work in the schedule of values.

§ 11.1.7 In accordance with AIA Document A201-2017 and subject to other provisions of the Contract Documents, the
amount of each progress payment shall be computed as follows:

§ 11.1.7.1 The amount of each progress payment shall first include:

.1 That portion of the Guaranteed Maximum Price properly allocable to completed Work as determined by
multiplying the percentage of completion of each portion of the Work by the share of the Guaranteed
Maximum Price allocated to that portion of the Work in the most recent schedule of values;

.2 That portion of the Guaranteed Maximum Price properly allocable to materials and equipment delivered
and suitably stored at the site for subsequent incorporation in the completed construction or, if approved in
writing in advance by the Owner, suitably stored off the site at a location agreed upon in writing;

.3 That portion of Construction Change Directives that the Architect determines, in the Architect’s
professional judgment, to be reasonably justified; and

4 The Construction Manager’s Fee, computed upon the Cost of the Work described in the preceding Sections
11.1.7.1.1 and 11.1.7.1.2 at the rate stated in Section 6.1.2 or, if the Construction Manager’s Fee is stated as
a fixed sum in that Section, an amount that bears the same ratio to that fixed-sum fee as the Cost of the
Work included in Sections 11.1.7.1.1 and 11.1.7.1.2 bears to a reasonable estimate of the probable Cost of
the Work upon its completion.

§ 11.1.7.2 The amount of each progress payment shall then be reduced by:

1 The aggregate of any amounts previously paid by the Owner;

.2 The amount, if any, for Work that remains uncorrected and for which the Architect has previously withheld
a Certificate for Payment as provided in Article 9 of AIA Document A201-2017;

.3 Any amount for which the Construction Manager does not intend to pay a Subcontractor or material
supplier, unless the Work has been performed by others the Construction Manager intends to pay;

4 For Work performed or defects discovered since the last payment application, any amount for which the
Architect may withhold payment, or nullify a Certificate of Payment in whole or in part, as provided in
Article 9 of AIA Document A201-2017;

.5 The shortfall, if any, indicated by the Construction Manager in the documentation required by Section
11.1.4 to substantiate prior Applications for Payment, or resulting from errors subsequently discovered by
the Owner’s auditors in such documentation; and

.6 Retainage withheld pursuant to Section 11.1.8.

§ 11.1.8 Retainage

§ 11.1.8.1 For each progress payment made prior to Substantial Completion of the Work, the Owner may withhold the
following amount, as retainage, from the payment otherwise due:

(Insert a percentage or amount to be withheld as retainage from each Application for Payment. The amount of retainage
may be limited by governing law.)
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Owner shall hold 5% retainage from each progress payment made prior to Substantial Completion of the Work.

§ 11.1.8.1.1 The following items are not subject to retainage:
(Insert any items not subject to the withholding of retainage, such as general conditions, insurance, etc.)

None at this time.

§ 11.1.8.2 Reduction or limitation of retainage, if any, shall be as follows:
(If the retainage established in Section 11.1.8.1 is to be modified prior to Substantial Completion of the entire Work, insert
provisions for such modification.)

Intentionally Blank

§ 11.1.8.3 Except as set forth in this Section 11.1.8.3, upon Substantial Completion of the Work, the Construction
Manager may submit an Application for Payment that includes the retainage withheld from prior Applications for
Payment pursuant to this Section 11.1.8. The Application for Payment submitted at Substantial Completion shall not
include retainage as follows:

(Insert any other conditions for release of retainage, such as upon completion of the Owner’s audit and reconciliation,
upon Substantial Completion.)

Intentionally Blank

§ 11.1.9 If final completion of the Work is materially delayed through no fault of the Construction Manager, the Owner
shall pay the Construction Manager any additional amounts in accordance with Article 9 of AIA Document A201-2017.

§ 11.1.10 Except with the Owner’s prior written approval, the Construction Manager shall not make advance payments to
suppliers for materials or equipment which have not been delivered and suitably stored at the site.

§ 11.1.11 Except with the Owner’s prior approval, payments to Subcontractors shall be subject to retention of not less than
5%. Payments to Subcontractors shall be due and payable in accordance with Section 2251.022 of the Texas Government
Code. Interest on any unpaid and overdue amounts shall accrue interest in accordance with Section 2251.025 of the Texas
Government Code. The terms of this section shall be included in all contracts between the Construction Manager and a
Subcontractor.

§ 11.1.12 In taking action on the Construction Manager’s Applications for Payment the Architect shall be entitled to rely
on the accuracy and completeness of the information furnished by the Construction Manager, and such action shall not be
deemed to be a representation that (1) the Architect has made a detailed examination, audit, or arithmetic verification, of
the documentation submitted in accordance with Section 11.1.4 or other supporting data; (2) that the Architect has made
exhaustive or continuous on-site inspections; or (3) that the Architect has made examinations to ascertain how or for what
purposes the Construction Manager has used amounts previously paid on account of the Contract. Such examinations,
audits, and verifications, if required by the Owner, will be performed by the Owner’s auditors acting in the sole interest of
the Owner.

§ 11.2 Final Payment
§ 11.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the
Construction Manager when
.1 the Construction Manager has fully performed the Contract, except for the Construction Manager’s
responsibility to correct Work as provided in Article 12 of AIA Document A201-2017, and to satisfy other
requirements, if any, which extend beyond final payment;
.2 the Construction Manager has submitted a final accounting for the Cost of the Work and a final Application
for Payment; and
a final Certificate for Payment has been issued by the Architect in accordance with Section 11.2.2.2.
4 Owner’s receipt of an "All Bills Paid" affidavit signed by the Construction Manager affirming that all
indebtedness associated with the Work and all sums of money due for labor, materials, fixtures, equipment
and machinery have been paid in full.

w
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The amount of final payment shall be calculated as follows:

1 Take the sum of the Cost of the Work substantiated by the Construction Manager’s
final accounting and the Construction Manager’s fee, but not more than the
Guaranteed Maximum Price.

2 Subtract amounts, if any, for which the Architect or Owner disputes, refuses or
withholds payment, including liquidated damages, if any.

3 Subtract the aggregate of previous payments made by Owner.

4 The final payment amount determined in accordance with this Section shall be further
modified under the following circumstances:

A If Owner is entitled to deduct liquidated damages, or any other damages or
amounts provided in the Contract Documents, including clean-up fees, then
Owner shall be entitled to deduct such liquidated damages, amounts and fees
due Construction Manager at any time.

2 If Construction Manager fails or refuses to complete the Work, or has
unsettled claims with Owner, any final payment to Construction Manager
shall be subject to deduction for such amounts as the Architect shall
determine as the cost for completing incomplete Work and the value of
unsettled claims."

§ 11.2.2 Within 30 days of the Owner’s receipt of the Construction Manager’s final accounting for the Cost of the Work,
the Owner shall conduct an audit of the Cost of the Work or notify the Architect that it will not conduct an audit.

§ 11.2.2.1 If the Owner conducts an audit of the Cost of the Work, the Owner shall, within 10 days after completion of the
audit, submit a written report based upon the auditors’ findings to the Architect.

§ 11.2.2.2 Within seven days after receipt of the written report described in Section 11.2.2.1, or receipt of notice that the
Owner will not conduct an audit, and provided that the other conditions of Section 11.2.1 have been met, the Architect will
either issue to the Owner a final Certificate for Payment with a copy to the Construction Manager, or notify the
Construction Manager and Owner in writing of the Architect’s reasons for withholding a certificate as provided in Article
9 of AIA Document A201-2017. The time periods stated in this Section 11.2.2 supersede those stated in Article 9 of AIA
Document A201-2017. The Architect is not responsible for verifying the accuracy of the Construction Manager’s final
accounting.

§ 11.2.2.3 If the Owner’s auditors’ report concludes that the Cost of the Work, as substantiated by the Construction
Manager’s final accounting, is less than claimed by the Construction Manager, the Construction Manager shall be entitled
to request mediation of the disputed amount without seeking an initial decision pursuant to Article 15 of AIA Document
A201-2017. A request for mediation shall be made by the Construction Manager within 30 days after the Construction
Manager’s receipt of a copy of the Architect’s final Certificate for Payment. Failure to request mediation within this
30-day period shall result in the substantiated amount reported by the Owner’s auditors becoming binding on the
Construction Manager. Pending a final resolution of the disputed amount, the Owner shall pay the Construction Manager
the amount certified in the Architect’s final Certificate for Payment.

§ 11.2.3 The Owner’s final payment to the Construction Manager shall be made no later than 30 days after the issuance of
the Architect’s final Certificate for Payment, or as follows:

Intentionally Blank

§ 11.2.4 If, subsequent to final payment, and at the Owner’s request, the Construction Manager incurs costs, described in
Sections 7.1 through 7.7, and not excluded by Section 7.9, to correct defective or nonconforming Work, the Owner shall
reimburse the Construction Manager for such costs, and the Construction Manager’s Fee applicable thereto, on the same
basis as if such costs had been incurred prior to final payment, but not in excess of the Guaranteed Maximum Price. If
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adjustments to the Contract Sum are provided for in Section 6.1.7, the amount of those adjustments shall be recalculated,
taking into account any reimbursements made pursuant to this Section 11.2.4 in determining the net amount to be paid by
the Owner to the Construction Manager.

§ 11.3 Interest

Payments due and unpaid under the Contract shall bear interest
(Paragraphs deleted)

in accordance with Texas Government Code Chapter 2251.

ARTICLE 12  DISPUTE RESOLUTION

§ 12.1 Initial Decision Maker

§ 12.1.1 Any Claim between the Owner and Construction Manager shall be resolved in accordance with the provisions set
forth in this Article 12 and Article 15 of A201-2017. However, for Claims arising from or relating to the Construction
Manager’s Preconstruction Phase services, no decision by the Initial Decision Maker shall be required as a condition
precedent to mediation or binding dispute resolution, and Section 12.1.2 of this Agreement shall not apply.

§ 12.1.2 The Architect will serve as the Initial Decision Maker pursuant to Article 15 of AIA Document A201-2017 for
Claims arising from or relating to the Construction Manager’s Construction Phase services, unless the parties appoint
below another individual, not a party to the Agreement, to serve as the Initial Decision Maker.

(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker, if
other than the Architect.)

Intentionally Blank

§ 12.2 Binding Dispute Resolution

For any Claim subject to, but not resolved by mediation pursuant to Article 15 of AIA Document A201-2017, the method
of binding dispute resolution shall be as follows:

(Check the appropriate box.)

[ ] Arbitration pursuant to Article 15 of AIA Document A201-2017

[ X ] Litigation in a court of competent jurisdiction

[ ] Other: (Specify)

If the Owner and Construction Manager do not select a method of binding dispute resolution, or do not subsequently agree
in writing to a binding dispute resolution method other than litigation, Claims will be resolved by litigation in a court of
competent jurisdiction.

ARTICLE 13 TERMINATION OR SUSPENSION

§ 13.1 Termination Prior to Execution of the Guaranteed Maximum Price Amendment

§ 13.1.1 If the Owner and the Construction Manager do not reach an agreement on the Guaranteed Maximum Price, the
Owner may terminate this Agreement upon not less than seven days’ written notice to the Construction Manager, and the
Construction Manager may terminate this Agreement, upon not less than seven days’ written notice to the Owner.

§ 13.1.2 In the event of termination of this Agreement pursuant to Section 13.1.1, the Construction Manager shall be
compensated for Preconstruction Phase services and Work performed prior to receipt of a notice of termination, in
accordance with the terms of this Agreement. In no event shall the Construction Manager’s compensation under this
Section exceed the compensation set forth in Section 5.1.

§ 13.1.3 Prior to the execution of the Guaranteed Maximum Price Amendment, the Owner may terminate this Agreement
upon not less than seven days’ written notice to the Construction Manager for the Owner’s convenience and without
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cause, and the Construction Manager may terminate this Agreement, upon not less than seven days’ written notice to the
Owner, for the reasons set forth in Article 14 of A201-2017.

§ 13.1.4 In the event of termination of this Agreement pursuant to Section 13.1.3, the Construction Manager shall be
equitably compensated for Preconstruction Phase services and Work performed prior to receipt of a notice of termination.
In no event shall the Construction Manager’s compensation under this Section exceed the compensation set forth in
Section 5.1.

§ 13.1.5 If the Owner terminates the Contract pursuant to Section 13.1.3 after the commencement of the Construction
Phase but prior to the execution of the Guaranteed Maximum Price Amendment, the Owner shall pay to the Construction
Manager an amount calculated as follows, which amount shall be in addition to any compensation paid to the
Construction Manager under Section 13.1.4:

.1 Take the Cost of the Work incurred by the Construction Manager to the date of termination;

.2 Add the Construction Manager’s Fee computed upon the Cost of the Work to the date of termination at the
rate stated in Section 6.1 or, if the Construction Manager’s Fee is stated as a fixed sum in that Section, an
amount that bears the same ratio to that fixed-sum Fee as the Cost of the Work at the time of termination
bears to a reasonable estimate of the probable Cost of the Work upon its completion; and

.3 Subtract the aggregate of previous payments made by the Owner for Construction Phase services.

§ 13.1.6 The Owner shall also pay the Construction Manager fair compensation, either by purchase or rental at the election
of the Owner, for any equipment owned by the Construction Manager that the Owner elects to retain and that is not
otherwise included in the Cost of the Work under Section 13.1.5.1. To the extent that the Owner elects to take legal
assignment of subcontracts and purchase orders (including rental agreements), the Construction Manager shall, as a
condition of receiving the payments referred to in this Article 13, execute and deliver all such papers and take all such
steps, including the legal assignment of such subcontracts and other contractual rights of the Construction Manager, as the
Owner may require for the purpose of fully vesting in the Owner the rights and benefits of the Construction Manager
under such subcontracts or purchase orders. All Subcontracts, purchase orders and rental agreements entered into by the
Construction Manager will contain provisions allowing for assignment to the Owner as described above.

§ 13.1.6.1 If the Owner accepts assignment of subcontracts, purchase orders or rental agreements as described above, the
Owner will reimburse the Construction Manager for all costs arising under the subcontract, purchase order or rental
agreement, if those costs would have been reimbursable as Cost of the Work if the contract had not been terminated. If the
Owner chooses not to accept assignment of any subcontract, purchase order or rental agreement that would have
constituted a Cost of the Work had this agreement not been terminated, the Construction Manager will terminate the
subcontract, purchase order or rental agreement and the Owner will pay the Construction Manager the costs necessarily
incurred by the Construction Manager because of such termination.

§ 13.2 Termination or Suspension Following Execution of the Guaranteed Maximum Price Amendment

§ 13.2.1 Termination

The Contract may be terminated by the Owner or the Construction Manager as provided in Article 14 of AIA Document
A201-2017.

§ 13.2.2 Termination by the Owner for Cause

§ 13.2.2.1 If the Owner terminates the Contract for cause as provided in Article 14 of AIA Document A201-2017, the
amount, if any, to be paid to the Construction Manager under Article 14 of AIA Document A201-2017 shall not cause the
Guaranteed Maximum Price to be exceeded, nor shall it exceed an amount calculated as follows:

.1 Take the Cost of the Work incurred by the Construction Manager to the date of termination;

.2 Add the Construction Manager’s Fee, computed upon the Cost of the Work to the date of termination at the
rate stated in Section 6.1 or, if the Construction Manager’ Fee is stated as a fixed sum in that Section, an
amount that bears the same ratio to that fixed-sum Fee as the Cost of the Work at the time of termination
bears to a reasonable estimate of the probable Cost of the Work upon its completion;

Subtract the aggregate of previous payments made by the Owner; and
4 Subtract the costs and damages incurred, or to be incurred, by the Owner under Article 14 of AIA
Document A201-2017.

w

§ 13.2.2.2 The Owner shall also pay the Construction Manager fair compensation, either by purchase or rental at the
election of the Owner, for any equipment owned by the Construction Manager that the Owner elects to retain and that is

AIA Document A133™ — 2019. Copyright © 1991, 2003, 2009, and 2019 by The American Institute of Architects. All rights reserved. The “American Institute of
Architects,” “AlA,” the AIA Logo, and “AlA Contract Documents” are registered trademarks and may not be used without permission. This document was produced 21
by AIA software at 13:26:27 ET on 11/22/2021 under Order No.2114254459 which expires on 11/26/2022, is not for resale, is licensed for one-time use only, and

/ may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org.

User Notes: (1517773396)

Init.



not otherwise included in the Cost of the Work under Section 13.2.2.1.1. To the extent that the Owner elects to take legal
assignment of subcontracts and purchase orders (including rental agreements), the Construction Manager shall, as a
condition of receiving the payments referred to in this Article 13, execute and deliver all such papers and take all such
steps, including the legal assignment of such subcontracts and other contractual rights of the Construction Manager, as the
Owner may require for the purpose of fully vesting in the Owner the rights and benefits of the Construction Manager
under such subcontracts or purchase orders.

§ 13.2.3 Termination by the Owner for Convenience

If the Owner terminates the Contract for convenience in accordance with Article 14 of AIA Document A201-2017, then
the Owner shall pay the Construction Manager a termination fee as follows:

(Insert the amount of or method for determining the fee, if any, payable to the Construction Manager following a
termination for the Owner’s convenience.)

In accordance with Article 14 of AIA Document A201-2017.

§ 13.3 Suspension

The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201-2017; in such case, the
Guaranteed Maximum Price and Contract Time shall be increased as provided in Article 14 of AIA Document
A201-2017, except that the term "profit" shall be understood to mean the Construction Manager’s Fee as described in
Sections 6.1 and 6.3.5 of this Agreement.

ARTICLE 14 MISCELLANEOUS PROVISIONS

§ 14.1 Terms in this Agreement shall have the same meaning as those in A201-2017. Where reference is made in this
Agreement to a provision of AIA Document A201-2017 or another Contract Document, the reference refers to that
provision as amended or supplemented by other provisions of the Contract Documents.

§ 14.2 Successors and Assigns

§ 14.2.1 The Owner and Construction Manager, respectively, bind themselves, their partners, successors, assigns and
legal representatives to covenants, agreements, and obligations contained in the Contract Documents. Except as provided
in Section 14.2.2 of this Agreement, and in Section 13.2.2 of A201-2017, neither party to the Contract shall assign the
Contract as a whole without written consent of the other. If either party attempts to make an assignment without such
consent, that party shall nevertheless remain legally responsible for all obligations under the Contract.

§ 14.2.2 The Owner may, without consent of the Construction Manager, assign the Contract to a lender providing
construction financing for the Project, if the lender assumes the Owner’s rights and obligations under the Contract
Documents. The Construction Manager shall execute all consents reasonably required to facilitate the assignment.

§ 14.3 Insurance and Bonds

The Construction Manager shall, upon Owner’s approval of the Guaranteed Maximum Price, furnish bonds covering the
faithful performance of the Contract and payment of obligations arising thereunder. Bonds may be obtained through the
Construction Manager’s usual source and the cost thereof shall be included in the Cost of Work. The amount of each bond
shall be equal to one hundred percent (100%) of the Contract Sum. Notwithstanding anything herein to the contrary, all
bonds must comply with Chapter 2253, Texas Government Code, including the requirement that such bonds must be
executed by a corporate surety in accordance with the Texas Insurance Code. Such bonds shall be on forms approved by
Owner. The Construction Manager shall upon execution of the Contract, furnish a bid bond or other financial security
acceptable to the Owner to ensure that the Construction Manager will furnish the required performance and payment
bonds when a Guaranteed Maximum Price is established.

For all phases of the Project, the Construction Manager shall procure and maintain the following types of insurance
coverage in at least the following amounts:

Workers’ Compensation: Statutory

Comprehensive General Liability: $1,000,000.00 each occurrence
$1,000,000.00 in the aggregate

Comprehensive Automobile Liability: (Any auto, hired auto, non-owned auto)
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a) Bodily Injury: $1,000,000.00 each person
$1,000,000.00 each occurrence

b) Property Damage: $1,000,000.00 each occurrence
Owner’s and Contractor’s Protective: $1,000,000.00
Builder’s Risk: Full value of construction costs
General Liability Umbrella Policy: $5,000,000.00 each occurrence"
(Paragraphs deleted)
(Table deleted)
(Paragraphs deleted)

§ 14.4 Notice in electronic format, pursuant to Article 1 of AIA Document A201-2017, may be given in accordance with
AIA Document E203™-2013, Building Information Modeling and Digital Data Exhibit, if completed, or as otherwise set
forth below:

(If other than in accordance with AIA Document E203—2013, insert requirements for delivering notice in electronic
format such as name, title, and email address of the recipient and whether and how the system will be required to generate
a read receipt for the transmission.)

§ 14.5 Other provisions:

14.5.1 No delay or omission by either of the parties hereto in exercising any right or power accruing upon the
noncompliance or failure of performance by the other party hereto of any of the provisions of this Agreement shall impair
any such right or power or be construed to be a waiver thereof. A wavier by either of the parties hereto of any of the
covenants, conditions or agreements hereof to be performed by the other party hereto shall not be construed to be a waiver
of any subsequent breach thereof or of any other covenant, condition or agreement herein contained.

14.5.2 Construction Manager stipulates that Owner is a political subdivision of the State of Texas, and as such, may
enjoy immunities from suit and liability under the Constitution and laws of the State of Texas. By entering into this
Agreement, Owner does not waive any of its immunities from suit and/or liability, except as otherwise specifically
provided herein and as specifically authorized by law.

14.5.3 The Construction Manager may not assign its responsibilities, duties, obligations and rights under this
Agreement, without the express written consent of the Owner. This does not prevent Construction Manager from
engaging subcontractors to perform various phases of the Project, but Construction Manager shall be fully responsible to
Owner for the work, actions and omissions of all such subcontractors.

14.5.4 If any portion of this Agreement is determined to be invalid, unenforceable, or void, then that portion shall be
severed, and all other portions of this Agreement shall remain in full force and effect.

ARTICLE 15 SCOPE OF THE AGREEMENT

§ 15.1 This Agreement represents the entire and integrated agreement between the Owner and the Construction Manager
and supersedes all prior negotiations, representations or agreements, either written or oral. This Agreement may be
amended only by written instrument signed by both Owner and Construction Manager.

§ 15.2 The following documents comprise the Agreement as amended by the parties:
1 AIA Document A133™-2019, Standard Form of Agreement Between Owner and Construction Manager
as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed Maximum
Price
.2 AIA Document A133™-2019, Exhibit A, Guaranteed Maximum Price Amendment, if executed
AIA Document A133™-2019, Exhibit B, Insurance and Bonds
4  AIA Document A201™-2017, General Conditions of the Contract for Construction

w
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.5 AIA Document E203™-2013, Building Information Modeling and Digital Data Exhibit, dated as
indicated below:
(Insert the date of the E203-2013 incorporated into this Agreement.)

None

.6 Other Exhibits:
(Check all boxes that apply.)

[ ] AIA Document E234™-2019, Sustainable Projects Exhibit, Construction Manager as
Constructor Edition, dated as indicated below:
(Insert the date of the E234-2019 incorporated into this Agreement.)

[ ] Supplementary and other Conditions of the Contract:

Document Title Date Pages

.7 Other documents, if any, listed below:
(List here any additional documents that are intended to form part of the Contract Documents. AIA
Document A201-2017 provides that the advertisement or invitation to bid, Instructions to Bidders, sample
forms, the Construction Manager’s bid or proposal, portions of Addenda relating to bidding or proposal
requirements, and other information furnished by the Owner in anticipation of receiving bids or proposals,
are not part of the Contract Documents unless enumerated in this Agreement. Any such documents should
be listed here only if intended to be part of the Contract Documents.)

None at this time.

This Agreement is entered into as of the day and year first written above.

OWNER (Signature) CONSTRUCTION MANAGER (Signature)
Todd Flippo, Mayor, City of Saginaw Matthew Avila, Chief Executive Officer
(Printed name and title) (Printed name and title)
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Additions and Deletions Report for
AIA® Document A133" — 2019

This Additions and Deletions Report, as defined on page 1 of the associated document, reproduces below all text the author has added
to the standard form AIA document in order to complete it, as well as any text the author may have added to or deleted from the original
AlA text. Added text is shown underlined. Deleted text is indicated with a horizontal line through the original AlA text.

Note: This Additions and Deletions Report is provided for information purposes only and is not incorporated into or constitute any part
of the associated AIA document. This Additions and Deletions Report and its associated document were generated simultaneously by
AlA software at 13:26:27 ET on 11/22/2021.

PAGE 1

AGREEMENT made as of the 15th day of November in the year 2021

City of Saginaw, Texas
333 West McLeroy Boulevard

Saginaw, Texas 76179

Thos. S. Byrne, Inc.
551 East Berry Street
Fort Worth, Texas 76110

Saginaw Public Library + Senior Citizens Center
Saginaw, Texas

PGAL

14135 Midway Road, Suite G-200
Addison, Texas 75001

PAGE 2

The Owner’s program for the Project is described in Request for Proposal ("RFP'") No. 2021-001 dated October 2021
which is incorporated herein by reference; See Project Information and Scope of Work.

See Project Information and Scope of Work in RFP No. 2021-001 for a description of the Project’s physical
characteristics.
PAGE 3

Preliminary construction budgets for the library and senior center are $17,200,000 and $6,500,000, respectively.

The current schedule is for the design of the facility to be completed in Fall 2022.
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The current schedule is for construction to commence in early 2023.

To be determined and incorporated into the Guaranteed Maximum Price Amendment (Exhibit A).

None at this time

None at this time.

None at this time.

None at this time.

Lee Howell
Chief of Police

City of Saginaw
333 West McLeroy Boulevard

Saginaw, Texas 76179
PAGE 4

None
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Jeff Bulla

PGAL

14135 Midway Road, Suite G-200
Addison, Texas 75001

J.R. Evans

Thos. S. Byrne, Inc.

551 East Berry Street
Fort Worth, Texas 76110

Requirements for Construction Manager’s staffing plan for Preconstruction Services, if any, are outlined in RFP No.
2021-001.

Requirements for subcontractor procurement, if any, are outlined in RFP No. 2021-001.

None at this time.

PAGE 5

The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary and other
Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed
in this Agreement, the Project Manual, Contractor’s payment and performance bonds, Contractor’s proof of insurance,
and Modifications issued after execution of this Agreement, all of which form the Contract and are as fully a part of the
Contract as if attached to this Agreement or repeated herein. Upon the Owner’s acceptance of the Construction
Manager’s Guaranteed Maximum Price proposal, the Contract Documents will also include the documents described
in Section 3.2.3 and identified in the Guaranteed Maximum Price Amendment and revisions prepared by the Architect
and furnished by the Owner as described in Section 3.2.8. The Contract represents the entire and integrated agreement
between the parties hereto and supersedes prior negotiations, representations or agreements, either written or oral. If
anything in the other Contract Documents, other than a Modification, is inconsistent with this Agreement, this
Agreement shall govern. An enumeration of the Contract Documents, other than a Modification, appears in Article 15.

The Construction Manager accepts the relationship of trust and confidence established by this Agreement and
covenants with the Owner to cooperate with the Architect and exercise the Construction Manager’s skill and judgment
in furthering the interests of the Owser-Owner; to furnish efficient construction administration, management serviees;
serv1ces and superv1510n to furnlsh at all times an adequate supply of Workers and materials; and to perform the Work

A : h —accordance with the Owner’s
requlrements and constructlon cost hmltatlons as approved by the Owner and set forth in the Contract Documents.
The Owner agrees to furnish or approve, in a timely manner, information required by the Construction Manager and to
make payments to the Construction Manager in accordance with the requirements of the Contract Documents.

§ 2.3.1 For the Preconstruction Phase, AIA Document A201™-2017, General Conditions of the Contract for
Construction, shall apply as follows: Section 1.5, Ownership and Use of Documents; Section 1.7, Digital Data Use and
Transmission; Section 1.8, Building Information Model Use and Reliance; Section 2.2.4, Confidential Information;
Section 3.12.10, Professional Services; Section 10.3, Hazardous Materials; Section 13.1, Governing Law. The term
"Contractor" as used in A201-2017 shall mean the Construction Manager. Any reference to the AIA Document
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A201™-2017, General Conditions of the Contract for Construction shall mean that document as amended by the

parties.
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When Project requirements in Section 4.1.1 have been sufficiently identified, the Construction Manager shall prepare
and periodically update a Project schedule for the Architect’s review and the Owner’s acceptance. The Construction
Manager shall obtain the Architect’s approval for the portion of the Project schedule relating to the performance of the
Architect’s services. The Project schedule shall coordinate and integrate the Construction Manager’s services, the
Architect’s services, other Owner consultants’ services, and the Owner’s respensibilities:responsibilities and identify
items that could affect the Project’s timely completion. The updated Project schedule shall include the following:
submission of the Guaranteed Maximum Price proposal; components of the Work; times of commencement and
completlon requlred of each Subcontractor; orderrng and delivery of products, including those that must be ordered ia
adva Rey 3 waer-well in advance of construction; the
occupancy regulrements of the Owner; and proposed date of Substantial Completion. If preliminary Project schedule

updates indicate that previously approved schedules may not be met, the Construction Manager shall make
appropriate recommendations to the Owner and Architect.

§ 3.1.6.2 As the Architect progresses with the preparation of the Schematic Design, Design Development and
Construction Documents, the Construction Manager shall prepare and update, at appropriate intervals agreed to by the
Owner Constructron Manager and Archltect an—estlmat%estrmates of the Cost of the Work with-inereasing detatl-and
h allow-of increasing detail and
refmement and allowmg for the further development of the deagn—prree—ese&bt—ren—&nd%&arket—eenéﬂeﬁs—desr n
until such time as the Owner and Construction Manager agree on a Guaranteed Maximum Price for the Work. Fhe
estimate-Such estimates shall be provided for the Architect’s review and the Owner’s approval. The Construction
Manager shall 1nform the Owner and Archrtect fn—the—event—that—the—esﬂmate-when estlmates of the Cost of the Work
budg v p-exceed the latest
approved Prol ect budget and make recommendatlons for correctrve action, 1nelud1n,q but not limited to, substitution of
materials or revisions or alterations to the Design Development Documents or the Construction Documents, to bring
the Project within the Owner’s budget, but shall not delete necessary components of the Project without Owner’s
consent. In the event that the quality or scope identified in the estimates are unacceptable or exceed the Owner’s
identified budget, the Construction Manager shall work with the Architect to develop options that are acceptable to
Owner and are within the Owner’s budget to the extent feasible.
PAGE 7

None at this time.

PAGE 9

§ 3.3.2.1 The Construction Manager shall schedule and conduct meetings to discuss such matters as procedures,
progress, coordination, scheduling, and status of the Work. The Construction Manager shall prepare and promptly
distribute minutes of the meetings to the Owner and Architect. The Construction Manager shall provide periodic
presentations updating the progress, quality and status of the Work to Owner’s City Council, at Owner’s request, at no
additional cost to Owner. The owner is exempt from paying sales tax.

§ 4.1.4 Structural and Environmental Tests, Surveys and Reports. During the Preconstruction Phase, the Owner shall
furnish the following information or services with reasonable promptness. The Owner shall also furnish any other
information or services under the Owner’s control and relevant to the Construction Manager’s performance of the
Work with reasonable promptness after rece1V1ng the Construction Manager’s wr1tten request for such 1nf0rmat10n or

be prov1ded for 1nformat10nal purposes oan and are not warranted or represented to accurately show the conditions at

the Project site. Construction Manager may use the information at its own risk and shall use customary precaution
relating to the performance of the Work. Notwithstanding the preceding sentences and the delivery of surveys or other

documents and reports by Owner, Construction Manager shall perform all work in such a non-negligent manner so as
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to avoid damaging any utility lines, cables, pipes, or pipelines on the Property. Contractor shall be responsible for any

damage done to such lines, cables, pipes and pipelines during the Work.
PAGE 10

The Owner shall identi

Owvner

atiy 3 4 HER 3 ushyse-as-designate a
representative with respect to the Project. Such representative shall not have authority to make final decisions on

behalf of the Owner concerning Change Orders, changing the Guaranteed Maximum Price, extending the date of
Substantial or Final Completion, or other items requiring City Council approval; however, the Owner or such

authorized representative, shall render decisions in a timely manner in order to avoid unreasonable delay in the

NN/ 0

interests:[Paragraph Deleted]

The Owner shall retain an Architect to provide services, duties and responsibilities as described in AIA Document
B133™-2019, Standard Form of Agreement Between Owner and Architect, Construction Manager as Constructor
Edition, including any additional services requested by the Construction Manager that are necessary for the
Preconstruction and Construction Phase services under this Agreement. If the Additional Services are caused by or
attributable to the fault of the Construction Manager, the Construction Manager shall be responsible for the cost of
such Additional Services. The Owner shall provide the Construction Manager with a copy of the scope of services in
the executed agreement between the Owner and the Architect, and any further modifications to the Architect’s scope
of services in the agreement.

Owner shall pay Construction Manager and fixed stipulated sum of $7.500 for Construction Manager’s
Preconstruction Phase services.

PAGE 11

None at this time.

§ 5.1.3 If the Preconstruction Phase services covered by this Agreement have not been completed within twelve (12 )
months of the date of this Agreement, through no fault of the Construction Manager, the Construction Manager’s
compensation for Preconstruction Phase services shall be equitably adjusted.

§ 5.2.2 Payments are due and payable upon presentation of the Construction Manager’s inveice—Amounts-unpaid—(

—9%—invoice, in accordance with the provisions of Texas Government Code section 2251.021, including computation
of interest on unpaid amounts.
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The Construction Manager’s fee for Construction Phase Services shall be 2.15% of the Cost of the Work.
Construction Manager’s fee shall be converted to a stipulated fixed sum based on 2.15% of the Cost of the Work in the

Guaranteed Maximum Price Amendment (Exhibit A).

The Construction Manager’s fee for changes in the Work shall be 2.15% of the cost of the Work of the change plus
applicable increases in bond and insurance premiums, and general conditions costs, if any.

Subcontractor’s overhead and profit for increases in the cost of its portion of the Work shall be limited to 10% and 5%,
respectively.

§ 6.1.5 Rental rates for Construction Manager-owned equipment shall not exceed ninety-five percent ( 95 %) of the
standard rental rate paid at the place of the Project.

None
PAGE 12

Any savings at the completion of the Project shall accrue to the Owner.

§ 6.3.2 Adjustments to the Guaranteed Maximum Price on account of changes in the Work subsequent to the
execution of the Guaranteed Maximum Price Amendment may be determined by any of the methods listed in Article 7
of AIA Document A201-2017, General Conditions of the Contract for Censtruetion-Construction unless such changes
in Work are caused by or attributable to the fault of the Construction Manager then no such adjustment to the
Guaranteed Maximum Price shall be made.

§ 7.1.1 The term Cost of the Work shall mean costs necessarily incurred by the Construction Manager in the proper
performance of the Wesrk—Work, unless such costs are caused by or attributable to the fault of the Construction
Manager. The Cost of the Work shall include only the items set forth in Sections 7.1 through 7.7.

PAGE 13

Intentionally Blank

PAGE 14

Qwrer—s—pﬂer—appfes%l—[Paragraph Deleted]
PAGE 15
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.10 Rental costs of machinery and equipment, except as specifically provide in Section 7.5.2.

éseem&ts—rebates—refunds—Constructlon Manager shall take advantage of all avarlable dlscounts, rebates and refund
for supplies, materials and equipment connected with the Work and which conform to the Contract Documents, which

discounts, rebates and refunds shall accrue to the benefit of the Owner. Cash discounts obtained on payments made by
the Construction Manager shall accrue to the Owner. Trade discounts, rebates, refunds and amounts received from
sales of surplus materials and equipment shall accrue to the Owner, and the Construction Manager shall make

provisions so that they can be obtained.
PAGE 16

§ 9.1.1 When a specific subcontractor or supplier (1) is recommended to the Owner by the Construction Manager; (2)
is qualified to perform that portion of the Work; and (3) has submitted a bid that conforms to the requirements of the
Contract Documents without reservations or exceptions, but the Owner requires that another bid be accepted, then the
Construction Manager may require that a Change Order be issued to adjust the Guaranteed Maximum Price by the
difference between the bid of the person or entity recommended to the Owner by the Construction Manager and the
amount of the subcontract or other agreement actually signed with the person or entity designated by the Owner.

Under no circumstance shall the Construction Manager alter any bid submitted without the prior approval of the
Owner.

Intentionally Blank

§ 11.1.3 Provided that an Application for Payment is received by the Architect not later than the 30th day of a month,
the Owner shall make payment of the amount certified to the Construction Manager not later than the 30th day of the
following month. If an Application for Payment is received by the Architect after the application date fixed above,
payment of the amount certified shall be made by the Owner not later than thirty ( 30 ) days after the Architect receives
the Application for Payment.

PAGE 18

Owner shall hold 5% retainage from each progress payment made prior to Substantial Completion of the Work.

None at this time.

Intentionally Blank

Intentionally Blank

payments to Subcontractors shall be sub]ect to retention of not less than 5%. Payments to Subcontractors shall be du
and payable in accordance with Section 2251.022 of the Texas Government Code. Interest on any unpaid and overdue
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amounts shall accrue interest in accordance with Section 2251.025 of the Texas Government Code. The terms of this
section shall be included in all contracts between the Construction Manager and a Subcontractor.

4 Owner’s receipt of an "All Bills Paid" affidavit signed by the Construction Manager affirming that all
indebtedness associated with the Work and all sums of money due for labor, materials, fixtures,

equipment and machinery have been paid in full.

The amount of final payment shall be calculated as follows:

.1 Take the sum of the Cost of the Work substantiated by the Construction

Manager’s final accounting and the Construction Manager’s fee, but not more
than the Guaranteed Maximum Price.

2 Subtract amounts, if any, for which the Architect or Owner disputes, refuses or
withholds payment, including liquidated damages, if any.

3 Subtract the aggregate of previous payments made by Owner.

4 The final payment amount determined in accordance with this Section shall be
further modified under the following circumstances:

.1 If Owner is entitled to deduct liquidated damages, or any other damages
or amounts provided in the Contract Documents, including clean-up

fees, then Owner shall be entitled to deduct such liquidated damages,
amounts and fees due Construction Manager at any time.

2 If Construction Manager fails or refuses to complete the Work, or has
unsettled claims with Owner, any final payment to Construction
Manager shall be subject to deduction for such amounts as the Architect

shall determine as the cost for completing incomplete Work and the
value of unsettled claims."

PAGE 19

Intentionally Blank
PAGE 20

Payments due and unpaid under the Contract shall bear interest i 5
or-in-the-ab heteeal rate-prevailinefrom-time-to-time hlace-where- the P ated:

—9% —in accordance with Texas Government Code Chapter 2251.

Intentionally Blank

[ X ] Litigation in a court of competent jurisdiction
PAGE 21

§ 13.1.6.1 If the Owner accepts assignment of subcontracts, purchase orders or rental agreements as described above,
the Owner will reimburse er-indemnify-the Construction Manager for all costs arising under the subcontract, purchase
order or rental agreement, if those costs would have been reimbursable as Cost of the Work if the contract had not been
terminated. If the Owner chooses not to accept assignment of any subcontract, purchase order or rental agreement that
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would have constituted a Cost of the Work had this agreement not been terminated, the Construction Manager will
terminate the subcontract, purchase order or rental agreement and the Owner will pay the Construction Manager the

costs necessarily incurred by the Construction Manager because of such termination.
PAGE 22

In accordance with Article 14 of AIA Document A201-2017.

The Construction Manager shall, upon Owner’s approval of the Guaranteed Maximum Price, furnish bonds covering
the faithful performance of the Contract and payment of obligations arising thereunder. Bonds may be obtained
through the Construction Manager’s usual source and the cost thereof shall be included in the Cost of Work. The
amount of each bond shall be equal to one hundred percent (100%) of the Contract Sum. Notwithstanding anything

herein to the contrary, all bonds must comply with Chapter 2253, Texas Government Code, including the requirement
that such bonds must be executed by a corporate surety in accordance with the Texas Insurance Code. Such bonds
shall be on forms approved by Owner. The Construction Manager shall upon execution of the Contract, furnish a bid

bond or other financial security acceptable to the Owner to ensure that the Construction Manager will furnish the

required performance and payment bonds when a Guaranteed Maximum Price is established.

For all phases of the Project, the Construction Manager shall procure and maintain the following types of insurance
coverage in at least the following amounts:

Workers’” Compensation: Statutory

Comprehensive General Liability: $1.000,000.00 each occurrence
$1.000,000.00 in the aggregate

Comprehensive Automobile Liability: (Any auto, hired auto, non-owned auto)
a) Bodily Injury: $1.000.000.00 each person
$1.,000,000.00 each occurrence
b) Property Damage: 1,000,000.00 each occurrence
Owner’s and Contractor’s Protective: $1.000,000.00
Builder’s Risk: Full value of construction costs
General Liability Umbrella Policy: $5.000.000.00 each occurrence"
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14.5.1 No delay or omission by either of the parties hereto in exercising any right or power accruing upon the
noncompliance or failure of performance by the other party hereto of any of the provisions of this Agreement shall
impair any such right or power or be construed to be a waiver thereof. A wavier by either of the parties hereto of any of
the covenants, conditions or agreements hereof to be performed by the other party hereto shall not be construed to be a
waiver of any subsequent breach thereof or of any other covenant, condition or agreement herein contained.

14.5.2 Construction Manager stipulates that Owner is a political subdivision of the State of Texas, and as such, may
enjoy immunities from suit and liability under the Constitution and laws of the State of Texas. By entering into this

Agreement, Owner does not waive any of its immunities from suit and/or liability, except as otherwise specifically
provided herein and as specifically authorized by law.

14.5.3 The Construction Manager may not assign its responsibilities, duties, obligations and rights under this
Agreement, without the express written consent of the Owner. This does not prevent Construction Manager from

engaging subcontractors to perform various phases of the Project, but Construction Manager shall be fully responsible
to Owner for the work, actions and omissions of all such subcontractors.

14.5.4 Ifany portion of this Agreement is determined to be invalid, unenforceable, or void, then that portion shall be
severed, and all other portions of this Agreement shall remain in full force and effect.

§ 15.2 The following documents comprise the Agreement:Agreement as amended by the parties:
PAGE 24
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None

None at this time.

Todd Flippo, Mayor, City of Saginaw Matthew Avila, Chief Executive Officer
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Certification of Document’s Authenticity
AIA® Document D401™ - 2003

I, , hereby certify, to the best of my knowledge, information and belief, that I created the attached final document
simultaneously with its associated Additions and Deletions Report and this certification at 13:26:27 ET on 11/22/2021
under Order No. 2114254459 from AIA Contract Documents software and that in preparing the attached final
document I made no changes to the original text of AIA® Document A133™ — 2019, Standard Form of Agreement
Between Owner and Construction Manager as Constructor where the basis of payment is the Cost of the Work Plus a
Fee with a Guaranteed Maximum Price, as published by the AIA in its software, other than those additions and
deletions shown in the associated Additions and Deletions Report.

(Signed)

Chief Executive Officer
(Title)

November 22, 2021
(Dated)
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