

**AMENDMENT NUMBER 01 TO THE AGREEMENT BETWEEN CLIENT AND KIMLEY-HORN
AND ASSOCIATES, INC.**

This is Amendment number 01 dated September 16, 2021 to the agreement between City of Saginaw ("Client") and Kimley-Horn and Associates, Inc. ("Consultant") dated January 05, 2021 ("the Agreement") concerning Saginaw Northwest Booster Pump Station (the "Project").

The Consultant has entered into the Agreement with Client for the furnishing of professional services, and the parties now desire to amend the Agreement.

The Agreement is amended to include services to be performed by Consultant for compensation as set forth below in accordance with the terms of the Agreement, which are incorporated by reference.

Consultant will perform the following services:

- Addition of pump and revision of pump building layout
- Revision of site layout

For the services set forth above, Client shall pay Consultant the following compensation:

Kimley-Horn will perform the above services for a lump sum fee of \$17,500.

All permitting, application, and similar project fees will be paid directly by the Client. Payment will be due within 25 days of your receipt of the invoice and should include the invoice number and Kimley-Horn project number.


ACCEPTED:

CITY OF SAGINAW, TEXAS
INC.

BY: _____
Gabe Reaume
City Manager

DATE: _____

KIMLEY-HORN AND ASSOCIATES,

BY:  P.E.
John Atkins, P.E.
Vice President

DATE: 9-16-21