



February 08, 2023

Mr. Randy Newsom
City of Saginaw
333 W. McLeroy
Saginaw, Texas 76179

RE: Amendment No. 1 to Knowles Drive Final Design

Dear Randy:

Please find attached Amendment No. 1 to the Individual Project Order (IPO) No. Knowles Drive Final Design executed on March 4, 2020.

Additional services are needed for the following tasks:

Task 1 – McLeroy Boulevard Low Water Crossing

Task 2 – Water Line

Task 3 – Landscape and Irrigation Design

Please contact me at (817) 339-2281 or trenton.tidwell@kimley-horn.com should you have any questions.

Sincerely,

KIMLEY-HORN AND ASSOCIATES, INC.

TBPE No. F-928

A handwritten signature in black ink, appearing to read "Trenton D. Tidwell".

Trenton D. Tidwell, P.E.
Project Manager

**AMENDMENT No. 1 TO INDIVIDUAL PROJECT ORDER NUMBER TO THE AGREEMENT
BETWEEN CLINET AND KIMLEY-HORN AND ASSOCIATES, INC.**

This is Amendment No. 1 dated February 8, 2023 to the agreement between City of Saginaw ("Client") and Kimley-Horn and Associates, Inc. ("Consultant") dated March 4, 2020 ("the Agreement") concerning Knowles Drive Final Design (the "Project").

The Consultant has entered into the Agreement with Client for the furnishing of professional services, and the parties now desire to amend the Agreement.

Therefore, it is mutually agreed that the Agreement is amended to include Additional Services to be performed by Consultant and provisions for additional compensation by the Client to the Consultant, all as set forth in Scope of Services hereto. The parties ratify the terms and conditions of the Agreement not inconsistent with this Amendment, all of which are incorporated by reference.

Consultant will performing the following services:

Task 1 – McLeroy Boulevard Low Water Crossing (Phase 2)

- 400 linear feet of McLeroy Blvd reconstruction and culvert crossing will be added to the Knowles Phase 2 plans.
- The Consultant will provide a topographic survey along the existing creek and roadway.
- The Consultant will create a drainage model with existing conditions and proposed improvements to verify the future impacts on the existing creek.
- The Consultant will incorporate the additional scope into the construction plans, project manual and OPCC.
- A feasibility analysis will be performed for a pedestrian tunnel paralleling the culvert crossing.

Task 2 – Water Line (Phase 1, 2, & 3)

- The Consultant will provide design of 7 additional water line relocations for Phases 1 & 2.
- The Consultant will provide plan and profile design of 2400 linear feet of proposed 16" water line in Phase 3.

Task 3 – Landscape and Irrigation (Phase 1, 2, & 3)

- The Consultant will provide Landscape and Irrigation plans, details, and specifications for the entire limits of Knowles Drive.

Terms of compensation:

Kimley-Horn will perform the services in Tasks 1 – 3 for the total lump sum fee below. Individual task amounts are informational only.

Task 1 McLeroy Blvd Low Water Crossing (Phase 2)	\$140,000
Task 2 Water Line (Phase 1, 2, & 3)	\$ 65,000
Task 3 Landscape and Irrigation (Phase 1, 2, & 3)	\$ 45,000

Total for Amendment #1: **\$250,000**

The Consultant will perform the services in all tasks for the total lump sum fee of \$250,000. Lump sum fees will be invoiced monthly based upon the overall percentage of services performed.


Payment will be due within 25 days of your receipt of the invoice.

ACCEPTED:

CITY OF SAGINAW, TEXAS

KIMLEY-HORN AND ASSOCIATES, INC.

BY: _____
Gabe Reaume
City Manager

BY:  _____
Douglas M. Arnold, P.E.
Assistant Secretary

DATE: _____

DATE: 02/08/2023